

**Amendment No. 1
PROJECT MANAGEMENT PLAN
COASTAL STORM DAMAGE REDUCTION
BARROW, ALASKA**

1.0 PROJECT DELIVERY TEAM MEMBERS' SIGNATURES

The undersigned agree to follow the provisions of this revised Project Management Plan (PMP). All team members understand exactly what is necessary to complete their work tasking to meet the objectives of this project to fulfill this mission. Changes to scope, schedules, costs, or strategy included in this plan must be coordinated and approved.

<p><u>Judith Cronin</u> 4/22/04 Project Manager--Corps Date</p>	<p><u>CZ</u> 4.29.04 Project Manager--Sponsor Date</p>
<p><u>Forest Brooks</u> 5/3/04 Plan Formulation Date</p>	<p><u>Lette Boye</u> May 3, 2004 Environmental Resources Date</p>
<p><u>Deirdre M. Sut</u> 5/4/04 Hydraulics & Hydrology Date</p>	<p><u>Daniel Whelan</u> 3 May 04 Economics Date</p>
<p><u>Janey Zupar</u> 5/13/04 Survey & Mapping Date</p>	<p><u>LW Carpenter</u> 4 May 04 Geotechnical Date</p>
<p><u>Richard Page</u> 5/13/04 Chemistry Date</p>	<p><u>Allan Aranda</u> 3 MAY 04 Cost Engineering Date</p>
<p><u>Brandon</u> 05/11/04 Construction Date</p>	<p><u>Martin Velle</u> 5/13/04 Value Engineer Date</p>
<p><u>Karen L. Posters</u> 30 April 04 Real Estate Date</p>	<p><u>J. D. Dale</u> 20 MAY 04 Deputy District Engineer for P&PM Date</p>