

CAPE WISLOW AWS STATION FUDS-LOOK AHEAD

Forrest Kranda
Archaeologist/Project Manager
USACE Alaska District
Date: 08 November 2023



US Army Corps
of Engineers®



US Army Corps
of Engineers®

LOOK AHEAD

- Draft Field Sampling Report
 - 1. Submit to DEC for initial review
 - 2. Submit to landowners/stakeholders for review.
 - 3. Finalize report after reviews
- Preliminary Assessment
 - Start January 2024
- Inventory Project Report
 - Start March 2024
- Archaeological Survey Report
 - In process



Amaknak Project	Project #	Category	Phase	FY24 Look Ahead	FY24 Contract
				Landowner/ stakeholder/ regulator coordination on Report and 2nd and 3rd Periodic Reviews.	
Pre-WWII Tank Farm	F10AK084103	HTRW	LTM	RC is expected to be resolved with final 2nd periodic review.	0
				Landowner/ stakeholder/ regulator coordination on Environmental Covenants.	
				Develop scope of work for community interviews and delineation.	
Range Complex No. 1	F10AK084109	MMRP	RI/FS	Historical Photo Analyses for Range Complex. 2 Strategic Planning Process meetings.	MMRP contract for Community/ landowner Interviews and contractor Site Visits to advise delineation of no further action (NFA) and non-NFA areas.
				Develop scope of work for remedial investigation.	
				Removal Action fieldwork complete.	
Unalaska Valley	F10AK084113	CON/HTRW	RmA-C	Landowner/ stakeholder/ regulator coordination on Environmental Covenants.	0
				Landowner/ stakeholder/ regulator coordination on Report.	
				Coordinate with Brownfields.	
Pyramid Valley/ Port Levashef	F10AK084114	CON/HTRW	RmA-C	SHPO coordination and NEPA compliance.	0
				Develop scope of work for removal action.	
				Removal Action contract awarded.	
Summer Bay/ Humpy Cove	F10AK084115	CON/HTRW	RmA-C	Landowner/ stakeholder/ regulator coordination on Work Plan.	0
				Removal Action fieldwork.	

Amaknak Project	Project #	Category	Phase	FY24 Look Ahead	FY24 Contract
Maragaret Bay/ Airport	F10AK084116	CON/HTRW	RmA-C	SHPO coordination and NEPA compliance. Develop scope of work for removal action.	0
Museum of the Aleutians	F10AK084117	CON/HTRW	RmA-C	SHPO coordination.	0
Mt Ballyhoo	F10AK084118	CON/HTRW	RmA-C	SHPO coordination and NEPA compliance. Develop scope of work for removal action.	0
Ballyhoo Spit	F10AK084119	CON/HTRW	RI/FS	Develop scope of work for remedial investigation. Removal Action contract awarded.	0
Little South America	F10AK084120	CON/HTRW	RmA-C	Landowner/ stakeholder/ regulator coordination on Work Plan. Removal Action fieldwork.	0
Qawalangin Regional RAB	F10AK084121	COMM/REL	RAB	Quarterly RAB meetings, and landowner/ stakeholder/ regulator coordination. COMM/ REL contract for follow-on year of quarterly RAB meeting facilitation and community outreach.	