



DEPARTMENT OF THE ARMY  
ALASKA DISTRICT, U.S. ARMY CORPS OF ENGINEERS  
P.O. BOX 6898  
JOINT BASE ELMENDORF-RICHARDSON, AK 99506-0898

DEC 06 2016

Mr. Ron Long  
Assistant City Manager  
City of Seward  
P.O. Box 167  
Seward, Alaska 99664-0167

Dear Mr. Long

Thank you for sponsoring the Lowell Creek Flood Diversion Feasibility Study. In accordance with Section 1002 of WRRDA 2014, I am reporting the status and schedule of the following milestones for this project. The dates below were tentatively determined upon the execution of the Feasibility Cost Sharing Agreement. The Project Delivery Team is currently performing a detailed scoping of the study, and revised dates for these milestones will be provided within the next few months.

- a. Release of draft feasibility study for public comment and concurrent review: July 10, 2018
- b. Alaska District submits final feasibility report: April 19, 2019
- c. Major Support Command transmittal of final feasibility report: May 3, 2019
- d. Civil Works Review Board: June 14, 2019
- e. Signed Chief's Report: August 9, 2019

If I can be of further assistance, please do not hesitate to contact me directly. For specific information about this project, please contact the project manager Ms. Kimberly Townsend at (907) 753-2539 or via email at [Kimberly.E.Townsend@usace.army.mil](mailto:Kimberly.E.Townsend@usace.army.mil).

Sincerely,

A handwritten signature in black ink, appearing to read "Michael S. Brooks", is written over the typed name and title.

Michael S. Brooks  
Colonel, U.S. Army  
Commanding