DEPARTMENT OF THE ARMY
ALASKA DISTRICT, U.S. ARMY CORPS OF ENGINEERS
P.O. BOX 6898
JOINT BASE ELMENDORF-RICHARDSON, AK 99506-0898

16 OCT 2015

District Engineer

Mr. Brian Templin
City of Craig, City Planner
P.O. Box 725
Craig, Alaska 99921

Dear Mr. Templin:

Please reference the June 10, 2015 letter I sent you as required under Section 1002 of WRRDA 2014. This is to notify you of changes to the schedule since the previous letter was sent.

a. Alaska District submits final feasibility report: September 9, 2015

b. Major Support Command transmittal of final feasibility report: September 18, 2015

c. Civil Works Review Board: November 17, 2015

These schedule changes are a result of ongoing vertical team collaboration to effectively meet the established date of March 21, 2016 for the signed Chief's Report.

If I can be of further assistance, please do not hesitate to contact me directly. For specific information about this project, please contact the project manager, Ms. Lorraine Cordova, at (907) 753-2672 or via email at Lorraine.A.Cordova@usace.army.mil

Sincerely,

Michael S. Brooks
Colonel, U.S. Army Corps of Engineers
District Engineer