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Introduction 

1.1 Purpose 

This Review Plan for Moose Creek Dam (P2# 481758) will help ensure a quality-engineering project is 

developed by the U.S, Army Corps of Engineers in accordance with Engineer Circular (EC) 1165-2-217, 

“Review Policy for Civil Works”.  As part of the Project Management Plan this Review Plan establishes an 

accountable, comprehensive, life-cycle review strategy for Civil Works products and lays out a value 

added process and describes the scope of review for the current phase of work.  The EC outlines five 

general levels of review: District Quality Control (DQC/Quality Assurance (QA), Agency Technical Review 

(ATR), Biddability, Constructability, Operability, Environmental and Sustainability (BCOES) Review, 

Independent External Peer Review (IEPR), and Policy and Legal Compliance Review.  This Review Plan 

will be provided to Project Delivery Team (PDT), DQC, ATR, BCOES, and IEPR Teams.  The technical 

review efforts addressed in this Review Plan, DQC and ATR, are to augment and complement the policy 

review processes.  The District Chief of Engineering has assessed that the life safety risk of this project is 

significant; therefore a Type II IEPR/Safety Assurance Review (SAR) will be required, see Paragraph 7.1.  

Any levels of review not performed in accordance with EC 1165-2-217 will require documentation in the 

Review Plan of the risk-informed decision not to undertake that level of review. 

This Review Plan supersedes the Moose Creek Dam Safety Modification Study Review Plan dated 

December 2014. This review addresses Preconstruction Engineering and Design (PED) products, 

including: 

• Contract Drawings 

• Contract Specifications 

• Construction Schedule 

• Cost Estimate 

• Design Criteria/Documentation Report 

• Engineering Consideration and Information for Field Personnel (ECIFP) 

• Quality Assurance Plan (QAP) 

Reviewers from the previous study phase will be retained for the PED reviews when possible and 

appropriate. 

1.2 References 

• Moose Creek Dam Safety Modification Report, March 2019 

• EC 1165-2-217, Review Policy For Civil Works, 20 February 2018. 

• Engineering and Construction Bulletin (ECB) 2019-15, Interim Approach for Risk-Informed 

Designs for Dam and Levee Projects, 08 October 2019. 



Pacific Ocean Division  Review Plan – PED/Construction 
Alaska District 

 
 

 

  
3 

 
 
 

• Engineer Regulation (ER) 1110-1-12, Quality Management, 21 July 2006, and Change 2, 31 

March 2011. 

• ER 415-1-11, Biddability, Constructability, Operability, Environmental and Sustainability 

(BCOES) Reviews, 1 January 2013. 

• ER 1110-2-1156, Safety of Dams – Policy and Procedure, 31 March 2014. 

• Engineer Manual (EM) 1110-2-1913 Design, Construction, and Evaluation of Levees, 30 April 

2000. 

• Moose Creek Dam Project Management Plan (PMP) for Preconstruction, Engineer and Design 

and Construction. 

 

• Pacific Ocean Division, POD Quality Management Plan, October 2013. 

 
• CEPOA-CW-6.1-2-WI-01, District Quality Control of Civil Works Decision Documents, April 

2014. 

 
• Alaska District Quality Management Plan, CEPOA-QMP-001, January 2010. 

 

• ER 5-1-11, Management USACE Business Practices, 1 November 2006. 

 

• ER 415-1-13, Design and Construction Evaluation (DCE), 29 February 1996. 

 
• ER 200-2-2, Procedures for Implementing NEPA, 4 March 1988. 

 
• ER 11-1-321, Value Engineering, 01 January 2011. 

 

• ER 1110-1-8159, Engineering and Design, DrChecks, 1 January 2015. 

 
• ER 1110-2-1150, Engineering and Design for Civil Works Projects, 31 August 1999. 

 
• ER 1110-2-1302, Civil Works Cost Engineering, 30 June 2016. 

 
• ER 1110-2-1806, Earthquake Design and Evaluation for Civil Works Projects, 31 July 1995.  

 
• ER 1110-2-1942, Inspection, Monitoring, and Maintenance of Relief Wells, 29 February 1988. 

 
• EM 1110-2-1420, Hydraulic Engineering Requirements for Reservoirs, 31 October 1997. 

 
• EM 1110-2-6054, Inspection, Evaluation, and Repair of Hydraulic Steel Structures, 1 December 

2001. 

 
• Engineer Pamphlet (EP) 1165-2-1, Digest of Water Resources Policies and Authorities, 30 July 

1999. 

 
• ECB 2016-16 Mega Project Guidance, 26 May 2016. 
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1.3 Review Management Organization 

The USACE Risk Management Center (RMC) is the Review Management Organization (RMO) for this 

project. This Review Plan will be updated for additional project phases and for the construction phase.  
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Project Description  

2.1 Project Description 

2.1.1 Proposed Action  

The Chena River Lakes Flood Control Project, commonly referred to as “Moose Creek Dam”, is located 
southeast of the City of North Pole, Alaska, approximately 15 miles east-southeast of the City of 
Fairbanks, Alaska.  The dam is located at approximately 40 river miles upstream of the Chena’s 
confluence with the Tanana River.  Figure 1 shows the existing project vicinity and location.  The Alaska 
District proposes to construct a barrier wall within the dam embankment to increase the path of seepage.  
This wall would prevent groundwater from coming to the surface in the immediate area below the dam and 
creating erosive features that jeopardize the integrity of the dam. 

 

Figure 1.  Existing Project Vicinity and Location 

2.1.2 Project Purpose 

The purpose of the Moose Creek Dam Safety Modification is to reduce the risk of dam failure to human 
life, property, and the environment associated with geotechnical conditions to below the USACE Tolerable 
Risk Guidelines (TRG). 

2.1.3 Project Need 

The Alaska District proposes to modify structures at the existing Chena River Lakes Flood Control Project 
to reduce dam failure risk associated with geotechnical conditions that pose unacceptable risks to human 
life, property, and the environment in exceedance of USACE TRG.    
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The Moose Creek Dam Safety Modification Report (USACE 2019) describes the following three potential 
failure modes that create the need for the proposed action: 

• Backward erosion and piping of a continuous fine sand or silty sand layer with vertical exit at 
the toe of the downstream stability berm 

• Backward erosion and piping of a continuous fine sand or silty sand layer with horizontal exit in 
the South Seepage Collection Channel 

• Contact erosion of a continuous fine sand or silty sand layer through open work gravels with 
horizontal exit in the South Seepage Collection Channel 

The District proposes to begin construction no earlier than 2021.  The proposed action is intended to 
present a permanent remedy to the identified failure modes. 

2.1.4 Project Features 

The primary purpose of the existing Chena Lakes River Flood Control Project is to provide flood risk 
reduction and flood damage reduction for the downstream areas; including the City of Fairbanks, North 
Pole, Fort Wainwright cantonment area, and unincorporated areas in the vicinity.  Much of the greater 
Fairbanks area is in the floodplains of the Chena and Tanana rivers.  

Moose Creek Dam is a 7.5-mile long dam located in North Pole, Alaska. The dam consists of an earth-
filled embankment and a concrete control works with four gated bays to regulate flow on the Chena River.  
In non-operational mode, the dam is dry and the Chena flows unregulated through the control structure.  
During operation, gates are lowered to reduce flow through the control works, pooling water upstream of 
the dam. When the pool reaches an elevation of 507.1 feet North American Vertical Datum of 1988 
(NAVD88), excess waters flow south into the Tanana River. Diverting water reduces flood risks to the 
cities of Fairbanks and North Pole and adjacent downstream areas. 

Figure 2 shows an aerial view of the Chena River Lakes Flood Control Project with project features noted.  
All elevations stated in this document are referenced to the NAVD88.  Major features are labeled.  Their 
roles in flood control are described as follows: 

Moose Creek Dam-Main Embankment 

The main embankment is a 7.5-mile long zoned earthen fill structure that reaches a maximum height of 50 
feet above the Chena River streambed.  The northern end of the dam abuts an unnamed ridge a natural 
rock nose of schistose bedrock that was stripped of overburden and weathered rock during construction. 
The southern end terminates at the Tanana River.  The southernmost 4,500 feet of the dam beyond the 
Tanana River Levee is referred to as the “Dam Extension” and directs floodwaters from the floodway 
directly into the Tanana River instead of allowing the flows to travel along the Tanana River Levee. 
 
Moose Creek Dam-Outlet Control Structure 

Commonly referred to as the “Control Works”, the outlet control structure has four 25-foot-wide concrete 
bays divided by piers.  Each bay is designed to pass a maximum of 3,000 cubic feet per second with 
additional flows through associated fishways and the fish ladder.  Flow through the structure is regulated 
by four hydraulically-operated vertical steel sliding gates. 
 
Project Floodway 

The Floodway is an excavated and cleared channel approximately 6.5 miles in length with a maximum 
width of 2,400 feet.  The floodway has a maximum outflow of 160,000 cubic feet per second (cfs), limited 
by a constriction at the Richardson Highway Bridge.  There is a control sill at the southern terminus of the 
floodway that prevents the Tanana River from flowing up into the floodway during Tanana River flood 
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events.  The sill height is 507.1 feet NAVD88.  When the reservoir elevation exceeds the sill height, flood 
waters spill into the Tanana River.  
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Figure 2.  Aerial view of the Chena River Lakes Flood Control Project 
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East Cutoff Dike 

The East Cutoff Dike is a 7,600-foot-long saddle dam that prevents impounded flood waters 
below an elevation of 524.1 NAVD88 from flowing into the Moose Creek drainage.   
 
Low Point Drains 

The embankment has two low point drains which are used to remove trapped, stagnant water 
from the floodway after floodwaters recede.  The north or “main” low point drain is located near 
the mid-point of the embankment and is a concrete structure with four gates.  The south low point 
drain is a gated corrugated metal pipe culvert that passes through the dam extension and into the 
Tanana River. 
 
Seepage Collector Channels 

Seepage collection channels on the north and south side of the Chena River collect seepage and 
outflow from relief wells on the downstream side of the dam and convey water back to the Chena 
River. 

Moose Creek Acres Berm 

The Moose Creek Acres Berm is a small levee that protects the neighborhood of Moose Creek 
Acres from inundation during high water events on Moose Creek related to high flows on the 
Tanana River. 

Tanana River Levee 

The Tanana River Levee is not part of the Corps’ Chena River Lakes Flood Control Project, but is 
maintained by the Fairbanks North Star Borough as part of the Borough’s flood risk management 
program.  The Tanana River Levee runs along the Tanana River from Moose Creek Dam 22 
miles downstream to the Tanana’s confluence with the Chena River.  It protects the greater 
Fairbanks area from high water on the Tanana River.  
 
Remote meteorological and gaging stations arrayed across the 2,115-square-mile Chena River 
drainage provide information about rainfall, temperature, snow depth, and stream flows in 
tributaries to help project operators predict severity and duration of floods. 

2.1.5 Current Operations 

The control works structure on the Chena River is actively operated during flood events.  Normal 
Chena River flows are less than 2,000 cubic feet per second (cfs), and the project typically is not 
operated for flood control until necessary to keep discharge in Fairbanks to less than 12,000 cfs. 
Chena River water is not retained by the project during normal flows; the dam control gates are 
open and the river flows downstream unimpeded. 

During flood events, when river discharge in Fairbanks exceeds or is expected to exceed about 
12,000 cfs, dam control gates are partially closed to control discharge of floodwaters.  The gates 
at the outlet control structure are manipulated to ensure discharge from the Chena River, or other 
sources from below the dam, through downtown Fairbanks does not exceed 12,000 cfs.  
Minimum discharge of 1,000 cfs is maintained whenever control gates are lowered to ensure that 
fish and their habitat downstream from the dam have sufficient water. 

Total damages prevented since the project became operational in 1981 are estimated to at 
$397.6 million.  Total project costs thru the end of Fiscal Year 2017 are $294 million.  Including 
the 2020 operations, the Chena River Lakes Flood Control Project has regulated flows on the 
Chena River 30 times since becoming operational in 1981.   

The project is also authorized for recreation and environmental stewardship, providing benefits for 
visitors pursuing water related activities including boating, hiking, hunting, fishing, swimming and 
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picnicking.  Using annual project visitation data obtained from the Corps’ Operation and 
Maintenance Business Information Link (OMBIL) the average annual visitation during 2012 was 
approximately 171,000 visits, totaling 181,000 annual visitor days.  Applying the Unit Day Value 
methodology (EGM15-03), the benefit annually from recreation visitation is estimated to be $1.6 
Million.  Similar recreation benefits are expected in the future. 

The Chena River channel bottom at Moose Creek Dam is about 485 feet NAVD88.  At average 
summer flows the water surface elevation of the river at the dam is 490 to 495 feet NAVD88.  At 
elevations of 500 to 501 feet NAVD88, the Chena River begins to overflow its banks and into the 
floodway. Floodwaters pool in the floodway until they rise above 507.1 feet NAVD88, after which 
the water flows over the control sill into the Tanana River. The highest pool recorded in 39 years 
of Chena River Lakes Flood Control Project operation was in May and June 1992, when Chena 
River water surface elevations rose to 512.7 feet NAVD88; which was the height of the control sill 
at that time.  The control sill was lowered to 507.1 feet NAVD88 in 2009 during the 
implementation of the interim risk reduction measures (IRRM) plan.  This has been only event 
high enough to overflow the floodway sill. 

2.1.6 Issues and Dam Safety Concerns 

Principal issues associated with floodwater retention and operation of the Moose Creek Dam 
control structure are public safety in the inundation area downstream of the dam, potential for 
flooding downstream property structures, and effects on migratory fish passage.  The safety of 
people who are protected by the Chena River Lakes Flood Control Project and who could be at 
risk by failure of any project component are the greatest concern.  Their safety is the principal 
driving force leading to this action and to the decisions that will be made.   Issues and concerns 
can be defined and categorized as follows: 

Dam Safety  

Moose Creek Dam and the smaller and lower East Cutoff Dike were constructed primarily of silty 
gravel and gravel.  The Moose Creek Dam was constructed on soils that are primarily sands and 
gravels.  The East Cutoff Dike was constructed on frozen silts and organic silts that are likely 
underlain with sands and gravels. 

Water can migrate beneath both the dam and the East Cutoff Dike when floodwater is retained in 
the floodway.  Water moving beneath both structures can weaken them and can lead to failure. 
Water beneath the dam or dike also raises groundwater down-gradient from them and may cause 
flooding in those down-gradient areas. 

Current risk reduction considerations call for retained floodwaters to be discharged as soon as 
possible and to be kept at minimum pool elevations behind dams of this type.  Other measures 
are employed in construction and operation to minimize water movement through dams.  
Upstream silt blankets and relief wells have been installed at the Chena River Lakes Flood 
Control Project to prevent water movement from causing damage to the structures and their 
foundations. 

Vegetation control is important to prevent water from piping beneath dams, to ensure unimpeded 
discharge of flood waters into drainage channels, and to assist in performing effective inspection 
during flood events. 

Flooding and Loss of Property 

Flood risk management benefits (damages prevented) accruing from when the project began 
operation in 1981 through fiscal year 2017 are estimated at over $397 million.  It is expected the 
dam will continue to provide a similar amount of annual flood risk management benefits.  The 
flood risk management benefits are realized in the communities of North Pole, Fairbanks to its 
confluence with the Tanana River. 
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Additional justification is provided from the existing condition risk assessment (ECRA) when 
considering the estimated total population at risk (PAR) given a breach at maximum pool levels of 
approximately 85,000 people and the associated direct economic damages of over $6 Billion 
resulting from a failure. 

2.1.7 Proposed Barrier Wall  

The Mix-In-Place Barrier Wall has been selected by the Alaska District as the method of reducing 
dam failure associated with geotechnical conditions.  It would consist of a mix-in-place partial 
barrier wall in Reaches 4, 5, 6, 8 and 9.  This system uses in-situ soils, water, and a cement mix 
to construct a barrier that would effectively impede the development of pipes and increase the 
seepage path.  As with other barrier wall measures, this measure is expected to experience some 
amount of cracking over time but should remain effective even with minor cracking.  The barrier 
wall would be located on the crest of the dam slightly upstream of the centerline where it would 
extend through the semi-pervious core, penetrating the Types II and III fill, extend into virgin 
material, and avoid penetrating the select gravel drain. 

In general, a mix-in-place barrier wall is expected to reduce the likelihood of failure by 1.5 orders 
of magnitude, be highly acceptable and implementable, and have minimal environmental impacts. 

The preferred alternative would not require the clearing of any vegetation for the construction of 
the wall; however, land clearing may be required for the disposal of spoils material and gravel 
mining. 

The barrier wall would be connected to the low point drain by sheetpile and a small amount of 
concrete in order to create a continuous barrier and prevent the formation of pipes.  The sheetpile 
would be driven using a vibratory or impact hammer.  

Three additional temporary access ramps would be constructed to enable construction access to 
the crest of the dam.  Material for these ramps would be procured locally; quarries excavated 
downstream of the dam on lands owned by the Alaska District.  Barrier wall construction would 
generate spoils by displacing the in-situ materials.  

The project is anticipated to produce about 60,000 cubic yards of Portland cement/bentonite 
mixed spoils, which would be disposed in the Fairbanks North Star Borough landfill.  Gravel 
mining would require the removal of overburden consisting primarily of organic material, silt, and 
soil in order to access the gravel.  The suitable overburden would be stockpiled for reclamation 
and unusable material would be placed in the disposal area upstream of the dam.  The proposed 
borrow sites and disposal area are shown in relation to the barrier wall and existing site 
conditions in Figure 3. 

A 188-acre location has been identified for the disposal of overburden cleared from the quarries, 
upstream of the embankment and about 7,500 feet directly south of the project office.  This area 
covers about 188 acres, including 18.9 acres of wetlands.  The total volume of material to be 
disposed in this area is about 16,425 cubic yards, which would cover an area of about two acres 
when piled to a height of five feet above base elevation.  The South Disposal area is adjacent to 
existing roads and has been partially cleared in the past.  Paper birch is the dominant species in 
the uplands of the north facing slope and quaking aspen dominates the low-lying uplands at the 
base of the hill to the cleared power line right-of-way bisecting the site.  The areas north of the 
right-of-way are mixed; anthropogenic disturbance, shrubs such as resin birch and green alder, 
and spruce-birch forest. 

The North Borrow Site is an area covering 109 acres, adjacent to the North Seepage Collector 
Channel.  An area of 0.4 acres would be cleared and excavated to a maximum depth of 35 feet 
below ground surface.  Additional area for staging may be developed as well.  This area is 
bisected by an old trail leading to the pond and contains some old burn areas, as well as a 
cleared area managed for moose browse and grouse cover.  The entire area is uplands; primarily 
mature stands of white spruce, paper birch, and balsam poplar.  
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The South Borrow site is located adjacent to the Chena Lakes, about 7,500 feet north of the 
project office.  This area covers about 78 acres, including 11.1 acres of wetlands and abuts 
existing roads. A three-acre site would be excavated to a maximum depth of 35 feet below 
ground surface. Additional area may be cleared for staging and material stockpile.  The plant 
communities are variable in this area; mature paper birch and white spruce dominate much of the 
upland areas, grading into shrubs like green alder and resin birch before transforming into 
grasses in the palustrine emergent wetlands.  

The Floodway Borrow Source is located within the floodway of the dam, adjacent to Reached 4 
and 5. The area covers about 5.7 Acres. The boundary in Figure 3 is not to scale, but a 
representation of the approximate borrow location.  

 

 

Figure 3. Moose Creek Dam Borrow and Disposal Sites 

2.2 Project Sponsor 

The project sponsor is the Fairbanks North Star Borough.  Products and analyses provided by 

non-Federal sponsors as in-kind services are subject to DQC, ATR, policy and legal compliance, 

BCOES, and SAR reviews.  Sponsor Peer Review of In-Kind Contributions - There will not be in-

kind contributions for this effort.  
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District Quality Control  

3.1 Requirements 

All implementation documents (including supporting data, analyses, reports, environmental 

compliance documents, water control manuals, etc.) shall undergo DQC in accordance EC 1165-

2-217. The District shall perform these minimum required reviews in accordance with District’s 

Quality Management Plan, https://team.usace.army.mil/sites/POA/POAQMS/default.aspx.   

See Attachment 1, Table 6 for the DQC Lead, reviewers, and reviewer’s disciplines.  

3.2 Documentation 

Documentation of DQC activities is required and will be implemented by the process 

linked/described in paragraph 3.1. 

3.3 DQC Schedule and Estimated Cost 

Although DQC is always seamless, the following milestone reviews are schedule in Table 1.  The 

cost for the DQC is approximately $175,000.  

Table 1 DQC Schedule 

Project Phase/Submittal Review Start 

Date 

Review End Date Status 

DQC 65% P&S Review 01/08/20 02/14/20 Completed 

DQC ATR Review 06/20 07/20 Completed 

IEPR II P&S Review 08/17/20 09/18/2020 Pending 

DQC 95%/ATR Final P&S 

Review 

10/13/20 11/03/20 Pending 
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Agency Technical Review  

4.1 Requirements 

All implementation documents (including supporting data, analyses, reports, environmental 

compliance documents, water control manuals, etc.) shall undergo ATR in accordance EC 1165-

2-217.  ATR reviews will occur seamlessly, including early involvement of the ATR team for 

validation of key design decisions, and at the scheduled milestones as shown in Section 4.6.  A 

site visit will be scheduled for the ATR Team.   

4.2 Documentation of ATR 

Documentation of ATR will occur using the requirements of EC 1165-2-217. This includes the 

four-part comment structure and the use of DrChecksSM.  

4.3 Products to Undergo ATR 

Products to undergo ATR include: 

• Contract Drawings 

• Contract Specifications 

• Construction Schedule 

• Cost Estimate 

• Design Criteria/Documentation Report 

4.4 Required Team Expertise and Requirements 

ATR teams will be established in accordance with EC 1165-2-217.  The following disciplines will 

be required for ATR of this project:  

ATR Lead - The ATR team lead is a senior professional outside the home MSC with extensive 

experience in preparing Civil Works documents and conducting ATRs.  The lead has the 

necessary skills and experience to lead a virtual team through the ATR process.  The ATR lead 

may also serve as a reviewer for a specific discipline. The ATR lead should also have experience 

with seepage barriers and dam safety projects. 

Geotechnical Engineer - shall have experience in the field of geotechnical engineering, analysis, 

design, and construction of barrier wall dams. The geotechnical engineer shall have experience in 

subsurface investigations, rock and soil mechanics, internal erosion (seepage and piping), slope 

stability evaluations, erosion protection design, and earthwork construction.  The geotechnical 

engineer shall have knowledge and experience in the forensic investigation of seepage, 

settlement, stability, and deformation problems associated with high head dams and 

appurtenances constructed on rock and soil foundations. The geotechnical engineer shall also 

have specific experience with seepage barriers. 
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Engineering Geologist – The geologist shall have experience in mix design seepage barriers 

built in permafrost laden soils. They shall have experience in assessing internal erosion (seepage 

and piping) beneath earthen dams with a barrier wall constructed soils that are primarily sands 

and gravels, frozen silts, and organic silts that are likely underlain with sands and gravels. The 

engineering geologist shall be familiar with identification of geological hazards, exploration 

techniques, field and laboratory testing, and instrumentation.  The engineering geologist shall be 

experienced in the design of grout curtains and must be knowledgeable in concrete mix designs 

and other materials used in foundation seepage barriers. 

Civil Engineer – A civil reviewer will be used during design phase to review the seepage barrier 

wall tie-ins at the existing concrete structures of the low point drain’s concrete box culverts and 

the control works, mass concrete structure. Sheet pile will be used to facilitate these tie-ins. A civil 

reviewer shall have experience and be proficient in the design and use of sheet pile retaining 

structures for temporary excavations. The civil engineer shall have familiarity with the design and 

construction of seepage barrier walls. The Civil and Structural Engineer can be combined into 

one reviewer if need be.  

Structural Engineer – The barrier wall will need to be tied-in to two points along the dam with 

sheetpile; the low point drain, the control works. A structural engineer will be needed to review 

these tie-ins and shall have experience and be proficient in performing stability analysis, finite 

element analysis, seismic time history studies, and external stability analysis including 

foundations on high head mass concrete dams.  The structural engineer shall have specialized 

experience in the design, construction and analysis of seepage barriers. 

Construction Engineer – The success of the projects depends on accurate placement of 

materials that are unseen well below the surface and experience is needed to assure the proper 

methods are designed and specified. The reviewer shall have experience with seepage barriers 

or cutoff walls constructed into dams. Reviewer should be a senior level, professionally registered 

engineer with extensive experience in the engineering construction field with particular emphasis 

on dam safety projects.  The Construction reviewer should have a minimum of 10 years of 

experience.   

Cost Engineering – The reviewer for cost estimating shall be a registered or certified cost engineer 

with a BS degree or higher in engineering or construction management, and should have 

experience estimating complex, phased multi‐year civil works construction projects and hydraulic 

retention structures.  The reviewer shall have extensive knowledge of MII software and the Total 

Project Cost Summary (TPCS) as required during ATR.  A certification from the Cost Engineering 

Center of Expertise (MCX) in Walla Walla District may be required. The cost reviewer shall have 

experience in estimating project cost related to a seepage barrier constructed into an existing dam.  

4.5 Statement of Technical Review Report 

At the conclusion of each ATR effort, the ATR team will prepare a review report with a completion 

and certification memo.  The report will be prepared in accordance with EC 1165-2-217.   
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4.6 ATR Schedule and Estimated Cost 

Although ATR is always seamless, the preliminary ATR milestone schedule is listed in Table 2.  

The cost for the ATR review team will range from $50,000 to $100,000.  

Table 2 ATR Schedule 

Project 

Phase/Submittal 

Review Start Date Review End Date Status 

ATR P&S 65% Review 06/20 07/20 Complete 

ATR P&S Final Review 08/17/20 09/18/2020 Pending 
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Constructability Evaluation 
ER 1110-2-1156 requires a constructability evaluation (CE) to ensure dam safety risks are 

adequately addressed by the designs and that all construction-related risks are fully identified and 

mitigated to an acceptable level.  The CEs will be conducted on the 65% design submittal for each 

project component. 

The PDT will coordinate with the DSMMCX to identify the CE team.  The CE will be performed in 

accordance with section 22.2.6.1 of ER 1110-2-1156.  The PDT may need to brief the CE team on 

the potential failure modes mitigated by construction and on potential failure modes that may be 

present during construction activities.  A Constructability Evaluation Report will be prepared by the 

CE team, reviewed, and approved. 

 

  

BCOES Review 
 

6.1 Requirements 

All implementation documents (including supporting data, analyses, reports, environmental 

compliance documents, water control manuals, etc.) shall undergo BCOES review in accordance 

ER 415-1-11 and ER 1110-1-12.  BCOES reviews are done during design for a project using the 

design-bid-build (D-B-B) method.  The BCOES review results are to be incorporated into the 

procurement documents for all construction projects. 

6.2 Documentation of BCOES 

The BCOES review will be documented using DrChecksSM.  The BCOES reviewers will include 

local sponsors’ facility operators and maintenance staff, as well as construction, operations, and 

environmental staff to improve the BCOES aspects of designs.  The BCOES roster is provided in 

Attachment 1. 
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Safety Assurance Review  

7.1 Decision on SAR 

The District Chief of Engineering has made a risk-informed-decision that this project does pose a 

significant threat to human life (public safety) and therefore a SAR will be performed.  

Per EC 1165-2-217, Section 12(h)3(a) a SAR would be required for this project as there is a 

significant safety risk. This dam safety modification project which would modify the line of flood 

risk reduction and could introduce new failure modes or lead to progression of existing failure 

modes that could result in potential for life loss which has resulted in its identification as a high-

risk project and was assigned a Dam Safety Action Classification rating of 3 in 2014 

Principal issues associated with floodwater retention and operation of the Moose Creek Dam 
control structure are public safety in the inundation area downstream of the dam, potential for 
flooding downstream property structures, and effects on migratory fish passage.  The safety of 
people who are protected by the Chena River Lakes Flood Control Project and who could be at 
risk by failure of any project component are the greatest concern.  Their safety is the principal 
driving force leading to this action and to the decisions that will be made.    

Moose Creek Dam and the smaller and lower East Cutoff Dike were constructed primarily of silty 
gravel and gravel.  The Moose Creek Dam was constructed on soils that are primarily sands and 
gravels.  The East Cutoff Dike was constructed on frozen silts and organic silts that are likely 
underlain with sands and gravels. 

Water can migrate beneath both the dam and the East Cutoff Dike when floodwater is retained in 
the floodway.  Water moving beneath both structures can weaken them and can lead to failure. 
Water beneath the dam or dike also raises groundwater down-gradient from them and may cause 
flooding in those down-gradient areas. 

Current risk reduction considerations call for retained floodwaters to be discharged as soon as 
possible and to be kept at minimum pool elevations behind dams of this type.  Other measures 
are employed in construction and operation to minimize water movement through dams.  
Upstream silt blankets and relief wells have been installed at the Chena River Lakes Flood 
Control Project to prevent water movement from causing damage to the structures and their 
foundations. 

Additional justification is provided from the existing condition risk assessment (ECRA) when 

considering the estimated total population at risk (PAR) given a breach at maximum pool levels of 

approximately 85,000 people and the associated direct economic damages of over $6 Billion 

resulting from a failure.  

For a SAR the selection of an independent external peer review (IEPR) panel members will be 

made up of independent recognized experts from outside of the USACE in the appropriate 

disciplines, representing a balance of expertise suitable for the review being conducted. The 

selection of IEPR review panel members will be selected using the National Academy of Science 

(NAS) Policy which sets the standard for “independence” in the review process. 
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7.2 Products to Undergo SAR 

The SAR Panel will be tasked with reviewing the following technical products: 

• Contract Drawings 

• Contract Specifications 

• Design Criteria/Documentation Report 

To enhance the SAR process and afford early and regular involvement, SAR panel members will 
provide real time (over- the-shoulder) consultation on an as needed basis during the design 
phase. SAR panel members will participate in web/teleconference technical meetings with the 
project design team members. The District will identify which SAR panel members will be needed 
for each consultation. The SAR panel members will provide consultation/opinions concerning key 
design, construction, analyses, and modeling considerations. SAR panel members will provide an 
opinion memorandum summarizing the advice or opinion rendered during the meeting. 
 
The SME will provide a consultation opinion memorandum summarizing the advice or opinion 
rendered during web/teleconference technical meetings and site visits.  

 

7.3 Required SAR Panel Expertise 

SAR panels will be established in accordance with EC 1165-2-217. The following disciplines will 

be required for SAR of this project:  

Geotechnical Engineer - The Geotechnical Engineering panel member should be a senior-level 

geotechnical engineer with experience in the field of geotechnical engineering, analysis, design, 

and construction of embankment dams and levees. The Panel Member should have knowledge 

and experience in the forensic investigation and evaluation of seepage and piping, settlement, 

slope stability, and deformations problems associated with embankments constructed on 

weathered and jointed rock and alluvial soils.  The Panel Member should have experience in the 

design and construction of seepage barriers or cutoff walls. The Panel Member should have 

experience in failure mode analysis, risk assessment of embankment dams, and evaluating risk 

reduction measures for dam safety assurance projects.  

Civil/Structural Engineer – A civil/structural reviewer will be used during design phase to review 

the barrier wall tie-ins at the existing concrete structures of the low point drain’s concrete box 

culverts and the control works, mass concrete structure. Sheet pile will be used to facilitate these 

tie-ins. A civil/structural reviewer shall have experience and be proficient in the design and use of 

sheet pile retaining structures for temporary excavations. The civil/structural engineer shall have 

familiarity with the design and construction of soil-bentonite and cement barrier walls; which are 

similar to cutoff walls except that seepage/permeability are of less concern.  

Materials Engineer for Seepage Barriers – Materials Engineering panel member shall be a 

registered professional civil engineer from an Architect-Engineer or consulting firm, a public 

agency, or academia with 10 or more years of experience and have extensive knowledge in cutoff 

walls and construction of cutoff walls, soil and rock earthwork control (field and laboratory 

testing); mix designs and materials for soil cement, concrete, roller compacted concrete, self-

consolidating concrete, mass concrete, pavement design and construction.  A Master’s Degree in 

Materials Engineering and experience in preparing plans and specifications and field applications 

for mix in place soil cement seepage barrier walls and construction is preferred. 
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7.4 Documentation of SAR 

Documentation of SAR will be prepared in accordance with EC 1165-2-217. See RMC SAR 

Report template.  

7.5 Scope, Schedule, and Estimated Cost of SAR’s 

The SAR’s will be performed in accordance with EC 1165-2-217. SAR reviews will occur at the 

milestones shown in Table 3.  The estimated cost for the SAR’s of this project are in the range of 

$245,000.  This estimate will be refined when the Scope of Work for the SAR task order is 

completed. Milestones to consider for a SAR are at the midpoint and final design in the Design 

Documentation Report; at the completion of the plans, specifications, and cost estimate; at the 

midpoint of construction for a particular contract, prior to final inspection, or at any critical design 

or construction decision milestones. 

Table 3 Scheduled Milestone Reviews with Required Reviewers and Site Visit Duration 

Milestone 

Reviews 

Geotech  

(Level 2) 

Materials 

(Level 2) 

Structural 

(Level 2) 

Site Visit  

Duration 

(days 

with 

travel) 

Start Date* End Date* Status 

Design Review/ 

Orientation 

Briefing 

X X X 3 08/17/2020 09/18/2020 

Pending 

Real Time 

Consultation – 

Design Phase 

X X X 0 As Requested  

Pending 

Construction 

Kickoff/ 

Demonstration 

Wall Review** 

X  X 3 TBD 
TBD – 30 day 

review 

Pending 

Midpoint of  

Construction** X  X 3 

TBD – approx. 

1 year after 

kickoff meeting 

 TBD – 30 day 

review 

Pending 

Real Time 

Consultation – 

Const. Phase** 

X  X 0 As Requested  

Pending 

Construction 

Completion 

Review** 
X  X 3 

TBD – aprox. 

End of 3rd 

construction 

season 

 TBD – 30 day 

review 

Pending 

*Note, all dates relating to construction activities are subjects to change. These dates are dependent upon funds 

received for construction.  

**Milestones are included in options.  
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Mega Project Design and 
Construction Evaluation (DCE) 

Mega Project DCEs shall be conducted in accordance with ECB 2016-16 and soon to be 

published ECB 2020-XX.  Mega DCE execution will be organized by the HQUSACE Engineering 

& Construction Division, Construction Branch along with support from various USACE offices and 

teams. The Mega DCE team will be multi-disciplined and will evaluate project management, 

procurement, engineering and construction processes for compliance with USACE policy and its 

effectiveness in achieving desired project outcomes. The team will meet with the Mega Project’s 

PDT (primarily by web/teleconference), to obtain a 360-degree perspective of the project prior to 

establishing focus areas of the visit.  The Regional Integration Team (RIT) or Programs 

Integration Division (PID) representative, and the MSC, will participate in Mega DCEs and assist 

in the arrangements for the visits, gathering and reviewing data, and development of reports, etc. 

In the event the MSC sponsors and performs their own DCE on a Mega Project or Program, 

HQUSACE representatives will be invited to participate in the MSC-led evaluation. Upon 

completion of a Mega DCE, the Mega DCE Team will provide an out brief to the PDT, including 

representation from USACE at each of the tiered governance levels. The out brief will include a 

current summary of findings, and a schedule for completing any follow-up work and issuing the 

final report. 

Per ECB 2016-16, A three-tiered governance structure will be established for Mega Projects in 

order to achieve needed accountability, visibility, understanding, and timely decision-making to 

assure effective communication and issue resolution at appropriate levels. The Construction 

Industry Institute (CII) defines project culture as “the degree to which (1) project leadership is 

defined, effective, and accountable; (2) communication within the team and with stakeholders is 

open and effective; and (3) the team fosters trust, honesty, and shared values.” 

• The senior level is the Senior Executive Board (SEB) and will be composed of senior 

leaders from all stakeholders. The typical members are the MSC’s (senior project executives 

(SPE) staff; project sponsors and DoD commands; and corporate level officers from the Designer 

of Record (DOR) and Construction Contractor. HQUSACE Senior Leaders, National Program 

Manager, and Engineering and Construction senior engineers must be included as advisors to 

the SEB, involved in all critical activities addressed by the SEB, and invited to all SEB meetings. 

The SEB shall be chaired by the SPE. The Enhanced PMP will describe the extent to which HQ 

leadership will be involved in the regular review and oversight of a Mega Project. The PMP will 

outline how parity will be achieved between stakeholder agencies (for example: who will 

represent USACE in the event that the using agency is represented by a 2 or 3 star 

representative). The PMP will also describe how the Mega Projects reporting and briefing 

processes will synch with other project and program level approaches.  

• The mid-level Executive Leadership Team (ELT) is composed of the USACE District 

senior leaders (i.e. Corporate Board); project sponsors and proponents; and the DOR and 

Construction Contractor’s regional representative. This team is responsible and accountable to 

make decisions and apply resources to solve problems that rise above the typical day-to-day 

management of the project. The ELT shall be chaired by the District Commander or the Deputy 

District Engineer for Programs and Project Management (DPM).  

• The working-level Project Leadership Teams (PLT) are the working level teams assigned 

to each major phase of the project. This is the level where the typical day-to-day management of 
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engineering and/or construction efforts are performed and includes the Project Manager and 

Technical Lead.  

This three-tiered governance structure for Mega Projects will be incorporated in PMPs and 

recognized and supported by the entire vertical team for the Mega Project. The governance 

structure may be adjusted to accommodate differences in programs, command structures and 

funding between Civil Works, Military, and International and Interagency Services (IIS) Programs, 

etc. Additional elements may be added where other stakeholder and USACE elements are 

involved which may include Centers of Expertise or Standardization (CX or COS), the Institute for 

Water Resources (IWR), or the Risk Management Center.  

  

Public Posting of Review Plan 
As required by EC 1165-2-217, the approved RP will be posted on the District public website 

(http://www.alaska.usace.army.mil/pm/pmPeerReview.html). This is not a formal comment period 

and there is no set timeframe for the opportunity for public comment.  If and when comments are 

received, the PDT will consider them and decide if revisions to the RP are necessary.  

 

  

Review Plan Approval and Updates 
The MSC Commander, or delegated official, is responsible for approving this Review Plan.  The 

Commander’s approval reflects vertical team input (involving the District, MSC, and RMC) as to 

the appropriate scope, level of review, and endorsement by the RMC.  The Review Plan is a 

living document and should be updated in accordance with 1165-2-217.  All changes made to the 

approved Review Plan will be documented in Attachment 3, Table 11 RP Revisions.  The latest 

version of the Review Plan, along with the Commanders’ approval memorandum, will be posted 

on the District’s webpage and linked to the HQUSACE webpage. The approved Review Plan 

should be provided to the RMO.  

  

http://www.alaska.usace.army.mil/pm/pmPeerReview.html
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Engineering Models  
The use of certified, validated, or agency approved engineering models is required for all 

activities to ensure the models are technically and theoretically sound, compliant with USACE 

policy, computationally accurate, and based on reasonable assumptions.  The responsible use of 

well-known and proven USACE developed and commercial engineering software will continue 

and the professional practice of documenting the application of the software and modeling results 

will be followed.   The selection and application of the model and the input and output data is still 

the responsibility of the users and is subject to DQC, ATR, BCOES, policy and legal review, and 

SAR.  Where such approvals have not been completed, appropriate independent checks of 

critical calculations will be performed and documented.  The following engineering models, 

software, and tools are anticipated to be used:   

Table 4 Models and Status 

Model Name Version  Description 

GIS (ESRI ArcMap) Allowed Mapping Software package 

GeoStudio 2019 10.0.0.17401 (Allowed) Software package that 
includes limit equilibrium 
stability analysis and finite 
element seepage analysis 
modeling 

Flac Model  Finite element model 

software to evaluate seismic 

deformation of the barrier wall 

and embankment. 

Micro-Computer Aided Cost 

Estimating System 

(MCACES) 

MII 4.4 (Enterprise) Multi-user software program 
used by the U.S. Army Corps 
of Engineers for the 
preparation of detailed 
construction cost estimates 
for military, civil works, and 
environmental projects 

SimDams  Using for data management 
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Review Plan Points of Contact 
Public questions and/or comments on this review plan can be directed to the following points of 
contact: 

Table 5 RP POC’s 

Name Organization Phone 

Project Manager, Alaska District CEPOA-PM-C 907-753-2837 

Lead Engineer, Alaska District CEPOA-EC-G-GM 907-753-2686 

USACE Pacific Ocean Division CEPOD-PDC 808-835-4624 

Risk Management Center CEIWR-RMC 304-399-5217 
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ATTACHMENT 1  

Team Rosters (FOUO) 

(To be Removed Prior to Posting on District Website) 

Table 6 DQC/QA Reviewers 

Name Discipline/Role DQC/QA Role 

Doug Bliss Civil Engineering - Supervisor Review Lead 

Tom Gill Civil Engineer Reviewer 

Au Nguyen Contracting Reviewer 

Adam Cole Construction Reviewer 

Mark Estes Construction Reviewer 

Phil Ohnstad Cost Engineering Reviewer 

Tom Sloan Geologist Supervisory Reviewer 

Mike Salyer Environmental Resource Specialist Supervisory Reviewer 

Mike Salyer Cultural Resource Specialist Supervisory Reviewer 

Karl Harvey Cost Engineering Supervisory Reviewer 

Julie Anderson Operations, Chena Dam Manager Supervisory Reviewer 

Monica Velasco Construction Supervisory Reviewer 

Nathan Epps HH Engineer Supervisory Reviewer 

Brandee Ketchum Office of Counsel DQC Reviewer 

 

 

Table 7 Advisors 

Discipline/Role Name Description of Credentials 

RMC PED/Construction 

Advisors 

Gregg Batchelder Adams 

Mike Miller 

RMC Senior Advisors for PED & 

Supervisory DQC Reviewer 

Technical Advisor Greg Hensley DSMMCX Senior Geotech Engineer  

Technical Advisor Greg Hammer DSMMCX Senior Geologist 

Construction Advisor Matt Sheskier RMC Senior Construction Liaison 

Cost Advisor Andy Jordan DSMMCX Senior Cost Engineer 

Technical Advisor – 

Production Center 

Robert Worden NWD DSPC Senior Geotech Engineer 
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Table 8 ATR Team 

Discipline Name Description of Credentials 

ATR Review Lead Mike Robinette The ATR team lead is a senior professional 

outside the home MSC with extensive 

experience in preparing Civil Works 

documents and conducting ATRs.  The lead 

has the necessary skills and experience to 

lead a virtual team through the ATR 

process.  The ATR lead may also serve as a 

reviewer for a specific discipline. 

Geotechnical Engineer Michael Navin The Geotechnical Engineering reviewer 

should have experience in the field of 

geotechnical engineering, analysis, design, 

and construction of barrier wall dams, 

subsurface investigations, rock and soil 

mechanics, internal erosion (seepage and 

piping), slope stability evaluations, erosion 

protection design, and earthwork 

construction.  The geotechnical engineer 

shall have knowledge and experience in the 

forensic investigation of seepage, 

settlement, stability, and deformation 

problems associated with high head dams 

and appurtenances constructed on rock and 

soil foundations. 

Construction William DeBruyn The Construction Reviewer should be a 

senior level, professionally registered 

engineer with extensive experience in the 

engineering construction field with particular 

emphasis on dam safety projects.  The 

Construction reviewer should have a 

minimum of 10 years of experience. 

Civil Engineer Stephen Wallington A civil reviewer will be used during design 

phase to review the barrier wall tie-ins at the 

existing concrete structures of the low point 

drain’s concrete box culverts and the control 

works, mass concrete structure. Sheet pile 

will be used to facilitate these tie-ins. A civil 

reviewer shall have experience and be 

proficient in the design and use of sheet pile 

retaining structures for temporary 

excavations. The civil engineer shall have 

familiarity with the design and construction 

of soil-bentonite and cement barrier walls; 

which are similar to cutoff walls except that 

seepage/permeability are of less concern.  

The Civil and Structural Engineer can be 

combined into one reviewer if need be. 
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Discipline Name Description of Credentials 

Structural Engineering Robert Reed  The Structural Engineer shall have 

experience and be proficient in performing 

stability analysis, finite element analysis, 

seismic time history studies, and external 

stability analysis including foundations on 

high head mass concrete dams. The 

structural engineer shall have specialized 

experience in the design, construction and 

analysis of concrete dams. 

Engineering Geologist Steve Jirousek The Engineering Geologist shall have 

experience in assessing internal erosion 

(seepage and piping) beneath earthen dams 

with a barrier wall constructed on soils that 

are primarily sands and gravels, frozen silts, 

and organic silts that are likely underlain 

with sands and gravels. The engineering 

geologist shall be familiar with identification 

of geological hazards, exploration 

techniques, field and laboratory testing, and 

instrumentation.  The engineering geologist 

shall be experienced in the design of grout 

curtains and must be knowledgeable in 

grout theology, concrete mix designs, and 

other materials used in foundation seepage 

barriers. 

Cost Engineering Sean Weston The reviewer for cost estimating shall be a 

registered or certified cost engineer with a 

BS degree or higher in engineering or 

construction management, and should have 

experience estimating complex, phased 

multi‐year civil works construction projects 

and hydraulic retention structures.  The 

reviewer shall have extensive knowledge of 

MII software and the TPCS as required 

during ATR.  A certification from the Cost 

Engineering Center of Expertise (MCX) may 

be required. The cost reviewer shall have 

experience in estimating project cost related 

to a seepage barrier constructed into an 

existing dam. 
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Table 9 BCOES Team 

Discipline Name Description of Credentials 

Biddability TBD TBD 

Constructability TBD TBD 

Operability TBD TBD 

Environmental TBD TBD 

Sustainability TBD TBD 
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Table 10 SAR Panel 

Discipline Name Description of Credentials 

Geotechnical Engineer TBD The Geotechnical Engineering panel 

member should be a senior-level 

geotechnical engineer with experience in the 

field of geotechnical engineering, analysis, 

design, and construction of embankment 

dams and levees. The Panel Member 

should have knowledge and experience in 

the forensic investigation and evaluation of 

seepage and piping, settlement, slope 

stability, and deformations problems 

associated with embankments constructed 

on weathered and jointed rock and alluvial 

soils.  The Panel Member should have 

experience in the design and construction of 

seepage barriers or cutoff walls. The Panel 

Member should have experience in failure 

mode analysis, risk assessment of 

embankment dams, and evaluating risk 

reduction measures for dam safety 

assurance projects. 

Materials Engineer TBD Materials Engineering panel member shall 

be a registered professional civil engineer 

from an Architect-Engineer or consulting 

firm, a public agency, or academia with 10 

or more years of experience and have 

extensive knowledge in soil and rock 

earthwork control (field and laboratory 

testing); mix designs and materials for soil 

cement, concrete, roller compacted 

concrete, self-consolidating concrete, mass 

concrete, pavement design and 

construction.  A Master’s Degree in 

Materials Engineering and experience in 

preparing plans and specifications and field 

applications for mix in place soil cement 

barrier walls is preferred. 

Structural Engineering  TBD A structural reviewer will be used during 

design phase to review the barrier seepage 

wall tie-ins. A structural reviewer shall have 

experience and be proficient in performing 

stability analysis, finite element analysis, 

seismic time history studies, and external 

stability analysis including foundations on 

high head mass concrete dams. The 

structural engineer shall have specialized 

experience in the design, construction and 

analysis of concrete dams. 
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ATTACHMENT 2  

Project Risk Information (FOUO) 

(To be Removed Prior to Posting on 
District Website) 

In 2009, Moose Creek Dam was evaluated by a Screening Portfolio Risk Assessment Cadre and 

ultimately given a Dam Safety Action Classification (DSAC) of I, (Urgent and Compelling).  The 

DSAC I rating was primarily due to seepage and piping in the foundation.  The other identified 

failure modes were the control works stability under seismic loading, and foundation liquefaction 

under seismic loading.   In addition, the structure has only been loaded to a 40-year event.  The 

IRRMP was approved in November 2009. 

A Baseline Risk Assessment was prepared and submitted to the Senior Oversight Group (SOG) 

in January 2014.  The Baseline Risk Assessment Risk Cadre identified 3 significant potential 

failure modes that were believed to be the primary risk drivers. 

i. Backward erosion & piping with vertical exit (heave) adjacent to permafrost zones below 

the downstream stability blanket. 

ii. Backwards erosion and piping with horizontal exit in the South Seepage Collection 

channel or old Chena Channel. 

iii. Scour along the base of the silty core from high flows through layers of open work gravel 

with horizontal exit in the South Seepage Collection Channel or old Chena Channel. 

The potential failure modes were best correlated by performance and site conditions to locations 

near the central embankment area near the low point drainage structure.  The risk assessment 

concluded that the boils observed during the high-water events were limited to movement of the 

natural silt blanket and the exit gradients were insufficient to begin backwards erosion and piping 

of the sand and gravel foundation matrix.  

The SOG re-characterized the Moose Creek Dam as a DSAC 3 (Moderate Urgency) in May 2014 

and directed the completion of a Dam Safety Modification Study. A Risk Assessment was 

conducted during the study phase of the project and the project design includes measure to 

reduce the 3 primary risk drivers identified. The Risk Assessment team will be coordinated with 

during PED ATR review to allow for feedback on the project design.  Additionally, the Risk 

Assessment team will be invited to monthly PDT meetings to inform if any changes to the design 

will increase or decrease the risks.  A Post Implementation Evaluation will be conducted after 

construction to determine if the intent was met through construction of the barrier wall.  

 



Review Plan  Pacific Ocean Division  
Alaska District 

 

 

  
31 

 
 
 

 

Figure 4.  f-N Chart 
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ATTACHMENT 3  

Review Plan Revisions 
Table 11 RP Revisions 

Revision Date Description of Change Page/Paragraph Number 
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