

DEPARTMENT OF THE ARMY

ALASKA DISTRICT, U.S. ARMY CORPS OF ENGINEERS P.O. BOX 6898 JBER, AK 99506-0898

District Commander

AUG 1 0 2018

Mr. Thomas E. Thomas City Manager City of Unalaska P.O. Box 610 Unalaska, Alaska 99685

Dear Mr. Thomas:

Thank you for sponsoring the Unalaska Dutch Harbor Channel Navigation study. In accordance with Section 1002 of WRRDA 2014, I am reporting the status and schedule of the following milestones for this project.

- a. Release of draft feasibility study for public comment and concurrent review: May 25, 2018.
 - b. Alaska District submits final feasibility report: April 15, 2019.
 - c. Major Support Command transmittal of final feasibility report: May 15, 2019.
 - d. Signed Chief's Report: August 15, 2019.

If I can be of further assistance, please do not hesitate to contact me directly. For specific information about this project, please contact the project manager, Mr. Ronnie Barcak at (907) 753-5755 or via email at <u>ronnie.g.barcak@usace.army.mil</u>.

Sincerely

Michael/S. Brooks Colonel, U.S. Army

Commanding