



DEPARTMENT OF THE ARMY
ALASKA DISTRICT, U.S. ARMY CORPS OF ENGINEERS
P.O. BOX 6898
JBER, AK 99506-0898

OCT 13 2017

Mr. D.J. Fauske
Director of Government Affairs
North Slope Borough
P.O. Box 69
Barrow, Alaska 99723-0069

Dear Mr. Fauske:

Thank you for sponsoring the Barrow Alaska Coastal Erosion Feasibility study. In accordance with Section 1002 of WRRDA 2014, I am reporting the status and schedule of the following milestones for this project.

- a. Release of draft feasibility study for public comment and concurrent review: March 4, 2019.
- b. Alaska District submits final feasibility report: March 5, 2020.
- c. Major Support Command transmittal of final feasibility report: March 19, 2020.
- d. Signed Director's Report: July 6, 2020.

We look forward to working with you on this study. For specific information, please contact the Project Manager, Ms. Kimberly Townsend at (907) 753-2539 or via email at kimberly.e.townsend@usace.army.mil.

Sincerely,

A handwritten signature in black ink, appearing to read "Michael S. Brooks", is written over the typed name and title.

Michael S. Brooks
Colonel, U.S. Army
Commanding