



DEPARTMENT OF THE ARMY
ALASKA DISTRICT, U.S. ARMY CORPS OF ENGINEERS
P.O. BOX 6898
JBER, AK 99506-0898

SEP 20 2017

Mr. Mark Lynch
City Manager
City of Whittier
P.O. Box 608
Whittier, Alaska 99693

Dear Mr. Lynch:

Thank you for sponsoring the Whittier Navigation Improvements Feasibility study. In accordance with Section 1002 of WRRDA 2014, I am reporting the status and schedule of the following milestones for this project.

- a. Release of draft feasibility study for public comment and concurrent review: April 30, 2018.
- b. Alaska District submits final feasibility report: October 22, 2018.
- c. Major Support Command transmittal of final feasibility report: November 5, 2018.
- d. Signed Director's Report: January 14, 2019.

We are pleased to be able to resume work on this study after a nearly 10-month pause. For specific information about this project, please contact the project manager, Ms. Kimberly Townsend at (907) 753-2539 or via email at kimberly.e.townsend@usace.army.mil

Sincerely,

A handwritten signature in black ink, appearing to read "Michael S. Brooks".

Michael S. Brooks
Colonel, U.S. Army
Commanding