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HOMER SPIT EROSION, ALASKA 
(CWIS NO. 12379) 

 
Condition of Improvement 30 September 2005 

 
AUTHORIZATION:  (1) The Water Resource Development Act of 1990, Section 101, dated 28 
November 1990 (Public Law 101-640, 101st Congress) as adopted, provides for a 1,000 foot extension to 
an existing rubble mound revetment along an existing sheet pile wall to protect the State highway on 
Homer Spit. (2) The Energy and Water Development Appropriations Act of 1996 (Public Law 104-46) 
provided $3,800,000 for the repair and extension of the existing project in order to fulfill its original 
purpose. 
 
EXISTING PROJECT:     LENGTH  DEPTH  WIDTH 
 
•    Rock Revetment   .      .      .      .      .      .      .      .      .    4830 ft 
 
PROGRESS OF WORK: 
 1991 - Work on the plans and specifications are underway. 
 1992 - A Local Cooperation Agreement is finalized which includes cost sharing. 
   The construction contract is awarded. 
 1993 - Difficulties acquiring a quarry site prevent construction. 
 1994 - All physical work on the original project is completed. 
 1996 - A study of erosion along the southerly seaward face continues; a condition survey is   
   conducted in August. A contract is awarded to extend the revetment 3700 feet. 

1997 - Repair and extension of the revetment is 77% complete; scheduled completion date is 
December 1998. 

1998 - The project is completed with a total placement of 52,598 cubic yards of stone and 6,051 
cubic yards of gravel. 

1999 - The natural beach is surveyed out to (0) feet MLLW along the southerly seaward face. 
2000 - The Federal project and the areas it protects are found in good condition by the Corps’ 

inspector. 
2001 - The project continues to be in good condition. No maintenance is recommended. 
2002 - The Corps inspector finds the project in good condition, August 2002. 
2003 - The annual inspection finds the project in good overall condition.  Continued monitoring is 

recommended. 
2004 - The project is found in good condition.  No maintenance is required. 
2005 - The annual inspection conducted in September finds the project in good condition. 
 

COST TO DATE:  New Work     Maintenance                      Total  
 
United States Funds  $ 5,528,123      $ 123,717      $ 5,651,840 
Contributed Funds  $ 2,962,809           -0-      $ 2,962,809  
Total    $ 8,490,932      $ 123,717      $ 8,614,649 
 
RANGE OF TIDE:  Mean Range  Diurnal Range       Extreme Range 
  
        15.8’         18.3’   32.2’ 
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Homer Spit Erosion, Homer, Alaska 
 

 

 
Homer Spit oblique and along the revetment 2005. 




