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FINDING OF NO SIGNIFICANT IMPACT 
 

Akutan Harbor Navigational Improvements 
Akutan, Alaska 

 
The U.S. Army Corps of Engineers, Alaska District (Corps) has conducted an 
environmental analysis in accordance with the National Environmental Policy Act of 
1969, as amended. The final Integrated Feasibility Report and Environmental 
Assessment (IFR/EA) dated 23 June 2023, for the Akutan Harbor Navigational 
Improvements project addresses harbor opportunities and feasibility near Akutan, 
Alaska. The final recommendation is contained in the report of the Chief of Engineers, 
dated DATE OF CHIEF’S REPORT.  

 
The Final IFR/EA, incorporated herein by reference, evaluated various alternatives that 
would improve navigation in the study area. The recommended plan is justified under 
the 2006 Section of WRDA 2007 (Remote and Subsistence Harbors) and includes:  

 
• A harbor on Akun Island sized to accommodate a design vessel with a length of 58 

feet and a draft of 8 feet. The 450-foot-long rubble mound breakwater would protect 
a 120-foot by 120-foot turning basin. Both the entrance channel and turning basin 
would have a dredge depth of -15.0 feet. It is anticipated that blasting would be 
required for the turning basin or entrance channel in this location. The entrance 
channel would have a minimum width of 60 feet to a maximum width of 120 feet 
when turning around the nose of the breakwater.  

 
In addition to a “no action” plan, three alternatives were evaluated. The alternatives 
included dredging at three different locations and water depths in the same general 
area; two included blasting and one did not. Section 5 of the EA describes alternative 
formulation and selection. Nonstructural alternatives were considered but eliminated 
from detailed analysis. Some nonstructural alternatives would have resulted in 
environmental impacts. 

 
For all alternatives, the potential effects were evaluated, as appropriate. A summary 
assessment of the potential effects of the recommended plan are listed in Table 1.   
  
 Table 1: Summary of Potential Effects of the Recommended Plan  
  Insignificant 

effects 
Insignificant 
effects as a 
result of 
mitigation* 

Resource 
unaffected 
by action 

Aesthetics ☐ ☐ ☒ 
Air quality ☒ ☐ ☐ 
Aquatic resources/wetlands ☒ ☐ ☐ 
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Invasive species ☐ ☐ ☒ 
Fish and wildlife habitat ☒ ☐ ☐ 
Threatened/Endangered species/critical habitat ☐ ☒ ☐ 
Historic properties ☒ ☐ ☐ 
Other cultural resources ☒ ☐ ☐ 
Floodplains ☐ ☐ ☒ 
Hazardous, toxic & radioactive waste ☒ ☐ ☐ 
Hydrology ☒ ☐ ☐ 
Land use ☒ ☐ ☐ 
Navigation ☒ ☐ ☐ 
Noise levels ☐ ☒ ☐ 
Public infrastructure ☒ ☐ ☐ 
Socio-economics ☒ ☐ ☐ 
Environmental justice ☒ ☐ ☐ 
Soils ☒ ☐ ☐ 
Tribal trust resources ☒ ☐ ☐ 
Water quality ☒ ☐ ☐ 
Climate change ☒ ☐ ☐ 

 
 
All practicable and appropriate means to avoid or minimize adverse environmental 
effects were analyzed and incorporated into the recommended plan. Best management 
practices (BMPs) as detailed in the IFR/EA will be implemented, if appropriate, to 
minimize impacts. Mitigation for Threatened or Endangered species and noise levels 
includes industry standard stemming of charges and delays between charges to reduce 
the consequences of the confined underwater blasts. Impacts to Threatened and 
Endangered species are also mitigated by shutdown zones near the blast site to protect 
marine mammals from permanent injury or mortality. A discussion of mitigation 
measures is included in Section 8.7. 
 
No compensatory mitigation is required as part of the recommended plan.  

 
Public review of the draft IFR/EA and FONSI was completed on xxxx. All comments 
submitted during the public review period were responded to in the Final IFR/EA in 
Section 9.1 and FONSI. A 30-day state and agency review of the Final IFR/EA was 
completed on xxxx.  

 
An Incidental Harassment Authorization under the Marine Mammal Protection Act (IHA) 
will be sought during the Preconstruction Engineering and Design (PED) phase for 
construction impacts to marine mammals from this project. A biological opinion will be 
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issued from the National Marine Fisheries Service and United States Fish and Wildlife 
Service to conclude consultation under section 7 of the Endangered Species Act of 
1973, as amended, after the IHA process is concluded. 
 
Pursuant to Section 106 of the National Historic Preservation Act of 1966, as amended, 
the U.S. Army Corps of Engineers determined that historic properties would be 
adversely affected by the recommended plan. The Alaska State Historic Preservation 
Office concurred with the determination on xxxx. 
 
The State of Alaska does not currently have an active Coastal Zone Management 
Program. As of July 1, 2011, the CZMA Federal consistency provision no longer applies 
in Alaska. Federal agencies shall no longer provide the State of Alaska with CZMA 
Consistency Determinations or Negative Determinations pursuant to 16 U.S.C. 
1456(c)(1) and (2), and 15 CFR part 930, subpart C. 
 
The National Marine Fisheries Service provided concurrence that consultation under 
Section 305(b) of the Magnuson-Stevens Act Fishery Conservation Act and associated 
Essential Fish Habitat consultation has been satisfied.  
 
Pursuant to the Clean Water Act of 1972, as amended, the discharge of dredged or fill 
material associated with the recommended plan has been found to be compliant with 
Section 404(b)(1) Guidelines (40 CFR 230). The Clean Water Act Section 404(b)(1) 
Guidelines evaluation is found in Appendix G of the IFR/EA.  
 
A water quality certification pursuant to Section 401 of the Clean Water Act was 
obtained from the Alaska Department of Environmental Conservation. All conditions of 
the water quality certification shall be implemented in order to minimize adverse impacts 
to water quality.  
 
Technical, environmental, economic, and cost effectiveness criteria used in the 
formulation of alternative plans were those specified in the Water Resources Council’s 
1983 Economic and Environmental Principles and Guidelines for Water and Related 
Land Resources Implementation Studies. All applicable laws, executive orders, 
regulations, and local government plans were considered in evaluation of alternatives. 
Based on this report, the reviews by other Federal, State, and local agencies, Tribes, 
input of the public, and the review by my staff, it is my determination that the 
recommended plan would not cause significant adverse effects on the quality of the 
human environment; therefore, preparation of an Environmental Impact Statement is not 
required. 
  
___________________________ ___________________________________ 



vi 
 

Date JEFFREY S PALAZZINI 
                                                                       Colonel, Corps of Engineers 
                                                                       District Commander 
 
 

 



i 
 

EXECUTIVE SUMMARY 
 
The Akutan Harbor Navigational Improvements Integrated Feasibility Report and 
Environmental Assessment (IFR/EA) was prepared under authority granted by Section 
203 of the Water Resources Development Act (WRDA) of 2000, Tribal Partnership 
Program, as amended. Section 1156 of Water Resources Development Act 1986, Cost 
Sharing Provisions for the Territories, as amended, is applicable to this effort because 
of the 2014 amendment including tribes as eligible for this cost-share waiver. This study 
has a $511,000 cost share waiver. The Project Partnership Agreement (PPA) will also 
be eligible for a cost-share waiver under Section 1156. This study also utilized the 
authority of Section 2006 of WRDA 2007, Remote and Subsistence Harbors, as 
amended. The Section 2006 authority states that the Secretary may recommend a 
project without demonstrating that the improvements are justified solely by National 
Economic Development (NED) benefits if the Secretary determines that the 
improvements meet specific criteria detailed in the authority. The Section 2006 provision 
allows for the recommendation of harbor navigation improvements based on long-term 
community viability benefits within the region served by the project. This study meets 
the Section 2006 criteria. The study is cost-shared in accordance with Section 203, as 
amended. Due to the need to obtain a letter of authorization (LOA) in Preconstruction 
Engineering and Design (PED), a policy exception for Marine Mammal Protection 
Act/Endangered Species Act (MMPA/ESA) is currently in progress. 
 
The community of Akutan is located on Akutan Island in the eastern Aleutian Island 
chain, one of the Krenitzin Islands of the Fox Island group. It is 35 miles east of 
Unalaska, and 766 air miles southwest of Anchorage. Akutan is only accessible by air or 
boat. Due to the volcanic geography of Akutan Island, the Akutan Airport is located on 
Akun Island, approximately 7 miles northeast of the community of Akutan. Residents of 
and travelers to Akutan reach the community of Akutan via fixed-wing aircraft from 
Unalaska (Dutch Harbor) to the Akutan Airport, which is on neighboring Akun Island. 
They are then flown via helicopter to Akutan from Akun. The current transportation 
method (helicopter) between the Akutan Airport on Akun Island and the community of 
Akutan is expensive, inefficient, and unreliable, with consequences for transporting 
passengers and obtaining medical supplies, mail, and airline freight. Providing marine 
infrastructure to access the Akutan Airport at Akun Island would improve efficiency by 
providing direct access and moorage for a ferry vessel and by providing safer 
operations for the community of Akutan. 
 
Nine preliminary sites were identified near Surf Bay on Akun Island that would provide 
access to the Akutan Airport: three at Nick’s Camp, two at No-name Point, two at 
Darryl’s Point, and two at Chulka Point. Subsequent screening resulted in two sites near 
No-name Point being carried forward for analysis. Three alternatives were developed at 
the two sites using identified structural and non-structural measures, in addition to the 
FWOP condition (No Action). NED analysis was conducted, but no NED plan was 
identified. Under Section 2006, the project delivery team (PDT) can utilize a Cost-
Effectiveness/Incremental Cost Analysis (CE/ICA) to support plan selection. While 
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Access Capability is the optimal metric representing the opportunity for safe access at 
each alternative plan, the metric alone inadvertently assumes all alternatives provide a 
uniform level of benefits for that access. By this assumption, the nuances of benefits 
and their contribution to community viability are not fully captured within that metric. 
Multiple Criteria Decision Analysis (MCDA) is used to account for these OSE benefit 
intricacies. A focus group was conducted in October 2022 with key community members 
to inform the MCDA. The final criteria (which were subsequently weighted and scored to 
reflect the various alternatives impacts on long term community viability) included 
Health and Safety; Subsistence; Delivery of Essential Non-Medical Goods; Cultural 
Identity (non-food gathering traditional practices); Income opportunities; Community 
Growth and Expansion; Transportation Mode Preferences; Noise Pollution; and Local 
Vessel Access.  

Alternative 2 was selected as the Tentatively Selected Plan (TSP) by the PDT at the 
TSP milestone in April 2023, and subsequently confirmed by the non-federal sponsors. 
Alternative 2 would consist of harbor sized to accommodate a design vessel with a 
length of 58 feet and a draft of 8 feet. The 450-foot-long rubble mound breakwater 
would protect a 120-foot by 120-foot turning basin. Both the entrance channel and 
turning basin would have a dredge depth of -15.0 feet. It is anticipated that blasting 
would be required for the turning basin or entrance channel in this location. The 
entrance channel would have a minimum width of 60 feet to a maximum width of 120 
feet when turning around the nose of the breakwater. Local service facilities required 
would include a 290 foot long by 12-foot-wide pile-supported dock, 60 foot by 40-foot 
mooring basin with mooring dolphins, uplands with an area of approximately 0.15 acres 
for loading/unloading freight from dock, and a 1,100 foot long by 12-foot-wide road 
connecting the harbor areas with the existing pad to the south of the Surf Bay Inn.  
 
Alternative 2 has a project first cost of $56,926,000. The total National Economic 
Development cost, including the cost of operations and maintenance and interest during 
construction, is $62,366,000. The average annual equivalent cost is $2,199,000, with 
net annual NED benefits of $(1,802,000)-$(1,251,000). Using estimated costs for the 
TSP, the project’s benefit-cost ratio is 0.18 – 0.43, with annual benefits of $397,000 - 
$948,000. In accordance with the Section 2006 Authority, the CE/ICA produced one 
best buy alternative (Alternative 2) for the project other than the No Action plan. 
Alternative 2 was also the highest-ranked alternative in the MCDA analysis and 
provided the most effective and complete approach to addressing the problem and 
objectives while also efficiently realizing the specified opportunities compared to cost 
and being environmentally acceptable. 
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PERTINENT DATA 
 

TSP 
Alternative 2: Harbor South of No-name Point (With Blasting) 
GNF Dredge Volume 9,400 CY 
LSF Dredge Volume 440 CY 
     Total Dredge Volume 9,840 CY 
LSF Road Excavation Volume 45,000 CY 
  

 
Economics 

Item Total ($) 
Total Average Annual Equivalent Cost $2,199,000 
Total Average Annual Equivalent Benefit $397,000-$948,000 
Net Annual National Economic Development Benefits $(1,802,000) - $(1,251,000) 
Benefit-Cost Ratio 0.18-0.43 
OSE – CE/ICA Result Best Buy 
OSE – MCDA Rank 1 
Note: October 2022 Price (FY23) level, 50-Year Period of Analysis, 2.50 Percent Discount rate. Costs and benefits 
in this table are based on the cost estimate for the TSP and differ slightly from the costs and benefits used for plan 
evaluation and comparison. 
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Cost-Share Initial Calculations for Akutan Harbor Navigational Improvements 
Tentatively Selected Plan (Alternative 2)  

 

  Total Federal Non-Federal  

General Navigation Features 
(GNF) $41,061,300 $36,955,200 $4,106,100 

 

Pre-construction Engineering 
/Design $2,053,100 $1,847,800 $205,300 

 

Construction Management $3,079,600 $2,771,600 $308,000  

Total GNF $46,194,000 $41,574,600 $4,619,400  

       

Section 1156 Waiver $0 $665,000 -$665,000  

Adjusted for 1156 Waiver $46,194,000 $42,239,600 $3,954,400  

       

TPP Ability to Pay Adjustment $0 $2,965,800 -$2,965,800  

Adjusted GNF Cost Share $46,194,000 $45,205,400 $988,600  

       

Real Estate Requirements for 
GNF $100,000 0 $100,000 

 

Total First Cost $46,294,000 $45,205,400 $1,088,600  

Additional 10% of GNF Less Real 
Estate Credit $0 -$4,519,400 $4,519,400 

 

TPP Ability to Pay Adjustment $0 $3,389,600 -$3,389,600  

Adjusted Adtl. 10% of GNF Less 
Real Estate Credit $0 -$1,129,800 $1,129,800 

 

       

Aids to Navigation $0 $0 $0  

       

Local Service Facilities $10,731,600 $0 $10,731,600  

       

Total Cost Share $57,025,600 $44,075,600 $12,950,000  

* There are differences in the total costs shown in this table and the values displayed in the economic analysis 
due to some costs that were not available when the economic analysis was completed, i.e. real estate costs, 
etc. These cost differences are not anticipated to impact plan selection.  
* 1156 amount changes annually. The actual amount of the waiver is dependent upon the year the agreement 
is executed. 
  



v 
 

 
LIST OF ACRONYMS AND ABBREVIATIONS 

ADEC Alaska Department of Environmental Conservation 
ADM Agency Decision Milestone 
AEP Annual Exceedance Probability 
AHRS Alaska Heritage Resources Survey 
AK Alaska 
AKDOT&PF Alaska Department of Transportation and Public Facilities 

 AMNWR Alaska Maritime National Wildlife Refuge 
ANCSA Alaska Native Claims Settlement Act 
APE Area of Potential Effect  
APICDA Aleutian Pribilof Island Community Development Association 
ASA (CW) Assistant Secretary of the Army, Civil Works 
ATR Agency Technical Review  
BMPs Best Management Practices  
BOEM Bureau of Ocean Energy Management  
BSAI Bering Sea Aleutian Islands 
CAA Clean Air Act 
CDQ Community Development Quota 
CE/ICA Cost Effectiveness/Incremental Cost Analysis 

CERCLA 
Comprehensive Environmental Response, Compensation, 
and Liability Act 

CFR Code of Federal Regulations 
CSRA Cost Schedule Risk Analysis  
CY 

 
Cubic Yards 

CZMA Coastal Zone Management Act 
DPR Detailed Project Report  
DPS Distinct Population Segment 
DQC District Quality Control 
EEZ Exclusive Economic Zone 
EFH Essential Fish Habitat 
EA Environmental Assessment 
ER Engineer Regulation 
ERDC Engineer Research and Development Center 
EQ Environmental Quality 
ESA Endangered Species Act 
FCSA Feasibility Cost Share Agreement 
FEMA Federal Emergency Management Agency 
FMP Fishery Management Plan 
FONSI Finding of No Significant Impact  
ft Feet 
FWCA Fish and Wildlife Coordination Act 
FWCAR Fish and Wildlife Coordination Act Report  
FUNWAVE Fully Nonlinear Boussinesq Wave Model 
GMSL global mean sea level 
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GNF General Navigation Features  
HABS Historical American Building Survey 
H&H Hydraulics and Hydrology 
HQ Headquarters 
IDC Interest During Construction 
IDQ Individual Development Quota 
IEPR Independent External Peer Review  
IFQ Individual Fishing Quota  
IHA Incidental Harassment Authorization  
IPCC Intergovernmental Panel on Climate Change 
IPR In-progress review  
IWR Institute for Water Resources 
LAT Lowest Astronomical Tide  
LERR Lands, Easements, Rights-of-Way, and Relocations 
LOA Letter of Authorization  
LRR Limited Reevaluation Report 
LSF Local Service Facilities 
MHHW Mean Higher High Water  
MHW Mean High Water 
MLLW Mean Lower Low Water 
MLW Mean Low Water 
MMPA Marine Mammal Protection Act 
MOA Memorandum of Agreement 
MSL mean sea level 
MTL mean tide level 
NASA National Aeronautics and Space Administration 
NED National Economic Development 
NEPA National Environmental Policy Act 
NFS Non-Federal Sponsor  
NHL National Historic Landmark 
NHPA National Historic Preservation Act 
NMFS National Marine Fisheries Service 
NMS National Marine Sanctuary  
NOAA National Oceanic and Atmospheric Administration  
NOS National Ocean Service  
NPS National Park Service  
NRC National Research Council  
NRHP National Register of Historic Places 

OMRR&R 
Operations, Maintenance, Repair, Replacement, and 
Rehabilitation 

OSE Other Social Effects  
PA Programmatic Agreement 
PCX Planning Center of Expertise  
PDT Project Delivery Team 
PED Preconstruction Engineering and Design 
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POA Pacific Ocean Alaska (Alaska District) 
POD Pacific Ocean Division 
R Republican 
RED Regional Economic Development  
ROM Rough Order Of Magnitude 
RSLC Relative Sea Level Change 
S&A State And Agency  
SAV Submerged Aquatic Vegetation 
SHPO State Historic Preservation Officer 
SLC Sea Level Change  
TPCS Total Project Cost Summary 
TSP Tentatively Selected Plan 
U.S. United States  
USACE United States Army Corps of Engineers 
USEPA Environmental Protection Agency 
USFWS United States Fish and Wildlife Service 
USGS United States Geological Survey 
VLM Vertical Land Movement  
WRDA Water Resources Development Act 
WRRDA Water Resources Reform and Development Act 
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1.0 INTRODUCTION  
 
This Akutan Harbor Navigational Improvements Integrated Feasibility Report and 
Environmental Assessment (IFR/EA) documents the United States Army Corps of 
Engineers (USACE) study planning and decision process for recommended 
navigational improvements for Akutan, Alaska and documents compliance with the 
National Environmental Policy Act (NEPA) in the planning process. 
 
The focus of this study is to identify a feasible solution that provides safe, reliable, and 
efficient (cost-effective) marine navigation and mooring for passengers and cargo 
between the Akutan Airport on Akun Island and the community of Akutan located on 
Akutan Island. The Native Village of Akutan (Tribe) and the Aleutians East Borough 
(Borough) are the cost-sharing, non-federal sponsors (NFS) of the feasibility study. The 
Feasibility Cost Sharing Agreement (FCSA) was executed on 21 July 2021. Henceforth 
in this study, NFS refers to both signatories unless otherwise specified. 
 

1.1  USACE Planning Process 

The USACE Civil Works planning process follows a standard approach to identifying 
and evaluating potential water resource solutions to ensure potential federal projects 
comply with applicable laws and guidance. The 1983 Economic and Environmental 
Principles and Guidelines for Water and Related Land Implementation Studies 
(Principles and Guidelines, or P&G) provide guiding principles for the USACE planning 
process. Engineer Regulation (ER) 1105-2-100 Planning Guidance Notebook and the 
Planning Manual Part II: Risk-Informed Planning lay out an iterative planning process 
used for all USACE Civil Works studies in developing and evaluating alternative plans 
(IWR 2017). 
 
The iterative six-step USACE planning process is outlined in the P&G and ER 1105-2-
100 and was modified by the Planning Manual Part II into a risk-informed planning 
process. The six steps nclude identifying water resource problems and opportunities 
(Step 1), inventory and forecast of existing and future conditions (Step 2), plan 
formulation (Step 3), plan evaluation (Step 4) and comparison (Step 5), and finally plan 
selection (Step 6), with evidence gathering, risk management, and stakeholder 
involvement as taking place throughout the process. 

1.2 Project and Study Authority 

Section 203 of the Water Resources Development Act (WRDA) of 2000, Tribal 
Partnership Program, as amended, provides authority for the U.S. Army Corps of 
Engineers (USACE) in cooperation with Indian tribes and heads of other federal 
agencies to study and determine the feasibility of carrying out projects that will 
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substantially benefit Indian tribes and are located within Indian country or within 
proximity to Alaska Native villages. The provision states: 

 
(a) Definition of Indian Tribe.--In this section, the term ``Indian  
tribe'' has the meaning given the term in section 4 of the Indian Self- 
Determination and Education Assistance Act (25 U.S.C. 450b). 
    (b) Program.-- 
            (1) In general.--In cooperation with Indian tribes and the  
        heads of other Federal agencies, the Secretary may study and  
        determine the feasibility of carrying out water resources  
        development projects that-- 
                    (A) will substantially benefit Indian tribes; and 
 
 
                    (B) are located primarily within Indian country (as  
                defined in section 1151 of title 18, United States Code)  
                or in proximity to Alaska Native villages. 
            (2) Matters to be studied.--A study conducted under  
        paragraph (1) may address-- 
                    (A) projects for flood damage reduction,  
                environmental restoration and protection, and  
                preservation of cultural and natural resources; and 
                    (B) such other projects as the Secretary, in  
                cooperation with Indian tribes and the heads of other  
                Federal agencies, determines to be appropriate. 
 
    (c) Consultation and Coordination With Secretary of the Interior.-- 
            (1) In general.--In recognition of the unique role of the  
        Secretary of the Interior concerning trust responsibilities with  
        Indian tribes and in recognition of mutual trust  
        responsibilities, the Secretary shall consult with the Secretary  
        of the Interior concerning studies conducted under subsection  
        (b). 
            (2) Integration of activities.--The Secretary shall-- 
                    (A) integrate civil works activities of the  
                Department of the Army with activities of the Department  
                of the Interior to avoid conflicts, duplications of  
                effort, or unanticipated adverse effects on Indian  
                tribes; and 
                    (B) consider the authorities and programs of the  
                Department of the Interior and other Federal agencies in  
                any recommendations concerning carrying out projects  
                studied under subsection (b). 
 
    (d) Cost Sharing.-- 



Draft Integrated Feasibility Report and Environmental Assessment                  June 2023  
Akutan Harbor Navigational Improvements, Akutan, Alaska   
 
 

3 
 

            (1) Ability to pay.-- 
                    (A) In general.--Any cost-sharing agreement for a  
                study under subsection (b) shall be subject to the  
                ability of the non-Federal interest to pay. 
                    (B) Use of procedures.--The ability of a non-Federal  
                interest to pay shall be determined by the Secretary in  
                accordance with procedures established by the Secretary. 
            (2) Credit.--The Secretary may credit toward the non-Federal  
        share of the costs of a study under subsection (b) the cost of  
        services, studies, supplies, or other in-kind contributions  
        provided by the non-Federal interest if the Secretary determines  
        that the services, studies, supplies, and other in-kind  
        contributions will facilitate completion of the study. 
 
    (e) Authorization of Appropriations.--There is authorized to be  
appropriated to carry out subsection (b) $5,000,000 for each of fiscal  
years 2002 through 2006, of which not more than $1,000,000 may be used  
with respect to any 1 Indian tribe. 

 

1.2.1 Additional Study Guidelines 
 
Section 2006 of WRDA 2007 as amended provides for project justification to be pursued 
for Remote and Subsistence Harbors if certain criteria are met and sufficient NED 
benefits for project justification are not identified. The Remote and Subsistence Harbors 
authority specifically states that in conducting a study of harbor and navigation 
improvements, the Secretary may recommend a project without demonstrating that the 
improvements are justified solely by NED benefits if the Secretary determines that the 
improvements meet specific criteria detailed in the authority. The following are the 
criteria outlined in the authority: 
 

1. The community to be served by the improvements is at least 70 miles from the 
nearest surface accessible commercial port and has no direct rail or highway link 
to another community served by a surface accessible port or harbor; or the 
improvements would be located in the State of Hawaii or Alaska, the 
Commonwealth of Puerto Rico, Guam, the Commonwealth of the Northern 
Mariana Islands, the United States Virgin Islands; or American Samoa; 

 
Akutan is located in the State of Alaska. 
 

2. The harbor is economically critical such that over 80% of the goods transported 
through the harbor would be consumed within the region served by the harbor 
and navigation improvement, as determined by the Secretary, including 
consideration of information provided by the non-Federal interest; and 
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The project meets this criterion. The community that is to be served by the navigation 
improvements is Akutan, Alaska. Based upon weight, commodities transported in the 
future with-project condition were analyzed to determine that over 80 percent of the 
goods transported through the harbor (after construction) would be consumed within the 
community. Cargo is delivered by the fixed-wing aircraft between Dutch Harbor and 
Akun, and then carried on the helicopter between Akun and Akutan. Most of the mail 
and light freight transported by the helicopter goes into the community and supports the 
day-to-day needs of Akutan, with a much smaller percentage being transported away 
from the community (mostly consisting of USPS mail). Over 90 percent of the combined 
mail and light freight from 2018-2021 was delivered to the community for use, with less 
than 10 percent (by weight) utilized elsewhere. This analysis is located in Appendix C: 
Economics. 
 

3. The long-term viability of the community in which the project is located, or the 
long-term viability of a community that is located in the region that is served by 
the project and that will rely on the project, would be threatened without the 
harbor and navigation improvement. 

 
The project meets this criterion. Remote Alaska communities face challenges that are 
complex and multifaceted. Rural economies in Alaska, including Akutan, can be 
characterized as mixed subsistence-cash economies in which the subsistence and cash 
sectors are interdependent and mutually supportive. Higher costs of living, limited cash 
employment, and unreliable and expensive transportation are challenges the village 
faces daily.  Transportation and access issues identified within the community that 
impact long-term community viability in many ways include health and safety, 
subsistence, delivery of essential non-medical goods, cultural identity (non-food 
gathering traditional practices), income opportunities, community growth and expansion, 
transportation mode preferences, noise pollution, and local vessel access. 
A safe and functioning harbor improves access to transportation in and out of the 
community and addresses issues related to community viability. While the resident 
population appears stable, limitations of access to the transportation network (including 
both passenger and mail/light freight services) threatens long-term viability. Reductions 
in the costs of such basic essential goods are essential to community viability. The high 
cost and unreliable nature of transportation to/from Akutan could become a barrier to 
long term viability. This analysis is located in Appendix C: Economics. 
 
 
Compliance with the criteria of the authority has been confirmed by a USACE Vertical 
Team. 
 
In addition, the Remote and Subsistence Harbors authority also notes that while 
determining whether to recommend a project under the criteria above, the Secretary will 
consider the benefits of the project to the following: 
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• Public health and safety of the local community and communities that are located 
in the region to be served by the project and that will rely on the project, including 
access to facilities designed to protect public health and safety. 

• Access to natural resources for subsistence purposes. 
• Local and regional economic opportunities. 
• Welfare of the local population; and 
• Social and cultural value to the local community and communities that are 

located in the region to be served by the project and that will rely on the project. 
 
As indicated above, navigation improvements for Akutan meet all the above criteria to 
recommend a project.  
 

1.3 Scope of the Study 

This study evaluates the feasibility and environmental effects of implementing 
navigation improvements for Akutan, Alaska.  
  

1.4 Study Location 

Lying between Unimak Island and Unalaska Islands, Akutan and Akun Islands are part 
of the chain of rugged, volcanic Aleutian Islands stretching westward from the tip of the 
Alaska Peninsula at False Pass towards the Russian coast. Akutan is approximately 
763 miles from Anchorage and 35 miles northeast of Dutch Harbor on Unalaska Island 
(Figure 1). 
 



Draft Integrated Feasibility Report and Environmental Assessment                  June 2023  
Akutan Harbor Navigational Improvements, Akutan, Alaska   
 
 

6 
 

 
Figure 1. Location of Akutan and Akun Islands, Alaska 

Akutan Island is approximately 18 miles long and 13 miles wide, with an area of 129 
square miles. Akutan Harbor is a glacially formed body of water about 3.9 miles long 
and approximately 1.8 miles wide at its mouth, narrowing to about 0.6 miles at its head. 
Akutan Harbor is a large and naturally deep with a relatively flat bottom and 
accommodates large vessels, including floating processors, and large container and 
cargo ships that service both Akutan residents as well as a large adjacent shore-based 
seafood processing facility. The head of the harbor is a flat valley with a gradually 
increasing slope, while the northern and southern shorelines are rocky and steep. The 
inner portion of the harbor is substantially sheltered from incoming Bering Sea swell, 
and the island’s active volcano that blocks much of the prevailing easterly winds of the 
Aleutian Islands. Akutan Harbor opens to Akutan Bay and Akun Strait to the east. A 
small boat harbor also locally referred to as Akutan Harbor is located at the west 
terminus of the Akutan Harbor body of water. A road connecting the community of 
Akutan to the Akutan Harbor has been funded and designs have been developed. 
Permitting for the road is underway with materials to be stockpiled in 2023 and 
construction to be completed in 2024. 
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The community of Akutan is located on the eastern side of Akutan Island on the north 
side of Akutan Harbor, on a flat piece of land with the steep slope of a mountain rising 
behind the village, confining the community to a small geographic area (Figure 2). 
 

 
Figure 2. Community location on Akutan Island (includes the City of Akutan and the 
Native Village of Akutan) 

Akun Island is a large, comparatively flat island that lies immediately northeast of 
Akutan Island and has a land area of 64 square miles. It is 14.0 miles long and 11.3 
miles wide. The Akutan Airport is located adjacent to Surf Bay, which opens to the 
Bering Sea to the northwest and is approximately 7 miles to the east of the community 
of Akutan (Figure 3). 
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Figure 3. Study location on Akun Island 

1.5 Congressional District 

The study area is in the Alaska Congressional District with the following delegation: 
Senator Lisa Murkowski (R); Senator Dan Sullivan (R); and Representative Mary Peltola 
(D). 

1.6 Non-Federal Sponsor  

The Native Village of Akutan (Tribe) and Aleutians East Borough (AEB) are the non-
Federal Sponsors for this Study. The Native Village of Akutan is a Federally Recognized 
Tribe. The Feasibility Cost Share Agreement (FCSA) was signed on 19 July 2021. 

1.7 Key Stakeholders 

Although there are multiple stakeholders in the proposed project area, the key 
stakeholders are identified as the Native Village of Akutan, Akutan Native Corporation, 
the Aleutians East Borough, the City of Akutan, and USACE (Figure 4).  
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Figure 4. Overview of key stakeholders 

The Native Village of Akutan is the Federally Recognized Tribe and local tribal 
government for the community of Akutan, a primarily Unangan village with a permanent 
population of about 100 persons. The Tribe has responsibility for specific local health 
and social service programs. The Native Village of Akutan was first formed under the 
Alaska amendments of the Indian Reorganization Act (IRA) of 1934.  
 
The Akutan Corporation is a for-profit Alaska Native village corporation formed under 
Section 8 of the Alaska Native Claims Settlement Act (ANCSA). In 1971, ANCSA was 
passed and, with the exception of land patented by the State of Alaska under the 
Statehood Act of 1959, all land in the Akutan area was available for selection from the 
federal government. Under ANCSA, the Akutan Corporation became a major landholder 
in the area with 92,160 acres of land selections. The lands selected by the Akutan 
Corporation include portions of Akutan and Akun Islands, as well as several of the 
smaller neighboring islands. By 1983, 89,773 of these acres had been conveyed. Some 
lands in and around Akutan have been conveyed from the corporation to other 
landowners including the City of Akutan and private individuals.  
 
Aleutians East Borough is a 2nd class borough in the State of Alaska. As of the 2020 
census the borough's population was 3,420. Communities located within the borough 
include: Akutan, Cold Bay, False Pass, King Cove, Nelson Lagoon, and Sand Point. 
The borough seat is Sand Point. The borough's economy is cash-based. Commercial 
fishing and fish processing dominate and occur almost year-round. Sand Point is home 
to the largest fishing fleet in the Aleutian Chain. Salmon and Pacific cod processing 
occur at King Cove, Sand Point, Akutan and False Pass. The Trident plant in Akutan is 
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the largest walleye pollock processing plant in the State. Transportation and other 
services provide year-round employment. 
 
The City of Akutan (City) is the local government for the community of Akutan and was 
incorporated in 1979. The City provides municipal facilities and utilities such as piped 
water and sewer, electric, refuse collection, volunteer fire department, two harbors, a 
library and museum, and state-funded Village Public Safety Officer. The incorporated 
boundaries of the City encompass Akutan Harbor and its uplands for an area of 
approximately 130 square miles, including approximately 25 square miles on Akutan 
Island, 27 square miles on Akun Island, and 77 square miles of submerged lands.    
 
USACE is a Federal agency within the Department of Defense.  
 
Other important Stakeholder Organizations in the region include: 
 

• Aleutian Pribilof Island Association (APIA) - APIA contracts with federal, state 
and local governments and secures private funding to provide a broad spectrum 
of services throughout the region. These services include health, education, 
social, psychological, employment and vocational training, and public safety 
services. 
 

• Aleutian Pribilof Island Community Development Association (APICDA) - 
APICDA is a non-profit dedicated to strengthening local economies and building 
infrastructure to support commerce in six remote villages in the Aleutian-Pribilof 
region of Alaska. 
 

• Aleutians East Tribes (EAT) - Eastern Aleutian Tribes provides Medical, Dental, 
and Behavioral Health services in federally qualified health centers in the 
Alaskan communities of Adak, Akutan, Cold Bay, False Pass, King Cove, Nelson 
Lagoon, and Sand Point. 

 
• Aleut Corporation - The Aleut Corporation was incorporated on June 21, 1972, as 

one of the 12 Alaska Native Regional corporations established under ANCSA. 
 

• Trident Seafoods (Trident) - Trident Seafoods is the largest seafood company in 
the United States, harvesting primarily wild-caught seafood in Alaska. Trident 
manages a network of catcher and catcher processor vessels and processing 
plants across twelve coastal locations in Alaska. Their plant in Akutan is the 
largest single fish processing plant by volume in the United States.  

 
• United States Fish and Wildlife Service (USFWS) – Alaska Maritime National 

Wildlife Refuge (AMNWR) - The Alaska Maritime National Wildlife Refuge, 
managed by the USFWS, stretches from the volcanic islands of the Aleutian chain 
to the Inside Passage, and north to the Chukchi Sea, providing essential habitat 
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for marine mammals and some 40 million seabirds representing more than 30 
species. 

 
For the purposes of this report, the term “community of Akutan” is used to refer 
collectively to the Native Village of Akutan, the City of Akutan, and other entities located 
on the northern shore of Akutan Harbor.  

1.8 Alaska Tribal Communities 

The Indigenous peoples of Alaska occupy all regions of the state. Today “Alaska Native” 
is the accepted general term for the indigenous peoples of Alaska (Williams 2009). 
Alaska Natives have occupied the landscape and traditionally used the land and marine 
resources for more than 10,000 years. Traditional knowledge, oral histories, and 
archaeological evidence tell of cultural continuity, diversity, and complex and resilient 
history. Today there are 20 different Alaska Native languages and approximately 50 
different dialects spoken in the state. The 229 Federally recognized tribes in Alaska 
represent eight broad cultural groups: Athabascan, Tlingit/Haida/Tsimsian, Siberian 
Yupik, Yup’ik/Cup’ik/Yupiaq, Iñupiaq, Alutiiq/Sugpiaq, Unangax, and Eyak (Williams 
2009). The majority of these Federally recognized tribes reside in more than 200 Alaska 
Native villages (Figure 5). Alaska Natives make up nearly 20% of the total population of 
Alaska. 
 

 
Figure 5. A Map of Federally Recognized Tribes in Alaska (BIA 2016) 
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No treaties exist between Alaska Natives and the United States (U.S.) government. The 
U.S. purchased what is now the State of Alaska from Russia in the 1867 Treaty of 
Cession. It is characterized as a “quit claim,” meaning that, where Alaska Natives held 
their lands by aboriginal title under Russian rule, their aboriginal possession continued 
under U.S. rule unless extinguished by treaty or subsequent Federal legislation (Case 
and Voluck 2012). Alaska Natives were granted U.S. citizenship in the Citizenship Act of 
1924. It was not until the List Act of 1994 that the sovereign status of Alaska Native 
villages was Federally recognized, and Alaska Natives were definitively identified as 
members of “Indian tribes” under United States law (Case and Voluck 2012). 
 
Alaska Native leaders participated in and helped guide the passage of ANCSA of 1971, 
seeking to maintain control over their traditional lands. ANCSA formally extinguished 
aboriginal and statute-based Alaska Native title, use, and occupancy rights to all lands 
in Alaska, except for the Metlakatla Indian Community Federal Reservation on Annette 
Island. Instead of aboriginal title, monies from the U.S. government and control of a 
percentage of Alaska Native traditional lands was transferred to Alaska Native 
Corporations formed under ANCSA. These two tiers of Alaska Native Corporations and 
the apportioned land was to be held collectively for the benefit of Alaska Natives.  
 
The first tier of corporations created by ANCSA is the regional corporations. The Act 
divided Alaska into twelve geographic regions based on “common heritage” and created 
a thirteenth regional corporation (now defunct) for those Alaska Natives living outside of 
the state. Each regional corporation was required to incorporate under the laws of the 
State of Alaska as a for-profit business. The second tier of the corporate organization 
were local corporations associated with eligible Alaska Native villages. These village 
corporations were also required to incorporate as either for-profit or non-profit 
businesses. The majority chose to incorporate as for-profit corporations. Both regional 
and village corporations were entitled to select and hold land, with most village 
corporations holding fee title to surface estate only and regional corporations controlling 
both surface and subsurface estates (Case and Voluck 2012; Mitchell 2001). 
There are at least three types of Federally recognized Alaska Native governments: (1) 
traditional governing councils, (2) IRA governing councils, and (3) the Tlingit and Haida 
Central Council (Case and Voluck 2012).  
 
As noted above in Section 1.7, the Native Village of Akutan is an IRA Council. As 
defined in the Indian Self-Determination Act of 1975, at least three different entities 
qualify as tribes: ANCSA regional corporations, ANCSA village corporations, and 
Federally recognized Native communities (Case and Voluck 2012). Additionally, the 
“twelve Native nonprofit associations… described in Section 7 of the Claims Act as 
‘existing Native associations’… have been administratively determined to be tribal 
organizations… under the Indian Self-Determination Act” (Case and Voluck 2012). Only 
Federally recognized Native communities hold a government-to-government 
relationship with the Federal government. 
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1.9  Related Reports and Studies 

USACE 2019. Continuing Authorities Program Section 107 Akun Navigation 
Improvements Project Preliminary Fact Sheet. This CAP 107 study preliminarily 
evaluated three alternative plans for harbor concepts at Akun Island in the small cove 
between No-name Point and a rocky outcrop. Completing this study was not warranted 
because no alternative could be completed under the CAP project limit. The non-
Federal sponsor expressed interest in pursuing a General Investigations Study under 
the Tribal Partnership Program 
 
FAA 2007. FONSI and ROD for the Final Environmental Assessment for the 
Construction of a Land-Based Airport on Akun Island, Alaska. This Federal 
Aviation Administration FONSI/ROD evaluated the impacts of construction of a land-
based airport on Akun Island to serve the community of Akutan, Alaska.  
 
USACE 2004. Navigation Improvements, Akutan, Alaska. Interim Feasibility 
Report and Final Environmental Impact Statement. This study examined the need 
for protective harbor at Akutan, Alaska. This study resulted in construction of the Akutan 
Harbor (small boat) at the head of the body of water called Akutan Harbor in 2012 and 
was not connected to any harbor options on Akun Island. 
 
Aleutians East Borough 2000. Preliminary Engineering Report for Akutan Harbor 
Access Road. This report describes the engineering work for developing a preliminary 
engineering design for a coastal road about 2 miles long extending from the community 
of Akutan to the planned Akutan Harbor (eventually completed in 2012) located at the 
head of the body of water called Akutan Harbor.  

2.0 PLANNING CRITERIA, PURPOSE AND NEED FOR PROPOSED 
ACTION 

2.1  Problem 

Before 2012, the community of Akutan was only accessible by boat or amphibious 
aircraft. An airport was opened on Akun Island (called Akutan Airport) in 2012 to provide 
a link between inhabitants of the community of Akutan and mainland Alaska. It was 
necessary to construct the airport on Akun Island as a suitable location was not 
available on Akutan Island due to the mountainous topography of the island. Starting in 
2012, the Aleutians East Borough committed to providing access between Akutan and 
the Akun Airport for a period of 20 years. A federal subsidy (Essential Air Service 
contract) also partially funds the operation of transportation between Dutch Harbor and 
the community of Akutan. 
 
The Borough used a hovercraft to transport passengers between the community of 
Akutan and the Akutan Airport on Akun Island from the completion of the Akutan Airport 
in 2012 to early 2014. However, operation costs of the hovercraft exceeded $4 million 
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annually and it was minimally effective due to wave threshold limitations. The annual 
helicopter service for transport of passengers and freight costs approximately $2.3 
million dollars per year which is heavily subsidized by both the Aleutians East Borough 
and Essential Air Service (see Section 3.4.1 Transportation for a description of current 
operations). The Borough believes that transport via a conventional marine vessel 
would be much less financially burdensome, but there are currently no marine docking 
facilities on Akun Island that would enable marine transport via a conventional marine 
vessel (AEB 2023). 

2.1.1 Problem Statement  
 
The current transportation methods between the Akutan Airport on Akun Island and the 
community of Akutan are expensive, inefficient, and intermittently reliable. The lack of 
reliable vessel access and marine infrastructure limits transportation options between 
the Akutan Airport on Akun Island and the community of Akutan for passengers, 
medical supplies, and freight. 

2.2  Purpose and Need 

The purpose is to identify feasible navigational improvements that provide for the safe, 
reliable, and efficient (cost-effective) transportation of passengers and cargo between 
the Akutan Airport on Akun Island and community of Akutan located on Akutan Island. 
The study will result in an Integrated Feasibility Report and Environmental Assessment 
(IFR/EA) which evaluates alternative plans based on economic, engineering, 
environmental, and cultural resource factors under the various authorities and 
guidelines referenced above.  

2.3  National Objectives 

The Federal objective for water and related land resources project planning is to 
contribute to National Economic Development (NED) consistent with protecting the 
Nation’s environment, pursuant to national environmental statutes, applicable executive 
orders, and other Federal planning requirements. Contributions to NED are increases in 
the net value of the national output of goods and services, expressed in monetary units. 
 
In addition to NED benefits, a complete accounting, consideration and documentation of 
the total benefits of alternative plans across all benefit categories is required. Total 
benefits involve a summation of monetized and/or quantified benefits, along with a 
complete accounting of qualitative benefits, for project alternatives across national and 
regional economic, environmental, and social benefit categories. 
 
 

2.4  Study Objectives  

The proposed project objectives are listed below:  
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• Provide sustainable, safe, reliable access to the community of Akutan over the 50-
year period of analysis; and 

• Improve transportation options for key services such as mail and medical supplies 
between the Akutan Airport on Akun Island and the community of Akutan over the 
50-year period of analysis. 

2.5  Opportunities 

The opportunities identified during the charrette to alleviate the problems described 
above are listed below: 
 
• Reduce financial burden of operating cost on the non-Federal sponsor. 
• Reduce dependence on Federal Subsidies to operate transportation system. 
• Improve reliable delivery of mail and goods to and from Akutan. 
• Reduce impacts to life safety and improve delivery of critical medical supplies. 
• Reduce cost of living to the community of Akutan. 
• Improve subsistence activities with additional navigation options. 
• Increase population and settlement on Akun Island. 
• Increase opportunity to study and learn about the marine and cultural environment. 
• Facilitate potential expansion into the fresh seafood product market. 
• Increase commerce in the region through improved transportation. 

2.6  Study Constraints 

Planning Constraints. The universal constraints identified during the charrette included: 
 
• Avoid or mitigate for the effects on Akun Island historic and cultural resources 

(impacts now are mainly from erosion). 
• Avoid or mitigate for environmental resources and impacts. 
 
A study-specific constraint that was identified during the charrette included the need to 
avoid negative impacts to subsistence opportunities associated with the only sockeye 
salmon stream on the west side of Akun Island. This stream flows near the former 
hovercraft landing area and hovercraft activities disrupted subsistence activities. In 
addition, there is concern that a harbor could create rockfish habitat that would increase 
the rockfish populations near the near the mouth of the stream or attract migrating 
juvenile salmon. The rockfish would then prey on the juvenile salmon migrating to the 
ocean which could lower adult salmon returns and the associated subsequent use of 
this resource. 
 

2.7  National Evaluation Criteria 

Alternative plans should be formulated to address study objectives and adhere to study 
criteria. The Water Resources Council’s Federal Principles and Guidelines document 
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establishes four criteria for the evaluation of water resources projects (WRC 1983). 
These criteria and their definitions are explained below. 

2.7.1 Acceptability 
 
Acceptability is “the workability and viability of the alternative plan with respect to 
acceptance by State and local entities and the public and compatibility with existing 
laws, regulations, and public policies.” 

2.7.2 Completeness  
 
Completeness is “the extent to which a given alternative plan provides and accounts for 
all necessary investments or other actions to ensure the realization of the planned 
effects. This may require relating the plan to other types of public or private plans if the 
other plans are crucial to realization of the contributions to the objective. “ 

2.7.3 Effectiveness  
 
Effectiveness is defined as “the extent to which an alternative alleviates the specified 
problems and achieves the specified opportunities.” 

2.7.4 Efficiency 
 
Efficiency is “the extent to which an alternative plan is the most cost-effective means of 
alleviating the specified problems and realizing the specified opportunities, consistent 
with protecting the Nation’s environment.”  
 

2.7.5 Study Specific Evaluation Criteria 
 
Study-specific screening criteria used to evaluate alternative measures included 
constructability, avoidance of constraints, completeness, first costs, and maintenance 
costs. 
 
According to Section 2006, as amended, implementation guidance, if there is no NED 
plan and/or the selection of a plan other than the NED plan is based in part or whole on 
non-monetary units, the recommendation will be supported by a Cost- 
Effectiveness/Incremental Cost Analysis (CE/ICA). In addition, the Multiple Criteria 
Decision Analysis (MCDA) is used to account for benefit intricacies in the framework of 
CE/ICA. MCDA is a decision aiding tool and allows for analysis of multiple accounts. 
 
The selection of criteria for the MCDA is based on key benefits that are non-monetary 
but support community viability and meet the planning objectives. The metric for this 
study and the results of the NED, CE/ICA, and MCDA analysis are presented in Section 
6, “Comparison & Selection of Plans” as well as Appendix C: Economics. 
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3.0 BASELINE CONDITIONS 
3.1  Physical Environment 

Lying between Unimak Island and Unalaska Island, Akutan Island is a member of the 
chain of rugged, volcanic Aleutian Islands stretching westward from the tip of the Alaska 
Peninsula towards the Russian coast. Akutan Island is part of the Krenitzin Islands in 
the Fox Island Group.  
 
Akutan and Akun Islands fall within the overarching boundary of the Alaska Maritime 
National Wildlife Refuge (AMNWR). Portions of its surface landmass are owned and 
managed by the U.S. Fish and Wildlife Service (USFWS) for conservation, protection, 
and the overall enhancement of fish, wildlife, plants, and their habitats for the continuing 
benefit of the American people. Akutan and Akun are difficult to access by airplane or 
boat due to the wave, wind, and fog climate of the Aleutian Islands/Bering Sea region. 

3.1.1 Climate  
 
Akutan has a maritime climate primarily influenced by strong low-pressure centers 
generated in the Bering Sea and western Pacific Ocean. The high frequency of cyclonic 
storms crossing the north Pacific and the Bering Sea are dominant factors in the 
weather at Akutan. These storms account for the persistent high winds and the frequent 
occurrences of low ceilings and low visibility. Cool summers, mild winters, and year-
round rainfall characterize the climate. Snow falls primarily between November and 
April, with an average annual snowfall of 19.6 inches. Rains occur any time of the year, 
with an average annual precipitation of 79 inches. The wettest month is October, with a 
record of 13.4 inches and an average of 11.3 inches of precipitation. Fog is common 
during summer when the seas are calmer. Normal winter temperatures range within a 
few degrees above and below freezing (32 °F), and summer temperatures range from 
+45 °F to +60 °F. The lowest recorded temperature was -8 °F and highest recorded 
temperature was 72 °F at Dutch Harbor, 35 miles away. Wind summary data is 
available in Figure 6 (Windfinder 2023) with statistics based on observations taken 
between 06/2017 - 04/2023. Additional climate data is available in Appendix A: 
Hydraulics & Hydrology. 
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Figure 6. Wind summary data for Akutan Airport on Akun Island 
Note: Observations taken between 06/2017 - 04/2023 

3.1.2 Tides 
 
Akun Island is in an area of semi-diurnal tides with two high waters and two low waters 
each lunar day. NOAA tide stations for Akutan were deployed for spring of 2009 and in 
Surf Bay (Akun Island) between 2008 to 2011. Surf Bay is the closest tidal station to the 
project area. The closest tidal station with long term data is 35 miles to the southwest at 
Unalaska (Figure 7), with over 68 years of data including lowest and highest observed 
water levels. Tides at Surf Bay range between +3.76 feet and 0.0 feet (Table 1). 
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Figure 7. Location of NOAA Tide Stations (Yellow) 

 
Table 1. NOAA Tide Station Data 
 Akutan Surf Bay Unalaska 
Station Number 9462694 9462711 9462620 
     Established 3/7/2009 7/15/2008 5/7/1955 
     Removed 5/1/2009 9/18/2011 N/A 
  (Feet MLLW) 
Highest Observed Water Level - - 6.70 

Mean Higher High Water (MHHW) 3.73 3.76 3.60 

Mean High Water (MHW) 3.31 3.47 3.31 

Mean Sea Level (MSL) 2.16 2.23 2.08 

Mean Low Water (MLW) 0.93 1.00 0.93 

Mean Lower Low Water (MLLW) 0.0 0.0 0.0 

Lowest Observed Water Level - - -2.78 
 

3.1.3 Currents  
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Tidal currents are a significant consideration for small craft when transiting Akun Strait 
(Figure 8). NOAA Buoys measuring current were deployed near the project area during 
the summer of 2010, measuring a maximum current velocity of 0.8 knots at the Akutan 
Bay buoy and 7.5 knots at the Akun Strait buoy. Approximate flood (increasing) tide 
directions were 340° and 350° respectively, aligning as expected with the Akun Strait.  
 

 
Figure 8. Akun Strait Currents and Project Study Area 

3.1.4 Wave Climate 
 
Akutan Bay is open to the Bering Sea to the north. Akun Strait gives access to the North 
Pacific (Gulf of Alaska) to the south, but Akun Strait is shoal and subject to strong 
currents. Refraction around Rootok Island (southwest of Akun Strait) and shoaling and 
wave breaking in Akun Strait prevent most of the wave energy generated in the Gulf of 
Alaska from penetrating into Akutan Bay but can cause a confused and severe breaking 
wave environment within Akun Strait. While these features protect Akutan Bay from 
Pacific swell from the south, it is subject to Bering Sea swell arriving from the north. 
Akutan Bay opens into Akutan Harbor extending along an east-west axis towards the 
west. 

3.1.5 Sea Level Change  
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The Corps of Engineers requires that planning studies and engineering designs 
consider alternatives that are formulated and evaluated for the entire range of possible 
future rates of relative sea level change (RSLC). The 2013 USACE intermediate 
scenario is the preferred RSCL to be incorporated in project design. 
 
The nearest tide station with the recommended 40-year period of record is at Unalaska 
(9462620), located approximately 35 miles southwest of the project site (Figure 9). 
Comparing tide data between Unalaska (9462620) and Surf Bay (9462711) earlier in 
the report indicate that the regions experience similar tides. A small rate of isostatic 
rebound, or the rising of land in response to the removal of the weight of glacial ice, is 
experienced across the Aleutians in both Akun and Unalaska. Therefore, the RSLC 
change results for Unalaska can be considered a good approximation for the proposed 
project area on Akun. 
 

 
Figure 9. RSLC Projection Graphs for Unalaska 

Low and intermediate sea level change estimates predict that the isostatic rebound rate 
will be greater than the sea level rise rate, resulting in an overall sea level drop between 
completion of construction in 2032 and the 50-year project life in 2082 (Table 2). The 
USACE high sea level change estimate predicts that the isostatic rebound rate will be 
less than the sea level rise rate. The intermediate RSCL of –0.92 feet was chosen for 
the project design. In order to maintain the project depth at year 50, one additional foot 
of dredging will be incorporated in the harbor and entrance channel design depths at 
construction. 
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Table 2. RSCL Projection Values for Unalaska 

Year Description 
USACE 

Low 
USACE 

Intermediate 
USACE 

High 

(Feet MLLW) 
1992 USACE RSLC Projection Begins 0.00 0.00 0.00 
2032 Anticipated Construction -0.73 -0.60 -0.14 
2042 Maintenance Dredging -0.91 -0.69 + 0.02 
2052 Maintenance Dredging -1.09 -0.77 + 0.24 
2057 Armor Rock Maintenance -1.18 -0.81 + 0.38 
2062 Maintenance Dredging -1.27 -0.84 + 0.54 
2072 Maintenance Dredging -1.46 -0.89 + 0.92 
2082 50 Year Project Life -1.64 -0.92 + 1.37 
2132 100 Year Planning Horizon -2.55 -0.81 + 4.72 

 

3.1.6 Water Levels 
 
Water level is composed of tide, wave setup, storm surge, and relative sea level 
change. Different level determinations were used for breakwater design and harbor 
depth calculations. For breakwater design, the 2% annual exceedance probability (AEP) 
water level was chosen in order to design the appropriate breakwater length, crest 
height, crest width, and armor stone size for the 50-year design life. For entrance 
channel and turning and mooring basin design depths, the minimum water level was 
chosen that would provide ferry access during operation conditions. 
 
The MHHW tide of 3.76 feet was used for the breakwater design, and MLLW tide of 0 
feet for harbor depth calculations. 
 
Wave setup is an increase in water level due to breaking waves in the surf zone. Any 
potential project located in Surf Bay would be located in water depths beyond the surf 
zone and influence of wave setup. Wave setup was not considered for water level 
determination. 
 
Storm surge is an increase in water level due to low atmospheric pressure and wind 
driven transport of seawater over relatively large and shallow unobstructed waters. 
Storm surge can produce short term increases in water level considerably over normal 
tidal levels. Storm surge of 2.66 feet was used for breakwater design based on NOAA 
AEP curves at Unalaska, and 0 feet for harbor depth calculations. 
 
The RSLC intermediate estimate predicts a change in water level of -0.92 feet over the 
50-year design life of the project. RSLC at year 0, a value of 0 feet, was used for the 
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breakwater design. RSLC at year 50, a value rounded to –1 foot, was used for harbor 
depth calculations. 
 
The total water level for breakwater design includes a MHHW tide of 3.76 feet, wave 
setup of 0 feet, storm surge of 3.66 feet, and a RSLC of 0 feet for a total of 6.42 feet 
MLLW. The 6.42 foot MLLW water level plus the 2% AEP wave of 30.0 feet was 
incorporated with the design wave in breakwater length, crest width, crest height, and 
stone size calculations. 
 
The total water level for entrance channel and turning and mooring basin depths 
includes a MLLW tide of 0 feet, wave setup of 0 feet, storm surge of 0 feet, and a RSLC 
of -1 feet for a total of -1 foot MLLW, or 1 foot of depth. The water level of 1 foot plus 
ship factors such as squat and response to waves and safety clearance was used in 
harbor design depth calculations. See Appendix A: Hydraulics & Hydrology for further 
information on breakwater design and harbor depth calculations. 

3.1.7 Bathymetry 
 
Surf Bay, on the Akun Island side of Akutan Bay and just north of Akun Strait, is an 
open bight exposed to the west and north (Figure 10). A group of rocky islets, the 
highest 64 feet, is in the middle of the bay about 1 mile from shore. A group of rocks, 
awash at low water, is 0.3 mile north of the islets, and irregular bottom, with least depth 
of 2¼ fathoms, is found 0.3-mile northwest of the rocks. The channel south of the islets 
is clear, and anchorage can be found in 10 fathoms, 0.4 mile from shore, with good 
shelter in south and east weather. On the east side of Surf Bay is a sand beach about 1 
mile long.  
 



Draft Integrated Feasibility Report and Environmental Assessment                  June 2023  
Akutan Harbor Navigational Improvements, Akutan, Alaska   
 
 

24 
 

 
Figure 10. Bathymetry in the project area  

3.1.8 Sediments 
 
An offshore geophysical survey was conducted in August 2022 to investigate the 
thicknesses of sediment over bedrock within the area of proposed navigation 
improvements. General site conditions within the project area are expected to consist of 
a variable thickness of unconsolidated sediment overlying a harder layer interpreted to 
be bedrock. At some locations, the geophysical data also shows the presence of an 
intermediate strength layer below the sub- bottom elevation that could be weathered 
bedrock. Weak surficial sediment was not encountered, which is consistent with the 
relatively high-energy environment in Surf Bay.  
 
Observations from a skiff in shallow water and underwater video indicate that the 
surface sediments at the harbor site alternatives are a mixture of sand and gravel with 
occasional rock reefs and outcrops. More information on the 2022 study as well as 
historical reports are discussed in Appendix B: Geotechnical. 
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3.1.9 Geology/Topography 
 
Akun Island is located within the Aleutian Islands, a volcanic island arc extending 
southwest from the Alaska Peninsula that separates the Bering Sea from the Pacific 
Ocean. The Aleutian Island arc is situated along the Aleutian subduction zone where 
the oceanic Pacific Plate is subducted beneath the continental North American plate, 
which results in a volcanic arc and high rates of seismicity. During the Pleistocene 
epoch, glaciation blanketed the Aleutian chain. At present, the Aleutian Islands often 
consist of steep volcanic slopes that descend directly into the sea and glacier-carved 
fjords. Glacial and volcanic deposits are commonly found concurrently in the Aleutian 
Island surficial geology, including glacial deposits in valley bottoms and ridge tops, and 
modern pyroclastic deposits such as air-fall ash and ash-flow tuff. 
 
Akun Island is located approximately 7 miles east of the community of Akutan and 
approximately 35 miles northeast of Dutch Harbor and Unalaska. The Akutan Volcano, 
one of the most active volcanoes in the Aleutian Arc, sits on the western half of Akutan 
Island, and Mt. Gilbert Volcano is located approximately 5 miles north of the project site 
on Akun Island. Mt. Gilbert is a stratovolcano with massive basalt flows and thick 
pyroclastic deposits from modern and ancestral volcanic activity. Volcaniclastic debris 
flows and lahar deposits are found at the base of the volcanic slopes and in local valley 
bottoms. 

3.1.10  Seismicity 
 
Akun Island, Alaska is located in a region of high seismicity typical of the Aleutian 
Islands due in part to the proximity to active faults. A detailed discussion of the 
seismicity in the project area can be found in the Geotechnical Appendix. Per the UFC 
3-220-01 Geotechnical Engineering Section 2-1, the criteria for minimum factor of safety 
for liquefaction of risk category I & II structures is greater than or equal to 1.0, and for 
risk category III & IV structures greater than or equal to 1.1. 

3.1.11  Geotechnical Conditions 
 
Geotechnical conditions in the project area were determined based on two historical 
geotechnical investigations and one geophysical survey in the vicinity. The 
investigations identified 20 to 60 feet of unconsolidated marine sediments (gravels and 
sands) overlying igneous bedrock. Details on the geotechnical conditions anticipated in 
the project area can be found in Geotechnical: Appendix B. 

3.1.12 Water Quality 
 
The community of Akutan is located along Akutan Harbor. Akutan Harbor was originally 
listed on the ADEC 1996 Section 303 (d) list of impaired water bodies for settleable 
solids and low dissolved oxygen. Pollutant sources consist of seafood processing and 
waste. The ADEC prepared a water body assessment and total maximum daily load 
(TMDL) to address the water quality issues within this water body, and Trident 
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Seafoods’ NPDES permit was amended to reflect this information. The harbor was 
removed from the Section 303(d) list in 1998 and remains as a Category 4a (impaired 
water with an established and EPA-approved TMDL) in ADEC’s 2022 Integrated Water 
Quality Monitoring and Assessment Report (ADEC 2022).  
 
There are no major water quality concerns for Surf Bay; however, introduced cattle on 
Akun Island cause substantial slope erosion and some of the entrained soil may be 
retained in downslope wetlands, thus reducing stream water and substrate quality. 

3.1.13  Air Quality 
 
Akutan does not have an attainment area designation for National Ambient Air Quality 
Standard (NAAQS) pollutants. Air quality in Akutan and Akun is assumed to be good, 
although air quality monitoring for criteria pollutants has not been conducted in the area. 

3.1.14  Noise 
 
The Akutan Airport is located on Akun Island approximately 7 miles from the community 
of Akutan. In addition to ~12 flights per week, maintenance of airport runway surfaces 
and vehicles are common and introduce anthropogenic (i.e., human caused) airborne 
noise. Additionally, the Surf Bay Inn and associated activities contribute to airborne 
noise from a generator and occasional truck and ATV traffic. Both facilities use diesel 
generators as primary sources of power.  
 
Anthropogenic underwater noise in Surf Bay is likely from distant vessel traffic and 
occasional small skiffs that use the area. A few times a year a landing craft might arrive 
with larger items for the airport or other upland needs. Farther out in Akutan Bay and 
Akutan Harbor, underwater noise is primarily from commercial vessel traffic from a 
combination of tugboats, supply vessels and commercial fishing boats and occurs year 
around.  
 
Underwater noise is also likely present in the area between Akutan and Akun from the 
helicopter. This noise can penetrate the underwater environment in the area under the 
aircraft and out to a narrow cone on each side of the aircraft.  
 
Natural sources of airborne noise include wind, rain, birds, and terrestrial mammals 
such as cattle and foxes. Natural sources of underwater noise include waves, rain, and 
marine mammals.  

3.1.15  Climate Change 
 
NOAA began publishing annual, peer-reviewed Ecosystem Assessment Reports (ESR) 
in 1999. These ESRs are developed individually for the Aleutian Islands, Gulf of Alaska, 
and Bering Sea and are intended to provide stronger links between Alaska ecosystem 
research and fishery management and spur new understanding of the connections 
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between ecosystem components by bringing together the results of diverse research 
efforts”. The 2022 ESR for the Eastern Bering Sea (Siddon et al. 2022) state that in the 
Eastern Bering Sea, ocean observations show that the extended warm phase in the 
EBS, which started in approximately 2014, ended in 2022 (Figure 11). Measurements 
such as ocean temperatures and sea ice extent showed a relaxation to average 
conditions over the last year (since fall 2021). Several broad-scale climate indices that 
track trends across the North Pacific aligned, resulting in cooler conditions. A positive 
state of the North Pacific Index and Arctic Oscillation, as well as a continued La Niña, 
meant a return to more average sea surface temperature conditions for the EBS shelf. 
In fact, sea surface temperatures of the shelf were average to cool for most of the year. 
However, summer 2022 warming brought above-average temperatures over the shelf. 

 

 
Figure 11. Time series trend of sea surface temperature for the Bering Sea  

In the Eastern Aleutian Islands, sea surface temperatures during 2022 were not as high 
during winter as in the western and central Aleutians (Ortiz et al 2022). The marine heat 
wave periods were also of lower intensity and shorter, primarily restricted to summer. 
However, sea surface temperatures were the second highest (after 2014) since 1900 
during the warm months, May – October (Figure 12). 
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Figure 12. Seasonal sea surface temperatures for the Aleutian Islands from 1900–2022 

According to the Fourth National Climate Assessment (Wuebbles, et al., 2019), a 
warming trend relative to average air temperatures has been recorded from 1925 
through 1960. A trend of increasing temperatures starting in the 1970’s has been 
identified and is projected to continue throughout the state of Alaska. The largest 
temperature increases have been found in winter months with average minimum 
temperature increases of around 2° F statewide. Carbon emission models project 
variable increases in statewide temperatures across the state (Figure 13). 
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Figure 13. Average Annual Air Temperature 
Note: Annotation truncated from report: (a) Alaska statewide annual temperatures for 1925-2016. The record shows 
high variability from 1925 to 1976, but from 1976-2016 a clear trend of +0.7°F per decade is evident. (b) 1970 –1999 
annual average temperature. (c) Projected changes from climate models in annual average temperature for end of 
21st century (compared to 1970 –1999 average) under a lower scenario. (d) The map is the same as (c) but for a 
higher scenario. 
 

3.2  Natural Environment 

3.2.1 Marine Environment 
 
A few relatively distinct habitat types are present along the shorelines of Surf Bay, Akun 
Island. Along some areas, the habitat changes significantly between intertidal and 
subtidal zones. Intertidal habitats in Akutan Harbor were previously (Pentec 2006) 
categorized as: bedrock (sloping or horizontal), boulder/cobble, cobble/gravel, coarse 
sand/gravel, and mixed-fine (cobbles in and on a silty sand matrix). Of these, only 
bedrock/boulder and sand were present in Surf Bay. 
 
Rocky habitats around Surf Beach on Akun Island support a biota that is generally 
similar to that reported by the limited number of other studies in the eastern Aleutians 
(e.g., Pentec 2004) at mid- and upper intertidal elevations. In general, species diversity 
of both fauna and flora was low and consisted of species with broad geographic 
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distributions and wide environmental tolerances. Species diversities were moderate on 
more exposed rocky substrata on the points separating the major drainages but lower 
on lower elevation rock that is adjacent to sand bottom areas where sand movement 
can intermittently bury or abrade attached biota. In contrast, diversity on the wave-
exposed benches and boulders tended to be higher. Floating and submerged kelp beds 
were widespread in the area, and no eelgrass (Zostera marina) was observed. The 
sand beaches of Surf Bay represent a little studied habitat type in the Aleutian Islands 
that may have unrecognized ecological functions such as sand lance (Ammodytes spp.) 
spawning.  

3.2.1.1 Marine Fish and Invertebrates 
 
Surveys conducted by Alaska District biologists from 2021 - 2023 field seasons 
provided insight into the seasonal presence and relative abundance of nearshore 
marine biodiversity near the project area on Akun Island. This investigation incorporated 
contemporary molecular analysis using environmental DNA (eDNA) to thoroughly 
assess the biotic environment. The goal was to provide a baseline taxonomic 
assessment of the nearshore community that could be used to determine potential 
impacts from project alternatives.  
 
  

Figure 14. eDNA sampling locations on Akun Island 



Draft Integrated Feasibility Report and Environmental Assessment                  June 2023  
Akutan Harbor Navigational Improvements, Akutan, Alaska   
 
 

31 
 

 
Taxonomic assessment of the nearshore community at two sites (Figure 14) in the 
project area using eDNA detected a diverse range of fish species, and two non-target 
mammal species (Table 3). Site 1 was located near rocky intertidal habitat harbor near 
the hovercraft pad and exhibited a wider range of species present. The physical habitat 
features at Site 1 was similar to habitat observed at No-name Point and Rocky Outcrop, 
so this single sample site is representative of those rocky habitats. Site 2 sampled the 
sandy beach habitat of Surf Bay. Fewer species were identified at Site 2; however, Site 
2 did contain species that were not present at Site 1. 
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Table 3. Results of 2022 eDNA sampling on Akun Island 

FISHES    
Species Scientific Name SITE 1 SITE 2 
Pacific sand lance Ammodytes personatus . . 
unidentified cockscomb Anoplarchus sp. ` . 
Padded sculpin Artedius fenestralis .  

Tubesnout Aulorhynchus flavidus . . 
Searcher Bathymaster signatus .  

Sharpnose sculpin Clinocottus acuticeps .  

unidentified sculpin Clinocottus sp. .  

Pacific herring Clupea pallasii  . 
unidentified whitefish Coregonus sp. .  

Walleye pollock Gadus chalcogrammus . . 
Pacific cod Gadus macrocephalus . . 
Three-spined stickleback Gasterosteus aculeatus .  

Red Irish lord Hemilepidotus hemilepidotus .  

unidentified Irish lord Hemilepidotus sp.  . 
Kelp greenling Hexagrammos decagrammus .  

unidentified greenling Hexagrammos sp. . . 
Pacific halibut Hippoglossus stenolepis . . 
unidentified flatfish Kareius sp. .  

unidentified snailfish Liparis sp. . . 
unidentified sculpin Myoxocephalus sp. .  

unidentified sculpin Oligocottus sp. .  

Pink salmon Oncorhynchus gorbuscha .  

Chum salmon Oncorhynchus keta  . 
Coho salmon Oncorhynchus kisutch .  

Chinook salmon Oncorhynchus tshawytscha  . 
unidentified flatfish Platichthys sp.  . 
Dolly Varden Salvelinus malma . . 
unidentified rockfish Sebastes sp. .  

Pacific sandfish Trichodon trichodon . . 

  

17
-Ju

l-2
2 

17
-Ju

l-2
2 

 
MAMMALS 

 

  
Species Scientific Name SITE 1 SITE 2 
Sea otter Enhydra lutris .   
Harbor seal Phoca vitulina .   

   17
-Ju

l-2
2 

17
-Ju

l-2
2 

 
The investigation also included four seasonal marine sampling trips to determine the 
most appropriate in-water dredged material placement site should dredged materials 
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not be placed in the planned upland storage site for future use by others. The sample 
sites are shown in Figure 15.  
 

 
Figure 15. Potential marine dredged material sampling sites 

 
A summary of the catch from 4’ x 4’ baited crab pots at these locations, combined for all 
sampling trips, is presented in Table 4. Catch in all pots was low during all seasons and 
was dominated by snails and sea stars. The only crab caught were in one pot (Lost 
Harbor, Site E) on the November 2022 sampling trip.  
 
Table 4. Summary of biological survey data 
Sample site Water Status Catch Summary 

A 404 giant wrymouth (1), Pacific cod (1) 
B 404 hairy triton snail (5), pycnopodia (2) 
C 404 Pacific cod (2), hairy triton snail (7) 
D 404 hairy triton snail (8), pycnopodia (1) 
E 404 tanner crab (10, juvenile males), hairy triton (12) 
F 103 Brittle star (270) 
G 103 hairy triton snail (4), Pacific cod (1) 
H 103 pycnopodia (1) 
I 103 no catch 
J 103 not pot fished - sand waves observed on video 

 

3.2.1.2 Marine Mammals 
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According to the NMFS Alaska Protected Resource Division ESA/MMPA Species 
Distribution Mapper (NMFS, accessed 2023), marine waters surrounding Akutan 
provide habitat for harbor seal (Phoca vitulina), killer whale (Orcinus orca), gray whale 
(Eschrichtius robustus), harbor porpoise (Phocoena phocoena); and, less frequently, 
northern fur seal (Callorhinus ursinus), Pacific white-sided dolphin (Lagenorhynchus 
obliquidens), Baird’s beaked whale (Berardius bairdii), and Dall’s porpoise 
(Phocoenoides dalli). These species, like all marine mammals, are protected under the 
Marine Mammals Protection Act (MMPA). Refer to Section 3.2.4 (Federal and State 
Threatened and Endangered Species) for information on ESA-listed species.  
 
In January, February, and March of 2004; 92 harbor seals were observed during 
surveys in Akutan Harbor (HDR Alaska 2004b). Harbor seals were detected in the 
highest density near Race Rocks (~3.6 kilometers SW of the harbor site alternatives 
and outside the route between Akun and Akutan Harbor) where rocky outcroppings 
provide haul out sites. Winter 2006 surveys in Akutan Harbor, Akun Strait, and Surf Bay 
documented 18 sightings of harbor seals, mainly around Green Island (HDR 2006a, 
HDR 2006b). Additionally, killer whales and northern fur seals have been documented 
within Akutan Bay (Hoffman, personal observation). Killer whale pods were observed in 
Akutan Pass and Unalaska Bay in 2000 and 2001 (Schroeder 2000; Schroeder 2001). 
Harbor porpoises were observed in Akutan Bay during summer in 2022 (USACE, 
unpublished data, 2022). Marine mammal survey during June 2022 observed harbor 
porpoise, sea otter, harbor seal, and Stellar sea lion (Figure 16).  
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Figure 16. Surf Bay marine mammal survey 2022   
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3.2.1.3 Marine Birds 
 
There are many species of waterfowl present on Akun Island, such as dabbling ducks, 
diving ducks, and geese. Flocks of emperor goose (Anser canagicus) and harlequin 
duck (Histrionicus histrionicus) were observed near Surf Bay and in Akun Straits during 
winter surveys. Common merganser (Mergus merganser) and common goldeneye 
(Bucephala clangula) were documented in the nearshore areas of Surf Bay. Various gull 
species, specifically the glaucous-winged gull (Larus glaucescens), could be expected 
in the project area (Byrd 2005). A variety of waterfowl species have been observed at 
Surf Bay Lake and in other smaller lakes on Akun and Akutan Islands. These species 
include mallard (Anas platyrhynchos), green-winged teal (Anas crecca), common 
goldeneye (Bucephala clangula), bufflehead (Bucephala albeola), red-breasted 
merganser (Mergus serrator), common merganser (Mergus merganser), tundra swan 
(Cygnus columbianus), greater scaup (Aythya marila) and northern pintail (Anas acuta) 
(Byrd 2005). Ground bird nesting is likely limited on Akun Island due to disturbance by 
feral cattle and fox predation. There is a puffin (Fratercula spp.) colony on the cliffs on 
the south side of Lost Harbor about 6 kilometers north of the harbor alternatives. 
 
Akun Island, including Green Island, contains several small seabird colonies. Double-
crested cormorant (Nannopterum auritum), horned puffin (Fratercula corniculata), tufted 
puffin (Fratercula cirrhata), pelagic cormorant (Urile pelagicus), red-faced cormorant 
(Urile urile) and whiskered auklet (Aethia pygmaea) have been identified in the seabird 
colony at Akutan Point. According to USFWS, more than 50,000 tufted puffins are 
known to nest at Green Island near Surf Bay (USFWS 2007). While passing the north 
side if Green Island in June 2023, several hundred tufted puffins were observed in the 
shallow water adjacent to Green Island, but there were no nesting seabirds visible on 
the north side of the island (Hoffman, personal observation). It is likely that all or most of 
the nesting on Green Island occurs on the south side of the island where there is no line 
of sight to the project alternatives on Akun Island. According to the NOAA Fisheries, 
there are sea bird colonies located at Big Head and south of Green Bight (USACE 
2004).  
 

3.2.2 Terrestrial Environment 

3.2.2.1 Terrestrial Mammals 
 
Tundra vole (Microtus oeconomus), common shrew (Sorex cinereus) and red fox 
(Vulpes vulpes) are the only terrestrial mammals native to Akutan and Akun Island 
(Peterson, 1967). Other mammals occurring in the project area that are introduced 
include Arctic ground squirrel (Urocitellus parryii), northern collared lemming 
(Dicrostonyx groenlandicus unalascensis), Arctic fox (Alopex lagopus), and domestic 
rabbits (Oryctolagus spp.). Akun Island is home to approximately 1,200 feral cattle (Bos 
taurus) that range freely across the island. The cattle were introduced in 1965 and are 
currently owned by the Akutan Corporation (Reedy 2016). It is unknown whether rats, 
specifically the Norway rat (Rattus norvegicus), inhabit Akun Island. 
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3.2.2.2 Terrestrial Birds 
 
Many resident and migratory North American avian species reside on the Aleutian 
Islands. Several Asian lineages of Holarctic avian species, such as the common teal 
(Anas crecca crecca) and Eurasian wigeon (Mareca penelope), are casual vagrants to 
the area (Murie, 1939). Songbird species, such as gray-crowned rosy-finch (Leucosticte 
tephrocotis), song sparrow (Melospiza melodia), Pacific wren (Troglodytes pacificus), 
common redpoll (Acanthis flammea), common raven (Corvus corax), and snow bunting 
(Plectrophenax nivalis), are common resident species observed on Akun Island. Other 
migratory songbird species present on Akun Island during the boreal summer include 
fox sparrow (Passerella iliaca), savannah sparrow (Passerculus sandwichensis), 
American pipit (Anthus rubescens), and Lapland longspur (Calcarius lapponicus). Game 
bird species on Akun Island are limited to the rock ptarmigan (Lagopus muta), a year-
round resident found in uplands in the project area (Armstrong 1995). In Alaska, all 
birds except for state managed game bird species are protected under the Migratory 
Bird Treaty Act (MBTA).  
 
The bald eagle (Haliaeetus leucocephalus) is a common resident species observed in 
the eastern Aleutian Islands. On Akutan and Akun Island, they are opportunistic 
foragers often scavenging fish carcasses. They often rest on the surrounding harbor 
infrastructure, such as crab pots and outbuildings. On Akun Island, one active bald 
eagle nest was observed near Daryl’s Point (Figure 17). On 1 June 2023, there was an 
eagle sitting within the nest and was likely incubating due to the body position in the 
nest (Hoffman, personal observation). This nest is approximately 1,200 feet from the 
project the three project alternative sites.  
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Figure 17. Location of bald eagle nest observed on Akun Island.  
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3.2.2.3 Terrestrial Vegetation 
 
Plant communities near Surf Bay (on Akun Island) can be categorized into the plant 
community types listed below: 
 

• Shoreline Meadows 
• Heath-grass-forb Meadows 
• Graminoid-forb Meadows 
• Ericaceous Dwarf Scrub 
• Mesic Forb 
• Mesic Graminoid 
• Wet Graminoid 

 
Previous wetlands determinations were conducted near the project area (Figure ). For 
more detailed information, please see the Akutan Airport Preliminary Jurisdictional 
Determination (HDR 2003b) and the Akun Island Alternative Preliminary Jurisdictional 
Determination (HDR 2005b). 
 

 
Figure 18. Wetlands in the Akun Island Project Area (HDR 2005b) 
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3.2.3 Essential Fish Habitat 
 
The NOAA Fisheries identifies Akutan Harbor and Surf Bay as EFH for nine species of 
groundfish, three species of crab, and four Pacific salmon species as listed below: 
 
• Pacific cod (Gadus macrocephalus) 
• Walleye pollock (Theragra calcogramma) 
• Atka mackerel (Pleurogrammus monopterygius) 
• Yellowfin sole (Pleuronectes asper) 
• Flathead sole (Hippoglossoides elassodon) 
• Rock sole (Lepidopsetta bilineata) 
• Alaska plaice (Pleuronectes quadrituberculatus) 
• Sculpins (Cottidae spp.) 
• Skates (Raja spp.) 
• Red king crab (Paralithodes camtschaticus) 
• Golden king crab (Lithodes aequispinus) 
• Tanner crab (Chionoecetes bairdi) 
• Coho salmon (Onchorynchus kisutch) 
• Chum salmon (Onchorynchus keta) 
• Pink salmon (Onchorynchus gorbuscha) 
• Sockeye salmon (Onchorynchus nerka) 
 
There are nine streams, three lakes, and two stream-connected ponds that have been 
identified on Akun Island. No known anadromous fish studies had previously been 
conducted on Akun Island. Notwithstanding this fact, NOAA Fisheries has been 
consulted regarding the effects of the proposed action on these streams, and their 
conservation recommendations have been incorporated into the preferred alternative. 
Three streams and one lake were found to support anadromous fish populations in the 
Akun Island project area during field surveys conducted for this project (Figure 2.1). 
These were Stream #1 (Lower Surf Creek), Stream #2 (and associated tributaries and 
ponds), Stream #3 (Upper Surf Bay Creek), and Lake #1 (Surf Bay Lake – Salmon 
Stream). Anadromous fish in these areas include sockeye, pink, and coho salmon (HDR 
2005a).  
 
During the course of USACE’s environmental studies on Akun Island, eDNA samples 
were taken from the Surf Bay area (Section 3.2.1.1). It should be noted that several of 
these species are present in the list above, while others area absent. This result is likely 
due to seasonal or sampling availability and should be regarding as representative of 
those species present at the time of sampling.  

3.2.4 Federal and State Threatened and Endangered Species 
 
Species listed under the Endangered Species Act and designated Critical Habitat are 
presented in Table 5. Common species are discussed further in subsequent sections.  
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Table 5. Listed species and designated critical habitat in the project area 

ESA Species Listing Status Managing Agency 
Steller sea lion - Western DPS Endangered NMFS 
Fin whale Endangered NMFS 
Humpback whale Endangered NMFS 
North Pacific right whale Endangered NMFS 
Sperm whale Endangered NMFS 
Western N Pacific Gray whale Endangered NMFS 
Sunflower Sea Star Proposed NMFS 
Steller's eider Threatened USFWS 
Short-tailed albatross Endangered USFWS 
Northern sea otter - SW Alaska DPS Threatened USFWS 
Critical Habitat in project area   
Steller sea lion - Western DPS  NMFS 
Humpback whale Western N Pacific DPS  NMFS 
Northern sea otter - SW Alaska DPS  USFWS 
 

3.2.4.1 Steller’s Eider 
 
The Alaska breeding population of Steller’s eider (Polysticta stelleri) was listed as a 
threatened species under the ESA in 1997. Steller’s eider are also listed as a SSC by 
the ADF&G and protected by the MBTA. Steller’s eiders are known to occur in Akutan 
Harbor during the winter months. No critical habitat is present in the project area. 
Surveys were conducted by HDR Alaska, Inc. in January, February, and March 2006 to 
determine the distribution and abundance of Steller’s eider in Akutan Harbor, Akun 
Strait, and Surf Bay along the proposed hovercraft routes. Numbers were highest in 
January (136), with declines in February (88) and by March only 13 Steller’s eider were 
observed. Preferred habitat appeared to include protected areas within 165 ft to 330 ft 
of the shoreline. The location of Steller’s eider flocks appeared to change frequently to 
maximize protection from the wind. Steller’s eider were most abundant immediately off 
the community of Akutan and on the southeast end of Surf Bay.  
 
A boat-based waterfowl survey for Steller’s eider was completed in February 2023. 
Marine nearshore habitat was surveyed at 4 knots along the route shown in Figure 19. 
February 2023 Steller’s eider survey route starting in Lost Harbor on Akun Island, 
transiting Akutan Bay, and ending near the old whaling station in Akutan Harbor on 
Akutan Island. 
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Figure 19. February 2023 Steller’s eider survey route 

During this survey, the only Steller’s eiders observed were at the head of Akutan Harbor 
and inside the small boat harbor. There were 8 Steller’s eiders inside the boat harbor 
and 24 along the southwest side of Akutan Harbor. Figure 20 shows the areas where 
these eiders were encountered in yellow polygons. 
 

 
Figure 20. Steller’s eider locations in yellow polygons 
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3.2.4.2 Northern Sea Otter 
 
Along with being listed as threatened under the ESA and as a Species of Special 
Concern by the ADF&G, sea otters (Enhydra lutris) in the United States are also 
protected from hunting and harassment by the Marine Mammal Protection Act of 1972 
(MMPA). There is critical habitat for northern sea otter (Enhydra lutris kenyoni) in the 
waters of Surf Bay, Akutan Bay, and Akutan Harbor. Work is currently underway to 
characterize important breeding and feeding habitat for northern sea otters in Alaska. 
Groups of up to 20 otters were observed on several occasions in nearshore areas near 
the Whaling Station and crab pot storage area in Akutan Harbor during surveys 
conducted in 2004 (HDR 2004b). During surveys conducted in winter 2006, the number 
of otters observed was highest in January (22 otters), with declines in February (17 
otters), and by March only 7 otters were observed (HDR 2006a). Preferred habitat 
appears to include protected areas in Akutan Harbor near the village of Akutan and 
along nearshore habitats at Akun and Green Island. Sea otters were commonly 
observed in small groups of 1 to 3 otters near all the harbor site alternatives during 
summer 2022 USACE observations. As all three alternatives are close together, otter 
numbers were similar at each site as they tended to move around through the general 
area.  

3.2.4.3 Steller Sea Lion 
 
Steller sea lion (Eumetopias jubatus) are listed as endangered under the ESA, and are 
a SSC by the ADF&G. This species is also protected under the MMPA. According to 
NOAA Fisheries, there are no haul-outs or rookeries for Steller sea lion in Akutan 
Harbor. The nearest major rookery to the project area is at Cape Morgan, and the 
nearest haul-out site is at Lava Reef. Critical habitat for Steller sea lion has been 
identified at Billings Head on Akun Island and Cape Morgan on Akutan Island. These 
locations are at least 10 miles from the closest project component (Eagleton 2007), but 
the project area still falls within designated critical habitat. Steller sea lion frequent the 
nearshore areas of Akutan Harbor and have been observed in association with the 
Trident Seafoods facility wastewater outfall. Steller sea lion have been observed along 
the northern nearshore areas of Akutan Harbor and near Akutan Point during winter 
surveys (HDR 2004b, HDR 2006a). Sea lions were uncommon near all the harbor site 
alternatives during summer 2022 USACE observations. During five days of surveys in 
June 2022 only one Steller sea lion was observed approximately 1,500 meters away 
from the nearest harbor site alternative. 

3.2.4.4 Humpback Whale 
 
Humpback whale (Megaptera novaeangliae), listed as endangered under the ESA and 
by ADF&G and protected by the MMPA, occur infrequently inside Akutan Harbor. There 
is designated critical habitat in the project area for the Western North Pacific DPS of 
humpback whales. Humpback whale occurrence is associated with large schools of 
herring (Clupea spp.), which are present in Akutan Harbor during the summer when 
they are preying on sand lance (Ammodytes spp.) (Byrd 2001). According to NOAA 
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Fisheries, humpback whales may inhabit the waters around Akutan Harbor (Smith 
2004b). Residents have reported that humpback whales have entered Akutan Harbor, 
presumably to forage on large schools of fish (USFWS 2002c). Humpback whales in the 
project area are composed of the endangered Western North Pacific Stock (~2%), the 
threatened Mexico DPS (~7%) and the remaining ~91% are from the Hawaii DPS which 
is not ESA-listed.  
 
Humpback whales were not observed during any field efforts conducted for this project. 

3.2.4.5 Short-tailed Albatross 
 
The short-tailed albatross (Phoebastria albatrus) is listed as an endangered species 
under the ESA and is protected under the MBTA. The bird is also listed as endangered 
by the ADF&G. This species is widely distributed across the temperate and sub-
temperate North Pacific, and can be seen in the Gulf of Alaska, along the Aleutian 
Islands, and in the Bering Sea. Short-tailed albatross are not associated with harbor or 
protected near shore marine waters, and no critical habitat has been designated for this 
species. Short-tailed albatross were not observed in the project area during field 
surveys conducted in 2004 or 2006 (HDR 2004b, HDR 2006a) nor USACE field work in 
2022–2023. 
 

3.2.4.6 Other Listed ESA Species 
 
Other ESA listed marine mammals in the project area include fin whale (Balaenoptera 
physalus), North Pacific right whale (Eubalaena japonica), sperm whale (Physeter 
macrocephalus), and Western North Pacific gray whale (Eschrichtius robustus). While 
these species are likely less common in the area, there is a chance they could occur 
infrequently in small numbers. None of these species were observed on project related 
surveys.  

3.2.5 Special Aquatic Sites 
 
“Special aquatic sites” means wetlands, mudflats, vegetated shallows, coral reefs, riffle 
and pool complexes, sanctuaries, and refuges as defined at 40 CFR 230.40 through 
230.45. 
 
Intertidal waters form narrow bands below high tide line along Akutan Harbor. Most of 
the intertidal waters in the Akutan Island project area are rocky and support mussels, 
barnacles, and rockweed. The intertidal waters of Surf Bay on Akun Island are generally 
sandy and devoid of animal or algal growth. In comparison, intertidal areas south of the 
proposed harbor site are rocky and support mussels, barnacles, and rockweed. The 
single wetland in the Akun Island project area is a depression near the proposed 
dredged material storage site. This wetland is largely formed by groundwater discharge 
and water from some small, incised channels. The ground water discharge that forms 
the wetland helps maintain small base stream flows. As this wetland is perched on high 

https://www.lawinsider.com/dictionary/special-aquatic-sites
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ground and the outlet flows down the steep cliff towards the harbor site the gradient is 
too steep, and the water is too shallow and intermittent to support any fish (resident or 
anadromous). Plants growing in the wetlands provide food for the cattle and small 
herbivores, and invertebrates supported by the plants provide food for birds. The cattle 
cycle nutrients back to the wetlands and promote plant growth. Organic material from 
the wetlands’ sedges and mosses and from the organisms that consume those plants is 
likely washed downstream where it supports stream and marine food webs.  
 
Akutan and Akun Islands fall within the overarching boundary of the Alaska Maritime 
National Wildlife Refuge (AMNWR). Portions of its surface landmass are owned and 
managed by the U.S. Fish and Wildlife Service (USFWS) for conservation, protection, 
and the overall enhancement of fish, wildlife, plants, and their habitats for the continuing 
benefit of the American people. Landmasses that are part of any of the three action 
alternatives considered in the document are not part of the AMNWR. 
 
An anadromous stream (AWC 302-16-10100) is located near the old hovercraft pad and 
leads drains a small lake located about 700 meters upstream (called Salmon Stream). 
This stream is listed for the presence of pink salmon and for having rearing Coho 
salmon. This stream and lake are nearby but are not in the project footprint. 
Intertidal waters form narrow bands below high tide line along Akutan Harbor Most of 
the intertidal waters in the Akutan Island project area are rocky and support mussels, 
barnacles, and rockweed. The intertidal waters of Surf Bay on Akun Island are generally 
sandy and devoid of animal or algal growth (Figure 21). In comparison, intertidal areas 
south of the proposed harbor site are rocky and support mussels, barnacles, and 
rockweed.  
 
The single wetland in the project area on Akun Island is a depression near the proposed 
dredged material storage site. This wetland is largely formed by groundwater discharge 
and water from some small, incised channels. The ground water discharge that forms 
the wetland helps maintain small base stream flows. As this wetland is perched on high 
ground and the outlet flows down the steep cliff towards the harbor site the gradient is 
too steep, and the water is too shallow and intermittent to support any fish (resident or 
anadromous). Plants growing in the wetlands provide food for the cattle and small 
herbivores, and invertebrates supported by the plants provide food for birds. The cattle 
cycle nutrients back to the wetlands and promote plant growth. Organic material from 
the wetlands’ sedges and mosses and from the organisms that consume those plants is 
likely washed downstream where it supports stream and marine food webs.  
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3.3 Built Environment 

Previous to the construction of the Akutan Harbor in 2012, there were two primary 
marine facilities in the Akutan city area, the City Dock and the Trident Seafoods' dock 
(Figure 22). However, these docks are working docks and not long-term moorage 
facilities, and do not provide protection from storm waves entering from Akutan Bay. A 
smaller site referred to as Skiff Harbor is located behind the City Dock. 

Figure 21. Intertidal habitat of Surf Bay on Akun Island (top), underwater footage of 
Surf Bay (bottom).  
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Figure 22. Akutan Harbor Built Environment 

3.3.1 Akutan Harbor and Road 
 
The small boat harbor at the head of Akutan Harbor is referred to as the “Akutan 
Harbor” and was constructed by USACE in 2012 (Figure 23). The harbor has a basin 
area of approximately 12 acres and currently has a single 560-foot by 16-foot float that 
can accommodate up to 10–12 vessels up to 165 feet in length. Electricity is available 
on the float, and harbormaster facilities are on site. Ownership of Akutan Harbor was 
transferred to AEB in 2013 and it is currently operated by the City of Akutan. 
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Figure 23. Akutan Harbor (small boat harbor) 

 
A road from the community of Akutan to the Akutan Harbor was funded by the Denali 
Commission and the City of Akutan in 2022. Road design has been completed and the 
project is currently being permitted (Figure 22). Materials will be stockpiled at the site 
and stored in 2023, with construction to be completed in 2024. The road begins on the 
beach west of Trident Seafood Plant and maintains a low elevation along the coastline 
and then crosses the wetlands and Whalebone Creek at the head of the Akutan Harbor 
body of water. The road is approximately 1.25-miles long with a 12-foot-wide drivable 
surface. The road will accommodate two-way traffic for ATV’s but will be limited to one 
way traffic for larger vehicles.  

3.3.2 City Dock 
 
The City Dock (also referred to as the Ferry Dock) is a platform dock that was built in 
1982 for the M/V Tustumena, a 296-foot ferry operated by the Alaska Marine Highway 
System (Figure 24). It is owned by AEB. The 300-foot dock is constructed of concrete 
panels, steel pile caps and steel support piling. Abutting the back of the dock is an earth 
filled sheet pile bulkhead for the full length of the dock. There are two mooring dolphins 
with fender units on each side of the dock. In line with the western dolphins is a sheet 
pile wall that acts as a wave barrier for a small boat harbor, with a 50-foot extension 
installed in 2005. The existing fender system was raised, and new mooring dolphins 
were installed in 2015. A portion of this dock also serves as the breakwater protecting 
the existing skiff harbor at Akutan. 
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Figure 24. City Dock (with Skiff Harbor behind the dock face to the left) 

3.3.3 Skiff Harbor 
 
The Aleutians East Borough built a fair-weather skiff and small boat mooring facility 
adjacent to the City Dock in 2001 (Figure 25). The skiff harbor is partially protected by 
the shoreward extension of the City Dock. This facility provides moorage for a limited 
number of small vessels, with sheet pile walls on three sides, a wood platform dock with 
berthing, and an opening to the northwest. Larger vessels utilize sheet pile walls for 
berthing. 
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Figure 25. Skiff Harbor 

3.3.4 Trident Dock 
 
The Trident Seafoods Akutan plant is located about 1/4 of a mile west of the village and 
has over 2,300 feet of berthing area for staging, loading, and unloading vessels (Figure 
26). This facility is one of the largest fish processing plants in the United States. 
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Figure 26. Trident Dock 

3.3.5 Akutan Airport 
 
Prior to 2012, Akutan has only been accessible by boat and amphibious aircraft. The 
steep terrain on volcanic Akutan Island presented engineering obstacles for a land-
based airport, so several locations on Akun Island were investigated as alternative sites. 
After almost ten years of investigation, studies, assessments, and meetings, the Akutan 
Airport Construction Project began on Akun Island in March of 2010. The facility 
includes a 4,500-foot paved runway, a taxiway, an apron, a sand storage building, a 
snow removal equipment building, a maintenance and storage facility, a hovercraft 
landing pad, an access pad, and surrounding access roads. The Surf Bay Inn on Akun 
Island, operated by the City of Akutan, is available to provide for stranded passengers. 
The Akutan Airport on Akun Island was opened in September 2012 (Figure 27).  
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Figure 27. Akutan Airport on Akun Island 

3.4  Socio-Economic Resources 

The written history of the Akutan region can be traced to the middle of the 18th century 
and extended in time to remote prehistory based on oral history and archeological data. 
 
The community of Akutan began in 1878 as a fur storage and trading port for the 
Western Fur & Trading Company. The company's agent established a commercial cod 
fishing and processing business that quickly attracted nearby Unangan to the 
community. A Russian Orthodox church and a school were built in 1878 and the St. 
Alexander Nevsky Chapel was built in 1918 to replace the original structure. The Pacific 
Whaling Company built a whale processing station across the bay from Akutan in 1912. 
It was the only whaling station in the Aleutians and operated until 1939. After the 
Japanese attacked Unalaska in June 1942, the U.S. government forcibly evacuated 
Akutan residents to the Ketchikan area. The village was re-established in 1944, 
although many villagers chose not to return. This exposure to the outside world brought 
many changes to the traditional lifestyle and attitudes of the community. The City was 
incorporated in 1979.  
 
Presently, boardwalks connect the homes and facilities for foot and ATV traffic. Except 
for a 1-mile-long road that leads from the village to Trident, there are no roads in 
Akutan. Akutan village has a limited number of community facilities and organizations 
including the City, Tribal, and Village Corporation offices, the historic St. Alexander 
Nevsky Russian Orthodox Church, a K-12 state school, the Anesia Kudrin Memorial 
Tribal Health Care Clinic, a jail, and a locally owned bar (Akutan Roadhouse Bar). 

Akutan 
Airport 

Surf Bay 
Inn 
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3.4.1 Population and Demographics 
 
In 1880, the U.S. Census reported a human population of 65 at Akutan. The population 
increased to 169 in 1980, after which Trident Seafoods constructed a seafood 
processing plant in Akutan. Since then, the population has increased to 1,589 
individuals in 2020, with the population divided between year-round residents (113) and 
transient fish processing workers (1,476) who live in bunkhouses on the Trident 
Seafoods campus (Table 4). Those residing in the village of Akutan totaled less than 8 
percent of the overall inhabitants of the island in the year 2020. 
 
Table 6. Akutan Population by Residence Type, Census Years 1990 through 2020 

Census Year Group Quarters* 
Population 

Akutan 
Population 

Total 
Population 

1990 501 88 589 
2000 638 75 713 
2010 937 90 1,027 
2020 1,476 113 1,589 

Source: State of Alaska, Division of Community and Regional Affairs and Department of Labor and Workforce 
Research and Analysis Section, in addition to Fall et al 2012.  

According to Alaska Department of Fish and Game subsistence household surveys for 
2009, an estimated 88.9 percent of the 40 households of the community of Akutan had 
an Alaska Native as head of household, with the total estimated population of Alaska 
Natives being 81.1 percent (Fall et al 2012). Census records reflect a smaller 
distribution of Alaska Native in the overall population (12.15%) due to the migratory 
workers of Trident Seafoods being included within the estimates. While many population 
statistics encompass both populations, there is little interaction between the two 
populations on the island. 

The large numbers of individuals living in group quarters in Akutan, and the Aleutian 
Islands in general, make populations very difficult to forecast. Business decisions by 
Trident Seafoods and shifts in seafood harvesting could greatly impact long-term 
population in Akutan, decreasing the accuracy of any attempt to forecast the population 
at the Akutan Island level. The population projection for the Aleutians East Borough 
from 2025 through 2050 shows a slight decline (0.1%), primarily due to forecasted birth 
and death rates, rather than migration. However, historical populations of Akutan have 
shown population increases, largely due to the processing workers. Given the 
uncertainty inherent in any population projection for Akutan, for purposes of this 
analysis the population is held static from 2021 levels and does not include Trident 
Seafoods workers (as the study is formulated to meet the needs of the community of 
Akutan).  
 
The Akutan School operates as part of Aleutians East Borough Schools and serves 
grades pre-kindergarten through 12. Total enrollment from 2001 through 2022 ranged 
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from 7 to 20 students (Figure 28), with an overall increasing trend during this period 
(Department of Education and Early Childhood Development).  
 

 
Figure 28. Akutan School Enrollment, 2001-2022 

 
Schools in Alaska are required to have a minimum of 10 students to receive state 
funding. The stable enrollment shown in Figure 23 points to a positive sign that the 
school at present does not face an immediate threat of closing. However, school 
enrollment does not necessarily fulfill all K-12 education requirements. For Alaska 
Natives, one’s education extends to learning from community members and elders. This 
learning is often knowledge shared by participating together in subsistence activities 
connected to specific places. More detailed population information is contained in 
Appendix C: Economics. 

3.4.2 Employment and Income 
 
As with many statistics for the village of Akutan, employment and income data for the 
permanent residents specifically (rather than as a combined total with the transient 
processing workers) is largely unavailable. Data that is available combines both the 
resident and non-resident populations and is highly variable depending upon the 
season.  

According to the 2021 U.S. Census American Community Survey, the median 
household income in Akutan is $32,750, with 22.4 percent of people living below the 
federal poverty line. This compares to the state of Alaska with $77,845 and 10.5 percent 
of people, respectively (U.S. Census 2021)  
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Per capita income in Akutan is $34,515, compared to the US at $38.332. However, 
when you look at just the American Indian and Alaska Native segment of the population 
(which is the best available proxy for eliminating the transient workers from the dataset), 
the per capita income for Akutan drops to $15,316. This low per-capita income becomes 
even more of a hinderance when the high cost of living that is associated with remote 
Alaska is considered. 

As a result of the Trident processing plant, a key industry in Akutan is commercial 
fishing and many of those employed are transient workers housed in a group setting on 
the Trident Seafoods campus. The American Community Survey (2021) reports 
employment by industry for Akutan, which highlights the impact of manufacturing 
(seafood processing) in the community at 76.1 percent of employment. Public 
Administration is the second largest employer at 17.1 percent of the total. It is worth 
noting that these statistics include both the resident and transient populations, and data 
for the resident population alone is unavailable. 

The Akutan Corporation rents apartments to visitors in the Bayview Plaza Hotel and the 
Salmonberry House. Business licenses for the community on Akutan consist of the 
Akutan Corporation, the Bayview Plaza Hotel, the McGlashan Store, the Salmonberry 
Inn, and the A.C. Apartments (State of Alaska DCRA Information Portal for Akutan). The 
Surf Bay Inn is the sole business license on Akun Island. 

Commercial fishing has historically played an important role in the local economy of 
Akutan, although participation and income derived from fishing has been decreasing. 
Commercial fishing jobs (this does not include processing jobs) represented 19% of all 
jobs held by Akutan residents in 2008, compared to 37% of all jobs in 1990. Of all 
Akutan households, 33% in 2008 had at least 1 member employed in commercial 
fishing, compared to 73% of households in 1990. For Akutan households with any cash 
employment, 35% in 2008 and 75% in 1990 had members involved in commercial 
fishing. Of all Akutan adults who had employment in 2008, 30% worked in commercial 
fishing jobs (about 18 individuals), compared to 44% (44 individuals) in 1990. 
Commercial fishing jobs produced 26% of the earned income and 22% of all income in 
Akutan in 2008; in 1990, 35% of earned income and 29% of all income derived from 
commercial fishing (Fall et al 2012). Commercial fishing vessels homeported in Akutan 
range in size from 16 to 42 feet in length, with the most common length being 18 feet, 
for the years 2000-2023. There was a minimum of 1 vessel, and a maximum of 7 
vessels, permitted per year during that period. 

Akutan participates in the Community Development Quota (CDQ) Program. The 
program was established with four goals: “(i) to provide eligible western Alaska villages 
with the opportunity to participate and invest in fisheries in the Bering Sea and Aleutian 
Islands Management Area; (ii) to support economic development in western Alaska; (iii) 
to alleviate poverty and provide economic and social benefits for residents of western 
Alaska; and (iv) to achieve sustainable and diversified local economies in western 
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Alaska.” (NOAA). More detailed employment and income information is contained in 
Appendix C: Economics. 

3.4.3 Existing Infrastructure and Facilities 
 
The crab and fish processing industry developed in Akutan in the late 1940s with the 
use of numerous floating processors operating in Akutan Harbor. By the 1980s, Trident 
constructed a shore-based processing plant which largely replaced the floating seafood 
processors. At the time of writing, it was the largest seafood processing facility as well 
as one of North America’s busiest fishing and shipping ports. This facility processes 
Bering Sea-caught seafood products year-round and during peak periods employs and 
houses more than 1,400 people, with imported labor from around the world. 
 
The Trident Akutan plant sustains a year-round, multi-species frozen seafood operation 
capable of processing more than 3 million pounds of raw fish per day. The Trident 
Seafood plant in Akutan primarily processes walleye pollock and large volumes of 
Pacific cod, king and snow crab, halibut and sablefish. 
 
In addition to traditional boxed and frozen seafood items, the plant is also capable of 
producing surimi and can recover large volumes of secondary products including 
pollock roe, fishmeal, and fish oil. 
 
More information on existing infrastructure and facilities can be found in Section 3.3, 
Built Environment. 

3.4.4 Freight & Fuel Delivery 

3.4.4.1 Freight Operations 
 
Mail and light freight are delivered by the fixed-wing aircraft between Dutch Harbor and 
Akun, and then carried on the helicopter between Akun and Akutan. Two methods are 
used for helicopter freight. The first involves transport of cargo by placing it inside the 
helicopter (either in the passenger cabin or in the luggage compartment). While 
passengers are prioritized above mail/freight movements, when less than a full load of 
passengers is on board, the flight can accommodate a mix of both. The second freight 
method involves the transport of cargo outside the aircraft, suspended on a special 
hook or other type of attachment – often referred to as “sling loading.”  More information 
on freight and mail operations can be found in Economics: Appendix C.  
 
Frozen foods, bulk freight, lumber, and other building supplies and larger items are 
transported directly to Akutan (bypassing Akun) via large tramp freighters or tug-and-
barge operations. These trips can occur every two weeks. These heavy freight 
operations are unlikely to be expanded to incorporate regular deliveries of mail and light 
freight, or passenger transportation. 
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3.4.4.2 Fuel Operations 
 
Fuel is transported to Akutan via Delta Western barges from Dutch Harbor. According to 
the Mayor of Akutan, the city has a 30,000-gallon fuel capacity and DOT has 8,000-
gallon capacity.  

There are no aircraft fueling facilities on Akun Island. The fixed-wing aircraft refuels at 
the Unalaska Airport, while the helicopter obtains fuel from the hangar facility near the 
Akutan Harbor. Fuel transported from Akutan to Akun supports airport operations 
including the generator and maintenance equipment. Small amounts of fuel are 
transported from Akutan to Akun by the helicopter (sling loads) or by skiff in drums, and 
are transferred twice per year (spring and fall) to provide for airport operations. 

3.4.1 Transportation 
 
The maritime climate in the Aleutians influences all aspects of life. The weather is 
known to be harsh, and in combination with the remoteness of the region, getting to and 
from Akutan can be difficult. Akutan’s location in the Aleutian Island archipelago limits 
transportation to air and maritime travel. 

3.4.1.0 Alaska Marine Highway System 
 
The Alaska Marine Highway System (AMHS) is a ferry service operated by the State of 
Alaska which provides transportation to coastal communities, particularly those not on 
the road system. The ferries of the Alaska Marine Highway cover 3,500 miles of 
coastline and provide service to over 30 communities and is an integral part of Alaska’s 
highway system, reaching many communities that would otherwise be cut off from the 
rest of the state and nation. The AMHS is designed to provide basic transportation 
services to those remote communities, and vessels are designed to carry both 
passengers and limited vehicles. 
 
Akutan is serviced by the AMHS Southwest Alaska route, which serves Prince William 
Sound, the Kenai Peninsula, Kodiak Island, and the Aleutian Islands with the M/V 
Tustumena (Figure 29), a 296 foot ferry capable of carrying 160 passengers and 34 
vehicles. The Aleutian chain, including Akutan, does not have scheduled service in the 
winter due in part to adverse weather conditions. Beginning in 2022, the M/V 
Tustumena makes only three stops in Akutan per year; once in July, August, and 
September. 
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Figure 29. Alaska Marine Highway System, Southwest Route 

3.4.1.1 Air Transportation 
 
The existing transportation system in Akutan consists of both a helicopter and a fixed-
wing aircraft. The helicopter is housed at Akutan Harbor and makes trips back and forth 
between the community of Akutan and their airport on the island of Akun. The fixed-
wing is housed in Unalaska-Dutch Harbor and makes trips back and forth between 
Unalaska and the airport on Akun (Figure 30). 

When a fixed-wing flight is in-bound to Akutan Airport, the helicopter crew currently take 
a skiff from the community of Akutan to the hangar where the helicopter is based, near 
the small boat Akutan Harbor. The crew flies the helicopter back to the community of 
Akutan to pick up passengers. After coordinating with the fixed-wing aircraft, the 
helicopter flies to the airport on Akun Island to drop off outgoing passengers and pick up 
incoming passengers and/or freight. The helicopter then flies back to the community of 
Akutan before returning the helicopter to the hangar at the small boat Akutan Harbor. 
The helicopter crew are transported back to the community of Akutan via skiff. Two 
round trips per day are scheduled, but more or less trips may be necessary.  

Tickets are purchased for each leg of the flight in and out of Akutan; on the fixed-wing 
from Akun to Dutch Harbor to Akun, and on the helicopter from Akun to Akutan back to 
Akun.  
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Figure 30. Akutan Transportation System 

3.4.1.2 Essential Air Service 
 
The Department of Transportation states that “the Airline Deregulation Act (ADA), 
passed in 1978, gave air carriers almost total freedom to determine which markets to 
serve domestically and what fares to charge for that service. The Essential Air Service 
(EAS) program was put into place to guarantee that small communities that were served 
by certified air carriers before airline deregulation maintained a minimal level of 
scheduled air service. The United States Department of Transportation is mandated to 
provide eligible EAS communities with access to the National Air Transportation 
System.” 
 
Under the EAS program, the US Department of Transportation determines the 
“minimum level of service required at each eligible community by specifying a hub 
through which the community is linked to the national network, a minimum number of 
round trips and available seats that must be provided to that hub, certain characteristics 
of the aircraft to be used, and the maximum permissible number of intermediate stops to 
the hub. Where necessary, the Department pays a subsidy to a carrier to ensure that 
the specified level of service is provided. Most eligible points do not require subsidized 
service but as of April 1, 2009, the Department was subsidizing service at 108 
communities in the contiguous 48 states, Hawaii, and Puerto Rico, and 45 in Alaska.” 
Both the fixed-wing service between Unalaska and Akun, and the helicopter service 
between Akun and Akutan are subsidized through this program (Table 7). Please note 
that this table does not include the annual subsidy provided by the Aleutians East 
Borough for the helicopter (further discussion below). 
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Table 7. Akutan Annual Essential Air Service Subsidies 
Approx 
Year* 

Helicopter Annual Contract 
Subsidy Rate (USD $) 

Fixed-Wing Annual Contract 
Subsidy Rate (USD $) 

2019 $ 846,978 $ 924,959 
2020 $ 874,832 $ 951,170 
2021 $ 905,439 $ 1,037,523 
2022 $ 914,240 $ 1,062,726 
2023* $ 1,040,113 $ 1,550,110 
2024* $ 1,098,078 $ 1,706,657 
2025* $ 1,152,195 $ 1,860,691 

Note: *Exact dates of contract period can vary. 2023-2025 annual contract rates are estimated based on EAS 
proposal DOT-OST-2000-7068 dated October 2022 
 

EAS agreements must be renewed every two years, without any certainty that the 
agreement will be renewed. Without the funding provided by the EAS, the helicopter 
would be cost prohibitive and the challenges of the transportation system serving 
Akutan would become even more extreme. Additional information regarding costs for 
EAS are included in the following sections. 
 
The EAS agreement includes a schedule of 2 round trip flights per day (morning and 
afternoon) 6 days per week, with no flights on Sundays. 
 
Starting in 2012, the Aleutians East Borough committed to providing access between 
Akutan and the Akutan Airport (on Akun Island) for a period of 20 years which would 
expire in 2032. The Aleutians East Borough has provided a subsidy for the helicopter of 
an annual value equivalent to the EAS subsidy payment for the helicopter. Further 
subsidies would require the borough assembly to approve an extension prior to 2032. 
The other potential path starting in 2032 would be a shift of the financial burden for the 
helicopter to the City of Akutan. For purposes of this analysis, it is assumed that the 
current transportation network will be maintained regardless of the entity paying for the 
service. 

The cost for the helicopter service is funded through a combination of Essential Air 
Service grant funds and the Aleutians East Borough under two-year contractual 
agreements. Under the grant, the US Department of Transportation agreed to cover 50 
percent of the helicopter expenditures between Akutan and Akun. The DOT established 
an annual subsidy rate of $905,439 for the period from April 1, 2021, through March 31, 
2022, and $914,240 for the period from April 1, 2022, through March 31, 2023 for this 
helicopter service. As part of that agreement, the AEB provides support services to 
Maritime Helicopters for operations according to an agreement with the US Department 
of Transportation. Expenses related to the EAS contract proposed for 2023 can be 
found in Table 8, and detailed information found in Appendix C: Economics. 
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Table 8. 2023 Proposed Annual Essential Air Service Helicopter Contract Rate 
Direct Expenses $ 
Pilot Payroll Expenses   250,000 
Aircraft Operating Expense   796,500 
Aircraft Fuel   189,924 
Insurance   79,981 
Indirect Expenses  
Akutan Base Indirect Expenses   580,262 
Administrative Costs   284,500 
Total Operational Costs   2,181,167 
5% Profit Margin   109,058 
Total Cost   2,290,225 
Minus Total Estimated Revenue   210,000 
Estimated Annual Subsidy for Service 2,080,225 
Estimated DOT Subsidy - 50% 1,040,113 
Estimated AEB - 50% 1,040,113 

3.4.1.3 Fixed-wing Service 
 
Access to the airport on Akun is provided by fixed-wing aircraft out of Unalaska-Dutch 
Harbor, Alaska. A Piper PA31-350 Navajo Chieftain is a 10-passenger twin-engine 
plane generally operated between Dutch Harbor and Akun Island. These flights are 
provided under the EAS program and include 12 weekly nonstop round trips between 
the Akutan Airport located on Akun Island and Unalaska, weather permitting. Flights are 
scheduled twice daily, six days a week (with no flights on Sundays) but the regular 
schedule may be altered due to demand. The airline (EAS provider is currently Grant 
Aviation) will also adapt their schedule to get passengers/freight moved when there is 
high demand or when there has been a backlog due to weather closures. In addition to 
scheduled flights, charter flights are also available.  
 
Grant Aviation fixed-wing aircraft flights from 2020 to 2022 to Akutan airport were reported 
to be canceled on average 34% of the time due to weather. This is higher than the 20% 
cancellation predicted by crosswind analyses (see Appendix A), likely because factors 
such as weather at the point of departure, fog, or wetness of the runway are not included. 
Maritime helicopters had an average of 30% of their flights canceled due to weather over 
the same time period. Helicopters are better able to travel through cross winds but may 
cancel due to fog. Fixed-wing aircraft would control airport access for the harbor 
alternative.  In other words, the harbor alternative only supports passengers that are able 
to board a ferry vessel because the fixed wing aircraft was able to fly from Unalaska to 
Akutan Airport. Note that these statistics reflect weather cancellations of scheduled trips, 
and the fixed-wing and helicopter operators frequently run “catch-up” trips during good 
weather.  
 
For the contracted period of April 1, 2021, through March 31, 2023 the Department of 
Transportation established subsidy rate of $1,037,523 for the period from April 1, 2021, 
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through March 31, 2022, and $1,062,726 for the period from April 1, 2022, through 
March 31, 2023 for this service provided by the fixed-wing aircraft. 

3.4.1.4 Maritime Helicopters 
 
Maritime Helicopters provides flight services between the Akutan Airport on Akun Island 
to the community of Akutan. Prior to helicopter operations, a hovercraft was utilized to 
transport passengers back and forth from Akutan to Akun. The 4-passenger Bell 206L4 
helicopter is stationed in Akutan and replaced the hovercraft in 2014, as a more reliable 
and affordable option when compared to the hovercraft. Passenger/trip data for the 
hovercraft service are unavailable. 

3.4.1.5 Local Vessel Access 
 
Skiffs are small, open, flat-bottomed boats that are commonly owned by residents of 
Akutan and used for both commercial and subsistence harvesting. Currently, skiffs are 
launched on rocky beach areas around the community of Akutan or from a narrow ramp 
near the Skiff Harbor. Larger vessels capable of commercial fishing seek transient 
moorage at the Skiff Harbor and at the Akutan Harbor.  
 
Residents use their skiffs to cross Akun Strait to reach Akun Island during optimal 
weather windows only, most commonly during summer months. Current practice is for 
skiffs to cross over to Akun Island during the slack tide, or else head north of the strait 
before heading south to Akun Island to avoid standing waves and strong tidal currents 
off the west coast of Akun Island. Information related to currents, tidal rips, and wave 
climate is available in Sections 3.1.3 and 3.1.4.  
 
On Akun Island, skiffs are tied or dragged onto the beach. However, skiffs are not 
generally left unattended on Akun Island and at least one community member often 
stays behind with the vessel. This prevents that individual from engaging in subsistence 
or other activities on Akun Island with the remainder of their group.  

3.4.2 Subsistence Use 
 
Subsistence is the non-commercial, traditional, and customary harvest of renewable 
resources for food, clothing, fuel, transportation, construction, arts, crafts, sharing, and 
customary trade. These uses of wild resources are of important cultural and economic 
value in rural Alaska. 

As in common in many Alaskan communities, subsistence activities in Akutan are an 
important source of food and cultural tradition. The community of Akutan is a mixed 
subsistence-cash economy. The term “mixed economy” has special implications in rural 
areas of Alaska. In the Alaska-style mixed economy, households typically follow a 
pattern of activity that combines employment for cash with traditional fishing and 
hunting. Subsistence gathering contributes to the household food supply and provides 
building material, fuel, and raw material for tools, clothing, and arts and crafts.  
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Cash income from employment (most often limited to seasonal income) is used to 
obtain modern technology to support the gathering of wild resources. Use of modern 
equipment, such as snowmachines, power boats, nets, rifles, and traps, enables 
individuals to continue to participate successfully in traditional activities across greater 
distances.  

Most Akutan households attempt to harvest subsistence resources from around the 
Akutan/Akun islands area and, due to sharing practices, all permanent year-round 
residents use wild resources. The most commonly harvested species are halibut, 
sockeye salmon, Steller sea lion, Pacific cod, feral cattle, coho salmon, pink salmon, 
harbor seal, and ducks. Residents also harvest clams; game birds; eggs; berries, 
including blueberries, salmonberries, and crowberries; and marine invertebrates, 
including chitons, king and tanner crab, and octopus. Fishes account for over half of the 
subsistence harvest in Akutan. Besides halibut, cod, and salmon, other fish species 
harvested include greenling, flounder, sole, herring, black rockfish, sculpin, and trout 
(USACE 2004). 
 
In a 2008 study, 100% of Akutan households received and used (“used” refers to if a 
household ate, processed, harvested, or received a resource from other households) at 
least one wild resource for subsistence (Schmidt 2018). In addition, 97% of households 
engaged in fishing, hunting, or gathering activities, and 86% of households shared at 
least 1 resource with other households. Akutan households used an average of 17 
resources and a maximum of 42 resources per household. On average, households 
attempted to harvest 10 kinds of resources (with a maximum of 41) and succeeded in 
harvesting an average of 9 resources (with a maximum of 38 harvested). On average, 
households gave away 8 resources to others and received on average 12 resources. 
 
Harvests amounts and species vary from year to year due to a variety of factors. For 
example, salmon harvests depend heavily on which species of salmon is running and 
can vary from year to year. Plant harvests can vary based on rain amounts and 
temperatures. To compensate for this variability between years, harvest species and 
amounts have been estimated through a variety of survey efforts by the state of Alaska 
and other institutions and average harvest levels have been identified. Data gathering 
for these efforts consisted of repeated in-depth household subsistence use surveys and 
mapping. 
 
In 2008 (which is considered a representative year by ADF&G), the community of 
Akutan harvested nearly 27,000 pounds of wild foods, averaging 327.3 lb per capita. 
This compares to a 2015/16 survey done by the University of Alaska Institute of Social 
and Economic Research (Schmidt 2008) that estimated Akutan subsistence harvests at 
439 pounds per capita. Detailed harvest information is available for 2008. In that year, 
salmon made up the largest portion and contributed 45% of the harvest and averaged 
146 lb per person; followed by fish other than salmon (25%, 80 lb); shellfish (10%, 34 



Draft Integrated Feasibility Report and Environmental Assessment                  June 2023  
Akutan Harbor Navigational Improvements, Akutan, Alaska   
 
 

64 
 

lb); marine mammals (8%, 26 lb); wild plants and berries (5%, 16 lb); land mammals 
(4%, 15 lb); and birds and eggs (3%, 10 lb.). 

3.4.3 Cultural Resources 

3.4.3.1 Historical Background 
 
The early history of the Aleutian Islands is poorly understood. The cultural phases used 
by archaeologists and historians have been created by weaving together data collected 
from archaeological excavations from across many different islands (Table 9). The 
eastern Aleutian Islands have been occupied by the Unangan since at least 9,000 years 
before present (BP) (Knecht and Davis 2001). The oldest known occupation on Akun 
Island occurred at the Sanaĝan site, which was radiocarbon dated to approximately 
5,000 BP (CRC 2016).  
 
Table 9. Known cultural phases in the eastern Aleutian area (CRC 2016). 
Cultural Phase Dates Cultural Materials Description 
Early Anangula Phase 9000-7000 BP Large stone blades, microblades, burins, 

scrapers, stone vessels, abraders, net 
sinkers, bowls, oil lamps, and ocher 
grinders. 

Late Anangula Phase 7000-4000 BP Bifacial retouched tools, stemmed projectile 
points, “bell-shaped” scrapers, bipointed and 
leaf-shaped projectile points, composite 
fishhooks, gorges, eyed needles, and bi-
laterally barbed harpoon points. 

Margaret Bay Phase 4000-3000 BP Bone socket pieces, wedges with drill holes, 
bone bi-points, unilateral barbed harpoons, 
labrets, ground slate tools, ground jet 
ornaments, stemmed stone points, bullet 
shaped points, scrapers, polished adzes, 
fine pressure flaked stone, and incised 
artwork. 

Amaknak Phase 3000-1000 BP Toggling harpoons, foreshafts, wide variety 
of knife and scrapers, with stylistic additions 
to barbing styles, highly decorated hunting 
equipment. 

Late Aleutian Phase 1000-200 BP Ground slate tools replaced almost all 
chipped stone tools, with continuation of 
bone tools from earlier phases. 

 

3.4.3.1.1 Russian Period 
 
The Russian Period begins in AD 1741, when the Bering Expedition first arrived in the 
Aleutian Islands. Russian fur traders first entered the Krenitzin Islands, which include 
Akun Island, in 1766, 25 years later. Captain Afanasii Ocheredin of the Sv. Pavel 
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ordered one of his crew foremen, Matvei Polozkov, to explore the area in August the 
following year. Polozkov established his main camp on Akun Island but left contingents 
on Akutan and other islands in the Krenitzin group (Black 1999). 

  
An expedition commanded by Captain Krenitzyn dropped anchor in Captains Bay in 
Unalaska Island in 1768. During the voyage, Krenitzyn sent his navigator to shore for 
fresh drinking water on Akutan Island, where he noted the presence of a summer village 
with five houses. In an expedition led by Captain Levashev three weeks later, his 
navigator reported that, while searching for a suitable harbor at Akutan Island, he 
encountered a settlement of two semi-subterranean dwellings (Black 1999).  

  
All six islands of the Krenitzin group were inhabited by Unangan communities as late as 
1790. Akun boasted seven villages in 1790 (Agida, Chulka, Saa, Kadan linaguk, Kazhik, 
Sinnagak, and Nukaginax), with an estimated population of 548 to 685. Only three 
villages remained by 1821, on Akutan, Avatanak, and Akun islands. Their Russian 
names were Artel’novskoe, Seredki, and Recheshnoe. The settlement at Chulka on 
Akun was the residence of the Russian-American Company baidarshchik, or crew chief, 
who responsible for the entire Krenitzin group. In 1838, a smallpox epidemic decimated 
the regional population, but both Akutan and Akun continued to be prosperous (Black 
1999). 

3.4.3.1.2 American Period 
 
The American Period begins with the purchase of Alaska from Russia by the United 
States of American in AD 1867. Eleven years later, the Western Fur and Trading 
Company opened a trading station at a protected location in Akutan Harbor, which 
attracted Unangan from elsewhere in the region, including Akun Island. The new 
residents of Akutan built the first Russian Orthodox Church on the island later that year. 
The Alaska Commercial Company bought the outpost in 1879 and hired Hugh 
McGlashan to run the store. Although Chulka on Akun continued to be used as a 
seasonal hunting camp for many years, Akutan had become the sole village occupied 
year-round by 1879. McGlashan purchased the Akutan trading post in the 1890s (Black 
1999; McGowan 1999; Turner and Turner 1974). 
  
The community of Akutan experienced significant development during the early 1900s. 
The construction of a whaling processing station by the Pacific Whaling Company was 
completed in 1912, as well as the Alexander Nevsky Chapel in 1918 to replace the 
previous Russian Orthodox Church (DCRA 2023). A Post Office was established at 
Akutan in 1914, as it had become the primary community in the Krenitzin Islands (Orth 
1967). 

3.4.3.2 Known Cultural Resources 
 
Archaeological sites have been recorded within and around the project area (Figure 31). 
This includes the Surf Bay Archaeological District (UNI-00103), which is eligible for the 
National Register of Historic Places (NRHP), and Sanaĝan (UNI-00125) which 
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contributes to the Surf Bay Archaeological District (AHRS 2022). USACE conducted a 
literature review of this region and found that numerous surveys and excavations have 
been conducted in this area (Bank 1974; CRC 2006, 2010, 2016; Holland 1992; 
Morrison 2016; Spaulding & Pierce 1954; Turner 1972, 1974, 2002; Turner & Turner 
1974). No underwater shipwrecks or other submerged cultural resources are known to 
be in the project area (BOEM 2011, NOAA 2023). 
 

Figure 31. Surf Bay Cultural District and Approximate Locations of identified sites 

3.4.4 Environmental Justice and Protection of Children 
 
Executive Order (EO) 12898, February 11, 1994, "Federal Actions to Address 
Environmental Justice in Minority Populations and Low-Income Populations," directs 
Federal agencies to identify and address any disproportionately high and adverse 
human health or environmental effects of their actions on low-income, minority, and 
tribal populations, to the greatest extent practicable and permitted by law. An 
Environmental Justice analysis typically includes the following elements: 
 

• Identification of any minority and/or low-income status communities in the project 
area; 

• Identification of any adverse environmental or human health impacts anticipated 
from the project; and 

• Determination of whether those impacts would disproportionately affect minority 
and/or low-income communities. 
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An executive order associated with Environmental Justice is EO 13045, April 23, 1997, 
“Protection of Children from Environmental Health Risks and Safety Risks,” which 
directs Federal agencies to identify and address environmental health and safety risks 
that may disproportionately affect children, to the greatest extent practicable and 
permitted by law. This analysis typically includes a determination of whether the 
identified adverse environmental or human health impacts anticipated from the project 
would disproportionately affect children. 
 
EO 14096, April 21, 2023, “Revitalizing our Nation’s Environmental Justice for All,” 
directed Federal agencies to advance environmental justice by implementing and 
enforcing the nation’s environmental and civil rights laws as well as investing in 
communities. EO 14096 builds upon EO 12898 and reaffirms the Federal government’s 
commitment to Environmental Justice. Federal guidance on implementation of this EO 
is anticipated later in 2023.  
 
In accordance with the Assistant Secretary of the Army for Civil Works Memorandum on 
Implementation of Environmental Justice and the Justice40 Initiative, March 15, 2022, 
USACE employs the Council on Environmental Quality’s Climate and Economic Justice 
Screening Tool (CEJST) and the Environmental Protection Agency’s Environmental 
Justice Screening and Mapping Tool (EJScreen) to provide a consistent government-
side identification of communities with environmental justice concerns.  
 
Both EJScreen and CEJST use the Aleutians East Borough Census Tract (Block Group 
020130001001) as their unit of analysis. EJScreen lists the total population of this block 
group as 958, while CEJST lists the total population as 3,385. Both use percentiles to 
indicate how local residents compare to everyone else in the nation or state. For 
example, the “58 percentile” for “Low Income” shown in Table 10 means that people 
living in the Aleutians East Borough have an income level equal to or higher than 58 
percent of people living in the United States. In general, an indicator is of concern in an 
environmental justice analysis if it is at or above the 90th percentile (CEJST 2023). 

3.4.4.1 Identification of Minority or Low-Income Populations 
 
The population of the City of Akutan is 1,584 people as of the 2020 census; however, 
the year-round resident population is only 113 people. This year-round resident 
population includes both minority and low-income populations (DCRA 2023). In 2009, it 
was estimated that 81.1 percent of the year-round resident population was Alaska 
Native (Fall et al. 2012). The U.S. Census Bureau identifies 157 people living below 
poverty level in Akutan, but it is not clear what the income and poverty levels of the 
year-round resident population are (DCRA 2023). Although none of the socioeconomic 
indicators associated with the Aleutians East Borough block group are above the 90th 
percentile when compared to the nation (Table 10), it is important to note that the 
Federal government considers all Alaska Native Villages to be disadvantaged 
communities (CEJST 2023) and that the AEB is too large of a statistical unit to be 
accurate for the community of Akutan. 
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Table 10. Socioeconomic Indicators for the Aleutians East Borough (EJScreen 2023) 
Indicator Compared to Nation Compared to State 
Demographic Index 81 percentile 89 percentile 
People of Color 85 percentile 92 percentile 
Low Income 58 percentile 70 percentile 
Unemployment Rate 23 percentile 13 percentile 
Limited English Speaking 69 percentile 78 percentile 
Less Than High School Education 68 percentile 86 percentile 
Under Age 5 34 percentile 23 percentile 
Over Age 64 17 percentile 22 percentile 

 

3.4.4.2 Identification of Existing Adverse Environmental or Human 
Health Risks 

 
The existing environmental and human health risks for the Aleutians East Borough only 
included one risk that was at or above the 90th percentile (Table 11). This was the “Lack 
of Indoor Plumbing” risk under the Housing category. The “Transportation Barriers” risk 
under the Transportation category, which is especially relevant to this project, had a 
surprisingly low percentile. CEJST defines transportation barriers as the “average of 
relative cost and time spent on transportation.” Considering the extremely high costs of 
transportation in the Aleutians East Borough, it is suspect that the risk is listed as only in 
the 30th percentile in comparison to elsewhere in the nation. The barrier transportation 
data was provided to the Council on Environmental Quality by the U.S. Department of 
Transportation (DOT); it is unclear whether their data include marine and air travel, 
which are the primary modes of transportation in the Aleutians East Borough. The 
“underlying indicators and sources” in the DOT’s definition of disadvantaged 
communities, which appears to be the data used by CEJST for their transportation 
barriers risk, includes variables including “drive time” and vehicle ownership (DOT 
2023).  
 
Table 11. Existing Environmental Conditions and Human Health Risks for the Aleutians 
East Borough (CEJST 2023) 
Category Existing Risk Compared to Nation 
Climate Change Agriculture Loss Rate No data 

Building Loss Rate 1 percentile 
Population Loss Rate 55 percentile 
Flood Risk No data 
Wildfire Risk No data 

Energy Energy Cost 83 percentile 
Particulate Matter 2.5 No data 

Health Asthma 14 percentile 
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Diabetes 63 percentile 
Heart Disease 31 percentile 
Low Life Expectancy 1 percentile 

Housing Housing Cost 19 percentile 

Lack of Green Space No data 
Lack of Indoor Plumbing 94 percentile 
Lead Paint 25 percentile 

Legacy Pollution Abandoned Mine Land No 
Formerly Used Defense Site Yes 
Proximity to Hazardous Waste Facilities 0 
Proximity to Risk Management Plan 
(RMP) Facilities 

74 percentile 

Proximity to Superfund Sites 0 
Transportation Diesel Particulate Matter 0 

Transportation Barriers 34 
Traffic Proximity and Volume No data 

Water & 
Wastewater 

Underground Storage Tanks and 
Releases 

5 percentile 

Wastewater Discharge No data 
 
To calculate an environmental justice index (Table 12), EJScreen uses a formula to 
combine a single environmental factor with the demographic index (which averages low 
income and people of color populations). Explanations of what each index means can 
be found online at the Environmental Protection Agency’s website “Overview of 
Environmental Indicators in EJScreen” (EPA 2023).  
 
It is important to note that while the data from both tools is reported here, these tools do 
not provide information at a data level useful for many areas in Alaska, especially in 
remote Alaska Native communities in the Aleutian Islands. 
 
 
Table 12. Environmental Justice Index for the Aleutians East Borough (EJScreen 2023) 
Index Compared to Nation Compared to State 
Particulate Matter 2.5 N/A N/A 
Ozone N/A N/A 
Diesel Particulate Matter 0 17 percentile 
Air Toxics Cancer Risk 0 0 
Air Toxics Respiratory HI 2 percentile 0 
Traffic Proximity N/A N/A 
Lead Paint 60 percentile 85 percentile 
Superfund Proximity 0 3 percentile 
RMP Facility Proximity 91 percentile 98 percentile 
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Hazardous Waste Proximity 0 44 percentile 
Underground Storage Tanks 52 percentile 59 percentile 
Wastewater Discharge N/A N/A 

 

4.0 FUTURE WITHOUT-PROJECT CONDITIONS  
 
This section provides forecasting of conditions that are expected to persist in the Akutan 
and Akun Islands, Alaska, in the absence of navigation improvements. The Future 
Without Project Condition (FWOP) forms the basis from which alternative plans are 
formulated and impacts are assessed. The period of the analysis is 50 years, beginning 
with the base year of 2033, the year of expected construction completion and the start 
of accrual of project benefits. 

4.1  Physical Environment  

Under FWOP, there are no anticipated changes expected to the physical environment in 
the project area. Changing sea conditions and potential sea level rise (Section 3.1.15, 
“Climate Change”) could result in unknown changes to the storm conditions and 
increased wave height at Surf Bay and throughout the Aleutian Islands generally.  

4.2  Natural Environment 

The Aleutian Islands are a dynamic ecological region. While there is no way of knowing 
with certainty what the future condition of the ecological baseline at Akun Island without 
the implementation of the project would be, the reasonable continuation of existing 
processes helps guide these assumptions. Given the limited development on Akun 
Island and the logistical difficulty of completing large-scale construction projects in the 
Aleutian Islands, there are limited opportunities for projects at the proposed project site 
in the foreseeable future. In the absence of this type of anthropogenic influence, the 
Akun Island site is expected to maintain its current ecological function.  

4.3  Built Environment 

The FWOP conditions for the Built Environment mirror those under the existing 
conditions. It is assumed the Akutan Harbor and road, City Dock, Skiff Harbor, the 
Trident Dock, and the Akutan Airport facilities that support maritime and air service to 
Akutan would continue to operate at the same level as has been experienced in the 
past. 

4.4 Socio-Economic Resources 

The future without-project conditions mirror those under the existing conditions. All 
these conditions would continue to limit the community’s ability to develop a stable and 
sustainable local marine resource economy sufficient to support their mixed, 
subsistence-cash economy. 
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4.4.1 Population and Demographics 
 
The resident population of Akutan has remained relatively stable over time, averaging 
between 55 and 169 people since 1880, with a 2020 population of 113 individuals (see 
Section 3.1 for additional information.) At this time, there is no reason to assume 
significant growth or decline in the permanent resident population of the community and 
this population is assumed to remain static through the forecasted study period. 

4.4.2 Employment and Income 
 
As this project is formulated for the community of Akutan, rather than for the transient 
population of the Trident Seafoods processing plant, transient workers are not included 
the FWOP baseline. It is worth noting, however, that there is significant uncertainty 
related to the future of operations of the Trident plant in Akutan and the company is 
currently researching the feasibility of closing the Akutan based plant and building a 
new facility in Dutch Harbor. If this were to occur, while the baseline resident population 
utilized in this analysis would not change, the high cost of the helicopter contract and 
the impact of weaknesses with the FWOP condition transportation network on long-term 
community viability would become even more critical after losing the fish tax. 

4.4.3 Existing Infrastructure and Facilities 
 
In future without project conditions, it is assumed that the residents of Akutan will 
continue to utilize the existing maritime and upland infrastructure and facilities on 
Akutan and Akun Islands. 

4.4.4 Freight & Fuel Delivery 
 
No shift in fuel and freight operations is anticipated under FWOP conditions. It is 
assumed that deliveries will continue directly to Akutan via barge, with twice annual fuel 
barrel deliveries to occur from Akutan to Akun via helicopter or skiff in support of airport 
operations.  
 
It is not anticipated that an aircraft refueling system would be installed on Akun in 
FWOP conditions, as interviews with aircraft operators indicated that a fuel system on 
Akun would be very costly to install and maintain and would require testing to maintain 
aircraft fuel quality. 

4.4.5 Transportation 
 
Transportation between the Akutan airport on Akun Island and the community of Akutan 
will continue to rely on the costly helicopter service in FWOP, which is often hindered by 
weather. Essential Air Service subsidy which provides supporting funding for the 
helicopter must be renewed every two years, and no backup plan currently exists to 
maintain the transportation link to the community if that subsidy were to not be renewed. 
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This is considered unlikely and the FWOP assumption is that the subsidy (and service) 
is maintained. The Coast Guard will continue to be called in for medical emergencies 
when weather conditions prevent fixed-wing flights to Akun. Air transportation to medical 
appointments off island will continue to be delayed, and USPS deliveries of medicines 
needed from Anchorage will continue to be delayed because of the delays in mail from 
Anchorage. Delays in delivery of medications can reduce the quality of life and can 
cause worsening medical conditions. 

4.4.5.1 Alaska Marine Highway System 
 
For purposes of this analysis, it is assumed that AMHS service to Akutan continues at 
the same level as has been experienced in the past. 

4.4.5.2 Fixed-wing Service 
 
It is assumed that in FWOP conditions the fixed-wing service to Akun will continue to 
operate similarly to the existing conditions.  

While participation in the EAS subsidy must be renewed every two years, no changes to 
the EAS service provided by Grant Aviation are anticipated under FWOP conditions. In 
support of these assumptions, Grant applied for an expanded service period of 3 years 
(beyond the typical 2-year service period) to EAS for the service window starting in 
2023, showing interest in maintaining the service to the island. In addition, a similar but 
competing regional carrier also expressed interest in the service contract. 

4.4.5.3 Helicopter Operations 
 
It is assumed that in FWOP conditions the helicopter service will continue to operate 
similarly to the existing conditions.  

In FWOP, the required skiff-based transit to and from the hanger will be eliminated 
since a road to the Akutan Harbor is being constructed. 

While participation in the EAS subsidy must be renewed every two years, no changes to 
the EAS service provided by Maritime Aviation are anticipated under FWOP conditions. 
Maritime (similarly to Grant Aviation) applied for an extended 3-year EAS contract, 
supporting the assumption that they plan to remain providing service to the community 
in FWOP. 

As was stated in the Baseline Conditions chapter, the Aleutians East Borough 
committed to providing access between Akutan and the Akun for a period of 20 years 
after the opening of the Airport, which would expire in 2032. At that time, the borough 
assembly would need to approve an extension if one was desired. The other potential 
path starting in 2032 would be a shift of the financial burden for the helicopter to the City 
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of Akutan. For purposes of this analysis, it is assumed that the current transportation 
network will be maintained regardless of the entity paying for the service. 

4.4.5.4 Local Vessel Access 
 
It is assumed that in FWOP conditions the residents of Akutan will continue to choose to 
utilize their personal vessels to access Akun Island at a similar rate when compared to 
historical and existing conditions. 

4.4.6 Subsistence Use 
 
Subsistence is a long-term practice that is critical to the culture and traditions of Akutan 
residents, and shifts tend to be measured in terms of generations rather than years and 
significant shifts are not anticipated. 

4.4.7 Cultural Resources  
 
The cultural resources at Surf Bay have been subjected to natural erosional forces from 
wind as well as wave and storm damages for thousands of years. The feral cattle on 
Akun Island also cause ground disturbances which impact cultural resources. These 
issues may continue to impact cultural resources on Akun Island. It is not anticipated 
that these conditions would change in the FWOP. 

4.4.8 Environmental Justice and Protection of Children 
 
There are no anticipated changes in FWOP conditions related to Environmental Justice 
and the Protection of Children over the existing conditions. 

4.5  Summary of Without Project Condition 

A key point of uncertainty is the future of the Trident Seafoods plant in Akutan. Due to 
multiple reasons including this uncertainty, the population of transient workers that 
service the plant are not considered as part of this analysis. However, if Trident 
Seafoods were to cease operations in Akutan the fish tax would no longer be received 
by the community or the Aleutians East Borough, making the high cost of annual 
helicopter service even more prohibitive.  
 
Under the FWOP condition, absent federal action to provide navigation improvements to 
Akutan, transportation cost inefficiencies and negative impacts to the community of 
Akutan are expected to continue at a level rate. 
 
There are no anticipated changes expected to the physical, natural, or built environment 
in the project area. 
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5.0 FORMULATION AND EVALUATION OF ALTERNATIVE PLANS 
5.1  Plan Formation Rationale 

Plan formulation is the process of building alternative plans that meet planning 
objectives and avoid planning constraints. Alternatives are a set of one or more 
management measures functioning together to address the study objectives. A 
management measure is a feature or activity that can be implemented at a specific 
geographic location to address one or more planning objectives. A feature is a 
“structural” element that requires construction or assembly on-site, whereas activity is 
defined as a “nonstructural” action. 

5.2  Plan Formulation Criteria 

Alternative plans were formulated to address study objectives and adhere to study 
constraints. As part of Federal guidelines for water resources projects, there are general 
feasibility criteria that must be met. According to the USACE ER 1105-2-100 for 
planning, USACE projects must be analyzed with regard to the four criteria defined in 
Section 2.7. 
 
In addition to these criteria used for all potential USACE water resource development 
projects, a study-specific CE/ICA metric of access capability between sites has been 
identified. Access Capability directly impacts waterborne transportation for Akutan, 
particularly given the integral significance that the ability to access their airport is to the 
long-term viability of the community. 

5.3  Management Measures 

During the November 15-16, 2021, planning charrette in the community of Akutan, 
sixteen measures were identified. Using the criteria discussed in Section 2.7, “National 
Evaluation Criteria,” the project delivery team (PDT) evaluated the following structural 
and non-structural measures. All ideas from charrette attendees are identified in Table 8 
and Table 9. The PDT screened the considerations proposed at the charrette and 
determined if they qualified as a measure that would address the problem in Section 2.1 
and were screened on the basis of meeting the study objectives described in Section 
2.4. Discussion is provided in Sections 5.3.1 and 5.3.2 to explain if each item was 
considered a measure to address the problem and why the measures were either 
carried forward or screened from further consideration. Considerations that did not 
qualify as a measure were not considered further. These measures were combined to 
form the alternatives outlined in Section 5.7, “Description of Alternative Plans.” 

5.3.1 Non-Structural Measures 
 
Non-structural measures are those measures that reduce the consequences of vessel 
delays and utilize currently available resources. Five non-structural measures were 
developed during the planning charrette and compared to the study objectives (Table 
13). 
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Table 13. Non-Structural Considerations Identified at the Charrette 

Measure Name 

Study Objectives 
 

Provide sustainable, 
safe, reliable access to 

Akutan Island. 

Improve key service operations 
such as mail and medical supplies 
between Akun Island and Akutan 

Island. 

 

Non-Structural (under 
USACE authorities) Does the measure meet the study objectives? 

Measure 
carried 

forward? 
Meteorological equipment No No No 

Procedural control for harbor 
accessibility / limitation No No No 

Investigate a modern 
seaplane to go back to pre-
2012 operations 

Yes No No 

A bridge from Akutan Island 
to Akun Island Yes Yes No 

Lightering passengers/cargo 
to Akutan Harbor (if no road) Yes Yes Yes* 

 
 

After the charrette, the PDT screened the non-structural considerations identified at the 
meeting and determined whether these were measures or opportunities that could be 
realized with implementation of a harbor improvement project. The following list details 
the various non-structural considerations identified during the charrette and how they 
were screened or carried forward for further consideration. 
 

• Meteorological equipment is currently available in the Akutan/Akun area. A NOAA 
tide gauge is located Unalaska, with established benchmarks at Surf Bay and 
Akutan. The Akutan Airport (7AK) provides real-time meteorological data as well 
as a live web camera.  

 
• Procedural controls for harbor accessibility are required at any developed harbor. 

 
• Consideration of a modern seaplane to go back to pre-2012 operations does not 

meet the basic objective of connecting the Akutan Airport with the community of 
Akutan, as a seaplane would utilize facilities at the community of Akutan rather 
than at the Akutan Airport on Akun Island. 
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• A bridge between Akun and Akutan is not a structure that USACE can construct 
under its navigational authorities.  

 
• Lightering was initially considered for passengers/cargo transported to and from 

the Akutan Harbor. A road from the community of Akutan to the Akutan Harbor 
has been funded and designs have been developed. Permitting for the road is 
underway with materials to be stockpiled in 2023 and construction to be 
completed in 2024, so while this measure was initially carried forward it is no 
longer a consideration as goods would be able to be transported over the road 
once it is constructed.  

5.3.2 Structural Measures 
 
Structural measures are generally those measures that improve access to Akutan and 
require construction and new materials. The structural measures discussed during the 
charrette are shown in Table 14.  
 
 

Table 14. Structural Measures Identified at the Charrette 

Measure Name 

Study Objectives 
 

Provide sustainable, safe, 
reliable access to Akutan 

Island. 

Improve key service operations 
such as mail and medical 

supplies between Akun Island 
and Akutan Island. 

 

Structural Does the measure meet the study objectives? 
Measure 
carried 

forward? 
Rock Breakwater Yes Yes Yes 

Protected Moorage Yes Yes Yes 
Dredging Yes Yes Yes 

Blasting Yes Yes Yes 

Jetties Yes Yes Yes 

Road Yes Yes Yes 

Docks Yes Yes Yes 

Harbor support facilities Yes Yes Yes 

New or updated seaplane 
base Yes No No 
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Nine structural measures were identified during the charrette. After the charrette, the 
PDT screened the structural measures to determine which items should be carried 
forward into the initial array of alternatives. The following list details the structural 
measures and whether they meet the study objectives for the implementation of a 
project 
 

• Breakwaters provide protected moorage and safe maneuverability to a turning 
basin, docks and harbor facilities. A breakwater would be sufficient to reduce 
wave action to the harbor and provide safe access. A breakwater was carried 
forward as a structural measure for consideration in the development of the initial 
array of alternatives.  

 
• Moorage, turning basins and entrance channels are harbor navigation 

components that would be evaluated to improve safe maneuverability and 
protected moorage. These measures were carried forward and would be 
combined as appropriate for the development of the initial array of alternatives. 

 
• Dredging and blasting to create navigation/entrance channels or deepen an 

existing channel or basin for safe maneuverability would be evaluated to reach 
the desired depth to realize benefits for the vessels utilizing the entrance channel 
and basin. Dredging and blasting were carried forward and would be combined 
as appropriate for the development of the initial array of alternatives. 

 
• Docks, roads, and harbor support facilities do not meet either of the study 

objectives but would all be evaluated as local service facilities to support harbor 
usage with implementation of the proposed project. These measures would be 
combined as appropriate depending on harbor configuration and vessel class 
access in the initial array of alternative to realize harbor benefits. 
 

• A new or updated seaplane base does not meet the objective of improving key 
services between the Akutan Airport on Akun Island and the community of 
Akutan. 

5.4  Design Vessel 

A conceptual design vessel is utilized to identify baseline requirements that satisfy the 
purpose the vessel will be serving (ferry service). These requirements can include 
passenger capacity, passenger comfort and seasickness, and cargo type or capacity. 
The dimension (length, beam, draft) of the design vessel is used in defining the required 
mooring and berthing facilities. 
 
Initial design vessels up to 95 feet were considered. Feedback during the charrette was 
that this size of vessel would make crossing Akun Strait most comfortable for 
passengers. The size of vessel was gradually reduced to 58 feet to minimize the harbor 
requirements for a vessel that was able to safely operate in that environment. The type 
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of design vessel selected for this study can be represented by the F/V Magnus Martens, 
a 58-foot twin screw steel monohull with a 26-foot beam and an 8-foot draft (Figure 32). 
Vessels similar to the F/V Magnus Martens operate across Alaska, including in the 
Aleutian Islands. During the charrette, local fishermen stated that a 58-foot vessel would 
be the minimum recommended length to cross Akun Strait safely. It is anticipated that 
the ferry vessel would be a converted commercial fishing vessel capable to transporting 
up, although a crew boat similar to those used in the oil and gas industry is also a 
possibility. 
  

 
Figure 32. Design Vessel F/V Magnus Martens (photo fredwahlmarine.com) 

The characteristics required in the design vessel are heavily influenced by wave/tide 
conditions when transiting Akun Strait, between Akutan and Akun Islands. Passenger 
counts and freight requirements are not a limiting characteristic since any vessel that 
can handle the marine conditions in the Akun Strait will meet the passenger/freight 
capacity of the fixed-wing. Changes in demand could impact trip counts in FWOP, but 
the FWP design vessel size is already minimized and is not likely to be further reduced.  
 
It should be noted that this design vessel will be referred to as a ferry, operating 
between Akutan and Akun Islands, and should not be confused with the AMHS ferry 
M/V Tustumena described in Section 3.4.1.0.  
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5.4.1 Vessel Operations 
 
This type of vessel can be expected to conduct operations in Beaufort Sea State 3 
(BSS3) with a windspeed of 7 to 10 knots and a maximum wave height of 3 feet and 
survive in BSS4 with a windspeed of 11 to 16 knots and a maximum wave height of 5 
feet. Wave conditions originating from 290°- 330° and 160°- 220° would filter through 
the Akun Straight and impact the ability of the ferry to operate for the percent of time 
shown in Table 15 below.  
   
Table 15. Design Vessel Expected Operational Conditions  

Likely Operation Cease Operation 
Seas 5 feet or less 
Winds 20 knots or less 
Tide 0.0 feet MLLW or greater 

Seas greater than 5 feet 
Winds greater than 20 knots 
Tide less than 0.0 feet MLLW 

78% 22% 
Note: Statistics are based on significant wave heights generated by WIS point 82327 and do not consider fog and maintenance 
that may also affect operations.  
 

5.5 Site Selection 

Two locations with suitable site characteristics needed to be identified for this study: 
existing docking facilities at Akutan utilized for loading and unloading passengers and 
freight, and potential harbor location sites on Akun Island. In each scenario, the ferry 
vessel would be berthed in the small boat Akutan Harbor.  

5.5.1 Akutan Ferry Vessel Loading Sites 
 
Docking facilities at Akutan were described in Section 3.3, Built Environment, and 
include Akutan Harbor, Skiff Harbor, City Dock, and Trident Dock. Initial screening of 
these four locations indicated that the City Dock and Akutan Harbor would be carried 
forward as potential sites for passenger and freight operations.  
 
The Skiff Harbor is at capacity with local small vessels that can be berthed near the 
community of Akutan. There are extensive facilities at Trident; however, these are 
working docks involved in commercial fishing operations and are privately owned. 
 
The City Dock is large enough for the design vessel and has sufficient draft, however, 
there may be modifications needed to the dock to accommodate the ferry vessel as 
envisioned for this project. At a minimum, the catwalk with mooring dolphins could be 
replaced to the appropriate elevation to facilitate boarding and freight/cargo transfer to 
the ferry vessel. 
 
The Akutan Harbor is an option that may need to be modified for freight/cargo transfer. 
The ferry would be moored in the small boat Akutan Harbor when not in use. The 
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Akutan Harbor is currently accessible only by skiff but will be accessible by road in 
2024. 

5.5.2 Akun Island Harbor Sites 
 
Nine potential harbor sites were identified during the charrette. These sites, labeled “A” 
through “I” in Figure 33, were identified; three at Nick’s Camp, two at No-name Point, 
two at Darryl’s Point, and two at Chulka Point.  
 
Subsequent screening led to the elimination of six sites by the PDT: three at Nick’s 
camp (A, B, C), west of Darryl’s Point (G), and both Chulka Point sites (I, H).  
 

 
Figure 33. Potential harbor sites identified on Akun Island 
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5.5.3 Akun Sites Screened Out 

5.5.3.1 Nick’s Camp (Sites A, B, C) 
 
Three alternative sites were located approximately 2 miles northeast of the airport at 
Nick’s Camp. This location was advantageous because of its protected location to the 
northwest, likely removing the requirement for a breakwater. Sites A and C are offshore 
and would require either a long dock to reach deep water for turning and mooring basin, 
or a short dock with extensive dredging. Site B involved dredging out the lake and an 
entrance channel to deep water, with revetments on either side of the lake opening. 
During the charrette, the team observed shallow water in the lake, even in the middle. 
Fine sediment around the lake is deposited by the river inlet at the lake’s east end and 
would likely require dredging of Site B on a regular basis. 
 
Ultimately, all the locations at Nick’s Camp were ruled out because they would require a 
lengthy road of approximately 2 miles either over rolling tundra or along the beach and 
through a cliff face. The project delivery team walked the potential alignment of the road 
during the charrette, and it was determined that the terrain was too challenging to 
continue pursuing this location. 

5.5.3.2 Daryl’s Point (Sites F, G) 
 
Daryl’s Point was identified during the charrette as a potential harbor location. Akutan 
residents reported that the rock peninsula provides wave protection for Site F, and the 
area is naturally deep with a sandy bottom at approximately -30 feet MLLW. This site 
would require much longer road access. Site F is also located inside the Akutan Airport 
Runway Protection Zone (RPZ). Permanent structures such as breakwaters would have 
height limits or be not allowed within the RPZ. Therefore, Site F was not carried forward 
for further analysis. The hillside behind Daryl’s Point is also very steep (Figure 34). 
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Figure 34. View towards Airport from Daryl's Point 

 
Site G is located on the backside of Daryl’s Point and does not have the same level of 
protection from the rock peninsula. Additionally, road access would need to go over the 
60-foot-high cliff of Daryl’s Point. 

5.5.3.3 Chulka Point (Sited H, I) 
 
Chulka Point sites H and I were quickly ruled out for several reasons. Chulka Point is 
located farther from the airport than sites D through G, and beaches are surrounded by 
tall cliffs that would be difficult to access by road. Chulka Point is located closer to the 
Akun Strait and is subject to higher wave energy than sites to the northwest. 
Additionally, the backside of Chulka Point (Site I) experiences large tidally-generated 
waves. 
 

5.6 Preliminary Alternatives Considered 

During a screening exercise, the PDT reduced the list of 9 locations to the three most 
viable (D, E and F) due to their close proximity to the airport and potentially favorable 
natural wind and wave protection afforded by rocky points.  
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Three alternatives at two sites were developed using the above measures carried 
forward. The three preliminary alternative plans developed for this study are shown in 
Table 16. 

Table 16. Preliminary alternatives considered 

Alternative Description 
 No Action 
1 Harbor Southwest of No-name Point (without blasting) 
2 Harbor South of No-name Point (with blasting) 
3 Harbor North of No-name point (with blasting) 

 
The General Navigation Features (GNF) structural measures at each location consist of 
a breakwater, a dredged or blasted entrance channel, and a turning basin. Local 
Service Facilities (LSF) include a pile-supported dock, turning dolphins, a small mooring 
basin, an upland area, and a road to connect the harbor with existing facilities at the 
Akutan Airport on Akun Island. Alterations to existing facilities to serve as a berthing 
location for passenger or freight loading on Akutan Island may also be necessary (see 
Section 5.5.1).  Also, although not a LSF, the NFS would have to provide the marine 
transportation vessel or service. 

5.7 Description of Alternative Plans 

The structural and non-structural measures carried forward were combined to form an 
array of alternatives. 
 

5.7.1 Akutan Facilities 
 
The facility upgrades on Akutan Island will be the same for Alternatives 1 – 3. The sites 
considered were discussed in Section 5.5.1. At this time, it is assumed that the ferry 
vessel will moor in Akutan Harbor when not in use. Before each ferry trip, the crew to 
pilot the ferry vessel would transit to the ferry at Akutan Harbor using the road that has 
been funded and is currently in development. Two options exist for loading passengers 
and freight. Either the vessel and crew would travel back to the City Dock where 
passengers and freight will board the vessel, or passengers and freight would travel to 
the Akutan Harbor where loading would occur. The ferry will then travel to the proposed 
harbor on Akun and offload passengers and freight to meet a connecting flight on a 
fixed-wing aircraft. The ferry will travel back to either the City Dock or Akutan Harbor 
with any passenger and crew from Akun. Once all runs for the day are completed, the 
ferry will be moored at Akutan Harbor. 

5.7.2 No Action 
Existing conditions in Akutan will remain the same without the development of 
navigation improvements. The current transportation method (helicopter) between the 
Akutan Airport on Akun Island and the City of Akutan will be expensive and inefficient. 
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Residents of Akutan would continue to experience reliability concerns for airline 
passengers, medical supplies, and freight. 
 

5.7.3 Alternative 1: Harbor Southwest of No-name Point (without blasting) 
 
This alternative is located at Site E. The harbor would be sized to accommodate a 
design vessel with a length of 58 feet and a draft of 8 feet. The 715-foot-long rubble 
mound breakwater would protect a 120 foot by 120 foot turning basin. Both the entrance 
channel and turning basin would have a dredge depth of -13.0 feet. It is anticipated that 
blasting would not be required for the turning basin or entrance channel in this location. 
The entrance channel would have a minimum width of 60 feet to a maximum width of 
120 feet when turning around the nose of the breakwater. 
 

 
Figure 35. Alternative 1: Harbor Southwest of No-name Point (without blasting) 

5.7.4 Alternative 2: Harbor South of No-name Point (with blasting) 
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This alternative is located at Site E. The harbor would be sized to accommodate a 
design vessel with a length of 58 feet and a draft of 8 feet. The 450-foot-long rubble 
mound breakwater would protect a 120 foot by 120 foot turning basin. Both the entrance 
channel and turning basin would have a dredge depth of -13.0 feet. It is anticipated that 
blasting would be required for the turning basin or entrance channel in this location. The 
entrance channel would have a minimum width of 60 feet to a maximum width of 120 
feet when turning around the nose of the breakwater. Local service facilities required 
would include a 290 foot long by 12-foot-wide pile-supported dock, turning dolphins, 
uplands with an area of approximately 0.15 acres for loading/unloading freight from 
dock, and a 1,100 foot long by 12-foot-wide road connecting the harbor areas with the 
existing pad to the south of the Surf Bay Inn. 
 

 
Figure 36. Alternative 2: Harbor South of No-name Point (with blasting). 

5.7.5 Alternative 3: Harbor Located North of No-name Point (with blasting) 
 
This alternative is located at Site F. The harbor would be sized to accommodate a 
design vessel with a length of 58 feet and a draft of 8 feet. The 400-foot-long rubble 
mound breakwater would protect a 120 foot by 120 foot turning basin. Both the entrance 
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channel and turning basin would have a dredge depth of -13.0 feet. It is anticipated that 
blasting would be required for the turning basin or entrance channel in this location. The 
entrance channel would have a minimum width of 60 feet to a maximum width of 120 
feet when turning around the nose of the breakwater. Local service facilities required 
would include a 325 foot long by 12-foot-wide pile-supported dock, turning dolphins, 
uplands at the existing hovercraft pad for loading/unloading freight from dock, and a 270 
foot by 12-foot-wide road connecting the existing hovercraft pad. 

 

 
Figure 37. Alternative 3: Harbor North of No-name Point (with blasting) 

5.8 Alternatives Carried Forward 

All alternatives, plus the no action alternative, were carried forward into detailed 
analysis. These alternatives were further analyzed to establish their benefits across the 
four accounts (Section 6.4). 
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6.0 COMPARISON AND SELECTION OF PLANS  
6.1 With-project Condition 

The following section describes anticipated conditions at Akutan, assuming that a 
project would be constructed. The anticipated benefits of navigational improvements 
that provide safe, reliable, and efficient (cost-effective) navigation and mooring for a 
ferry vessel to transport passengers and cargo between the Akutan Airport on Akun 
Island and community of Akutan located on Akutan Island are the basis for the 
economic analysis. The period of the analysis is 50 years, beginning with the base year 
of 2033. The FY23 Federal discount rate of 2.5% is used to discount benefits and costs. 
 
Alternatives 1 and 2 both utilize the same location. Alternative 1 explores the tradeoff of 
having the harbor located further offshore and in deeper water to utilize soft material 
dredging equipment rather than blasting. The cost savings of avoiding blasting are not 
expected to outweigh having a larger breakwater with heavier armor stone and a longer 
dock to reach the mooring basin. Only a slight decrease in dredge quantity is realized 
by Alternative 1 as it is located in a similar depth as the harbor in Alternative 2; however 
the dredged materials are likely to be different where blasting is used. 

6.1.1 Assumptions 
 
The resident population of Akutan has remained relatively stable over time, averaging 
between 55 and 169 people since 1880, with a 2020 population of 113 individuals. At 
this time, there is no reason to assume significant growth or decline in the permanent 
resident population of the community and this population is assumed to remain static 
through the forecasted study period.  
 
This project is formulated to meet the transportation needs of the visitors and residents 
of the community of Akutan. As a large private employer in the community, potential 
significant shifts in employment levels at the Trident processing facility could occur. In 
existing and FWOP conditions, the primary method of transportation for Trident workers 
is via Trident vessels going directly from Unalaska-Dutch Harbor to their Akutan plant. 
Additional VIP guests, onboard observers for commercial fishing vessels, processing 
plant inspectors, and airport facility related traffic do utilize the Akutan Airport and the 
Akun to Akutan transportation link. However, while significant changes to the levels of 
Trident-specific passengers may occur, the primary formulation of FWP conditions is to 
meet the needs of the community and therefore shifts in demand levels for Akun to 
Akutan transportation by Trident employees and visitors do not directly impact FWP 
benefits. 
 
The AEB has indicated that they do not want to purchase a ferry vessel and will be 
contracting for ferry services. Therefore, it is assumed that a contract for a marine ferry 
will be managed similarly to the FWOP condition contract for the helicopter. 
 



Draft Integrated Feasibility Report and Environmental Assessment                  June 2023  
Akutan Harbor Navigational Improvements, Akutan, Alaska   
 
 

88 
 

Annual trip counts to be made by a ferry in FWP conditions is not critical to this analysis, 
as it is assumed the trips will be adjusted to meet the transportation needs and weather 
windows similar to the FWOP condition helicopter service.  
 
All alternatives would accommodate a similar vessel class and allow for utilization of the 
harbor on Akun. Therefore, differences between FWP benefits are largely dependent on 
harbor accessibility, focus group response data, and the cost for implementing the 
alternatives.  
 
All FWP alternatives are expected to take a total Pre-construction Engineering and 
Development (PED) duration of 30 months, and a construction duration of 30 months 
(consisting of 3 seasonal construction windows of 6 months each) with construction 
complete by calendar year end 2032. The base year for benefits (project year one) is 
estimated as 2033. 

6.1.2 Transportation 

6.1.2.1 Akutan-Akun Island Ferry Operations 
 
It is anticipated that the Akutan-Akun Island ferry will be operated as a contract (similar 
to the existing helicopter contract) and that the vessel would not be owned or operated 
by the AEB. 

Transportation times of the ferry are estimated to take 45 –50 minutes each way, plus 
load and unload times. Compared to 12–18 minutes for a helicopter trip, the trip 
duration of the ferry would be increased. However, this would be offset by the capacity 
of the ferry allowing for a single trip to transport a full fixed-wing plane load of 
passengers (up to 10), luggage, and light freight thereby eliminating the multiple trips 
required by the helicopter (which only transported 4 passengers). Due to a lack of data 
on existing condition delay times and uncertainty, and the offset anticipated between the 
trip count savings for the marine ferry, transportation and delay times are not further 
quantified for benefit purposes. 

6.1.2.1.1 Vessel Operating Cost Methodology 
 
Bristol Harbor Group, under a contract with the USACE Marine Design Center, 
conducted a ferry vessel cost analysis. Under this effort, they gathered information 
under various scenarios including a new vessel build and an existing vessel conversion. 
For a 58-foot design vessel, the costs include an assumption of 2 crew, and a deck anti-
icing system.  

In addition, daily contract rates for existing applicable vessels from Prince William 
Sound and Unalaska – Dutch Harbor, Alaska were also gathered and ranged from 
$3,400 to $4,000 per day or $1.06 to $1.25 million per year, respectively. Information 
from the Marine Design Center estimated an annual contract cost of $1.35 million per 
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year for an existing vessel with no conversion. Additional information on estimated daily 
contract rates is available in Appendix C: Economics. 

Based on this analysis, annual contract cost estimates for a 58-foot ferry are shown in 
Table 17. 

Table 17. 58-foot Ferry Annual Total Economic Cost Estimates  
 58’ New 58’ Converted 58’ Existing 
Operating Expense  $1,958,951   $1,586,725   $1,085,716  
Admin Expense  $143,345   $143,345   $143,345  
10% Profit on Expenses  $210,229   $173,007   $122,906  
Total Economic Cost  $2,312,525   $1,903,077   $1,351,967  

Source: Bristol Harbor Group Memorandum dated 07March2023 

The 58-foot new vessel option was eliminated from further analysis as the converted 
and existing vessel options are more much likely. Ultimately, given that the ferry will be 
managed via an annual contract that will be available for bidding, the annual contract 
cost is unknown. To allow for this uncertainty, the remaining two cost scenarios (a 
converted vessel, and an existing vessel) form the basis for the transportation cost 
savings analysis throughout this study.  

6.1.2.2 Alaska Marine Highway System Ferry 
 
A focus group held in Akutan in October 2022 was asked whether their AMHS ferry 
(M/V Tustumena) usage would be impacted in any way (positively or negatively) in a 
FWP scenario. All respondents indicated that usage of the AMHS ferry is independent 
of the demand for transportation between Akutan and Akun and would remain 
unchanged.  

6.1.2.3 Fixed-wing Service 
 
While participation in the EAS subsidy must be renewed every two years, no changes to 
the EAS service are anticipated under FWP conditions.  

6.1.2.4 Maritime Aviation Helicopter 
 
In all future with-project alternatives, it is assumed that the helicopter service in Akutan 
would be eliminated and replaced with the marine ferry. 

While affordability is a driving factor in the need to look at marine transportation options, 
there are other potential impacts to consider when investigating the removal of a 
helicopter from the region in FWP conditions.  

During peak fishing seasons, the U.S. Coast Guard often maintains a H-60 or H-65 
helicopter in Dutch Harbor or (less often) in Cold Bay for typical Coast Guard functions. 
However, during the off seasons this helicopter is stationed in Kodiak. It is estimated 
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that under a best-case scenario travel time from Kodiak to Akutan for an emergency 
medical evacuation (medivac) would require six hours. In these situations, the primary 
transportation to medical services would also shift from the helicopter (FWOP) to the 
marine ferry (FWP). Transportation times on the ferry are longer than the helicopter, 
however the ultimate impact of this increased travel time between Akutan and Akun is 
offset by the travel time required by the fixed-wing. It is anticipated that for medical 
purposes the overall impact of a shift from helicopter to marine ferry would be minimal.  

Off-season search and rescue (SAR) support operations, however, could experience 
negative impacts as a result of there no longer being a helicopter stationed in the region 
that could provide immediate assistance. In FWP, SAR operations would default to the 
Coast Guard with travel times varying depending upon where the nearest available 
helicopter is stationed and weather conditions along the route. 

6.1.2.5 Trident Seafoods Transportation Methods 
 
Trident Seafoods in Akutan processes many species, but the primary species by 
volume and value is pollock from the Bering Sea. The Bering Sea pollock fishery is the 
largest sustainably certified fishery in the world. It is well managed and has never been 
closed to fishing. The annual catch limit varies based on abundance but is very stable at 
approximately 1,000,000 metric tons (~2.2 billion pounds) of harvest per year. A 
significant decline in the short- or long-term is not anticipated. 

Due to uncertainty in the future operations of the Trident Seafoods Akutan processing 
plant, this project is not formulated to incorporate benefits associated with transportation 
of plant employees.  

6.1.2.6 Marine Transportation (Skiff Operations) 
 
In future with project conditions, it is assumed that the residents of Akutan will continue 
to choose to utilize their personal vessels to access Akun Island at a similar rate when 
compared to historical and existing conditions, as described in 3.4.1.6.  

6.1.3 Fuel and Freight 
 
In FWP conditions, there is the possibility to transfer fuel more cost effectively from 
Akutan to Akun to support airport operations. In FWP, it is anticipated that fuel would 
continue to be delivered to Akutan via barge (as occurs in FWOP conditions) with fuel 
barrels transferred via the marine ferry rather than the helicopter. As a result of this 
shift, cost savings in fuel delivery fees could potentially be expected. Fuel volumes 
transferred to Akun for the airport generators and snow removal equipment is minimal, 
and any cost savings benefits would be equally captured by all FWP alternatives and 
therefore is not likely to impact plan selection or significantly alter NED benefit levels. 
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It is not anticipated that an aircraft refueling system would be installed on Akun in FWP 
conditions, as interviews with aircraft operators indicated that a fuel system on Akun 
would be very costly to install and maintain and would require testing to maintain aircraft 
fuel quality. 

6.1.4 Other Social Effects (OSE) 
 
While it can be difficult to quantify a direct link between a navigation project and 
improvements to the viability of a community, understanding the unique nature of 
remote Alaska and how transportation improvements could strengthen the resiliency of 
the village is critical. For example, navigation efficiency has the potential to reduce 
transportation cost for fuel and goods. According to the American Society for Civil 
Engineers Infrastructure Report Card for Alaska, “without safe and efficient access to 
ports and the ocean, the main regional economic driver in many of our communities is 
gone” (ASCE 2017).  

Having affordable and dependable transportation to and from the community will allow 
both emergency and scheduled medical transport to occur, reducing both risks to life 
safety and economic costs to community members who could otherwise be impacted 
while attempting to access medical services in hub communities such as Anchorage 
and Seattle. Having reliable access to medications and medical supplies could avoid 
occurrences of some medical emergencies entirely. 

However, there are health and safety benefits to the region by having a helicopter 
stationed on Akutan that could be reduced if the helicopter was no longer serving the 
community. According to Maritime Aviation, they are frequently involved in medivac 
transportation (a typical scenario would involve flying a patient from Akutan to Akun 
where the patient is transferred to a fixed-wing ambulance.) The Coast Guard has also 
conducted medivacs directly from Akutan using an H-60 or H-65 helicopter. During peak 
commercial fishing season, the Coast Guard may station a helicopter at Unalaska or 
Cold Bay (35 and 140 miles away) but most frequently the nearest helicopter is 
stationed on Kodiak Island (575 miles away – which typically takes about 6 hours by 
flight). In addition, having a helicopter stationed on Akutan provides an opportunity for 
medivac and SAR assistance to neighboring islands. Recently the helicopter was 
utilized to assist with a SAR operation on Unalaska following a tragic car accident. In a 
FWP scenario, the helicopter would likely be removed from Akutan and life safety 
transportation improvements provided by the ferry could potentially be somewhat offset 
by increased risks to the region associated with increases in response transportation 
times by the Coast Guard. However, (while not directly reflected in this analysis or the 
FWOP conditions assumptions) if funding for the helicopter were not sustained through 
the study period of analysis, not only would the helicopter be removed from the region, 
but there would be no effective transportation option that would help fill the gaps which 
would leave an even more severe situation than faced in FWOP. 
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A summary of the OSE criteria FWOP condition, the FWP effect and the relevance to 
long term community viability, along with specific Section 2006 considerations are 
outlined in Appendix C: Economics.  
 

6.2 Alternative Plan Costs 

The USACE Alaska District cost engineers developed Rough Order of Magnitude ROM) 
cost estimates for the alternatives, including those to construct and maintain facilities. 
The Cost Engineering Appendix (Appendix D) details the procedures and assumptions 
used to calculate the estimates. Cost risk contingencies were included to account for 
uncertain items such as dredged material disposal or storage methods.  
 
PED costs are based on a percentage of the estimated construction costs. Estimates 
will be refined as more data is collected, but these data were not available when during 
the initial analyses. These data will be included in subsequent revisions leading to the 
final Feasibility Report.  
 
Project costs were developed without escalation and are in 2023 dollars. The ROM 
costs for each alternative are displayed in Table 18. 
 
Table 18. Alternative Plan Costs 

Cost Description Alternative 1 Alternative 2 Alternative 3 

Mobilization and Demobilization $1,927,838 $3,701,876 $3,701,876 
Dredging (Drill/Blast/Dredge) $786,000 $7,908,400 $5,441,300 
Breakwater $41,501,072 $15,763,920 $21,124,025 
LSF Uplands $5,961,440 $4,793,130 $3,383,852 
Archaeological Monitoring & Mitigation $566,340 $566,340 $391,684 
Akutan Side: Dock $1,000,000 $1,000,000 $1,000,000 
S&A (7.5%) $3,880,702 $2,530,025 $2,628,205 
PED (5.0%) $2,587,135 $1,686,683 $1,752,137 
Contingency (50%) $29,105,263 $18,975,187 $19,711,540 
Total $87,315,789 $56,925,561 $59,134,619 

 
 
PED is expected to occur over a 30-month period. Construction is expected to occur 
over 3 years consisting of 3 construction seasons, each 6 months in duration, with 
construction complete by the end of calendar year 2032. These assumptions inform the 
interest during construction calculations.  
 
Maintenance dredging and armor rock replacements of varying degrees are assumed 
for each alternative. H&H developed the maintenance intervals and quantities for 
maintenance dredging and rock replacement. Cost Engineering developed the 
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Operations, Maintenance, Repair, Rehabilitation, and Replacement (OMRR&R) costs. 
Maintenance dredging consists of three components: mobilization and demobilization, 
dredge survey, and dredging, and vary by alternative. While not a maintenance feature, 
the AEB would continue to be responsible for the contract for transportation between 
the Akutan Harbor on Akun Island and the community of Akutan until 2032. 

As with benefit cash flows, costs are discounted/indexed to a base year and amortized 
to compare the average annual benefits. As such, the project first costs detailed in the 
Cost Engineering Appendix differ slightly from those used in the benefit-cost analysis. 
Costs used in the benefit-cost analysis include the project's initial cost compounded to 
the base year using the current discount rate, interest during construction (IDC), and 
estimated operations and maintenance costs. The costs for the benefit-cost analysis are 
referred to as NED or economic costs. The economic project costs by alternative for the 
benefit-cost analysis are shown in Table 19. 

Table 19. Alternative Cost Estimates (Present Value) 
Cost Component Alt 1 Alt 2 Alt 3 
Project First Cost   $ 87,316,000   $ 56,926,000   $ 59,135,000  
Interest During Construction  $ 3,011,000   $ 1,963,000   $ 2,039,000  
OMRR&R  $ 4,487,000   $ 3,478,000   $ 4,130,000  
Total Economic Cost  $ 94,814,000   $ 62,366,000   $ 65,304,000  
Average Annual Economic Cost  $ 3,343,000   $ 2,199,000   $ 2,302,000  

 
Each alternative was evaluated to determine how well it met the project objectives of 
provide sustainable, safe, reliable access to Akutan and to improve key service 
operations such as mail and medical supplies between Akun Island and the community 
of Akutan. The alternatives also met the four P&G evaluation criteria outlined in Section 
2.7 and evaluated in Section 5.6. Current laws, regulations, policy, and guidance were 
incorporated into the development of the alternatives to ensure acceptability, 
completeness, effectiveness, and efficiency.  
 

6.3  Project Benefits 

Each alternative provides a certain amount of relief from existing and expected future 
inefficiencies. From a NED perspective, the differences between the FWOP conditions 
and those that will occur under the various With Project Conditions are benefits that 
accrue to the project and together with cost data inform the identification of the 
Tentatively Selected Plan (TSP). As mentioned at the outset, the Remote and 
Subsistence Harbors Authority allows for plan justification under a non-NED 
Framework: Other Social Effects (OSE). 

6.3.1.1 Transportation Cost Savings 
 



Draft Integrated Feasibility Report and Environmental Assessment                  June 2023  
Akutan Harbor Navigational Improvements, Akutan, Alaska   
 
 

94 
 

Transportation cost savings are computed as the difference between annual contract 
costs for the helicopter (FWOP) and the annual estimated contract costs for the marine 
ferry (as described in Section 6.1.2.1.3). Contract costs are used as a proxy for 
transportation cost savings in this analysis but may include supplementary charges for 
items such as return on investment or capital recovery that are beyond the direct cost 
incurred for transportation services. The impact of those costs on this analysis are not 
significant, as they would be similarly reflected in both the helicopter and ferry contracts 
and would be minimized or eliminated when the differences between the two estimates 
are calculated for benefit purposes.  
 
It is further assumed that the contract costs utilized are reasonable. The amounts in 
FWOP are reflective of what is spent on those transportation services for the helicopter, 
the ferry contract amounts in FWP are an estimate calculated by the MDC and 
supported by readily available daily contract rates of similar vessels and includes a 
range of costs to allow for some uncertainty. Given that the transportation in Akutan is 
heavily subsidized, it is a reasonable assumption that the DOT would not support the 
subsidy rate if it included unreasonable fees or price gouging due to low competition 
rates.  

6.3.1.0 Total Project NED Benefits 
 
Total project NED benefits are presented in Table 20 and include a range of values to 
reflect uncertainty. 
 
Table 20. NED Benefits by Alternative (Present Value)  

Alt 1 Alt 2 Alt 3 
Description Low High Low High Low High 
Present 
Value 
Benefits 

$11,260,000  $26,887,000  $11,260,000  $26,887,000  $11,259,838  $26,887,000  

Average 
Annual 
Benefits 

 $397,000   $948,000   $397,000   $948,000   $397,000   $948,000  

 

6.4  Four Accounts 

The USACE planning guidance establishes four accounts to facilitate and display the 
effects of alternative plans. The following four accounts facilitate the evaluation and 
presentation of the effects of alternative plans. The first is the NED account, which 
displays changes in the economic value of the national output of goods and services. 
Next, the Regional Economic Development (RED) account displays changes in the 
economic value of the regional output of goods and services. The third account is 
Environmental Quality (EQ), which displays non-monetary effects on ecological and 
aesthetic resources, including the positive and adverse effects of plans. The last 
account is the OSE account, which displays plan effects on social aspects such as 
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community impacts, health, and safety, displacement, and energy conservation. A full 
discussion of the four accounts can be found in Appendix C: Economics. 

6.4.1 National Economic Development (NED) Analysis 

6.4.1.1 Net Benefits and Benefit-Cost Ratios (BCRs) 
 
Net benefits and the BCR are determined using the average annual benefits and 
average annual costs for each alternative (Table 21). Net benefits are determined by 
subtracting the average annual costs from the average annual benefits for each 
alternative; the BCR is determined by dividing average annual benefits by average 
annual costs. 

Table 21. NED Net Benefits and BCR’s by Alternative 
 Alt 1 Alt 2 Alt 3 
Description Low High Low High Low High 
AAEQ 
Benefits  $397,000   $948,000   $397,000   $948,000   $397,000   $948,000  

AAEQ 
Costs $3,343,000 $3,343,000 $2,199,000 $2,199,000 $2,302,000 $2,302,000 

Net AAEQ 
Benefits $(2,946,000) $(2,395,000) $(1,802,000) $(1,251,000) $(1,905,000) $(1,354,000) 

BCR 0.12 0.28 0.18 0.43 0.17 0.41 
Most Likely 
(Average) 
BCR 

0.20 0.31 0.29 

 
The alternative that reasonably maximizes net benefits would typically be the 
recommended alternative under the NED account, particularly when the BCR is greater 
than 1.0 (when benefits exceed costs). In this case, no alternative has benefits 
exceeding costs. However, Alternative 2 has the highest net NED benefits on both the 
lower and upper ends of the benefits range. 

6.4.2 Regional Economic Development (RED) 
 
The economic benefits that accrue to the region, but not necessarily the nation, include 
developing consistent, reliable, and affordable transportation to the community of 
Akutan. Without affordable access in and out of the community, the long-term viability of 
the community is threatened, and potential local and regional economic opportunities 
may not be realized. 
 
Functioning infrastructure may also result in transfers of economic activity from other 
regions to the region where the proposed project is located due to the project 
efficiencies. These represent regional economic gains to the project region but may 
cause losses to other regions (shifting of the economic activity from one region to 
another). The area of regional impacts will vary depending upon the type and scope of 
the project, and due to the unique nature of the transportation network and the project 
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formulation, no significant regional transfers of economic activity are anticipated for 
Akutan. 

6.4.3 Environmental Quality (EQ) 
 
For each alternative plan, positive and negative benefits to the environment must be 
analyzed consistent with current guidance. The benefit assessment can be quantitative 
or qualitative and, if appropriate, monetized. The analysis must distinguish between 
national and regional benefits while ensuring benefits are not accounted for more than 
once. 
 
The FWOP condition would result in continued air travel between the Akutan Airport on 
Akun Island and Akutan Island by helicopter. The extent to which marine mammals and 
birds are affected by this are unknown, but some level of disturbance when the 
helicopter is low during takeoff and landing is possible. 
 
Environmental effects, both positive and negative, are similar among all three FWP 
alternatives. All alternatives would place fill over existing benthic habitat and dredge 
adjacent benthic habitat. The area inside the breakwaters would be converted to a lower 
energy environment, but the areas are small overall when compared to overall costal 
habitat on Akun Island. Confined underwater blasting would be required for alternatives 
2 and 3 which would lead to greater impacts to fishes and marine mammals, although 
the impacts are of short duration and would be mitigated to the extent possible by timing 
windows and shutdown distances. All three alternatives would introduce additional 
vessel traffic between Akutan and Akun and this would increase underwater noise and 
the risk of vessel strikes to marine mammals. These potential impacts could be 
mitigated by observing for marine mammals and altering course and speed as required 
to avoid vessel strikes. All three alternatives would eliminate helicopter flights and 
remove this source of potential disturbance. All three alternatives would impact a known 
historic property (the Surf Bay Archaeological District). 
 

6.4.4 Other Social Effects 
 

6.4.4.1 Cost Effectiveness/Incremental Cost Analysis  
 
Section 6.3.1 presented the NED analysis and demonstrated that there is no NED Plan. 
In accordance with the Section 2006 Authority, the CE/ICA is conducted to evaluate the 
effects of the proposed alternatives beyond the NED perspective. These effects are 
non-monetary outputs. The CE/ICA is utilized to inform decisions on sound investments 
by identifying options that yield maximum desired outputs for the least acceptable cost. 
The selected outputs are measured in Access Capability for the marine ferry as served 
by navigation improvements. This section first describes the development of the CE/ICA 
variables, the underlying assumptions, and Hydraulics and Hydrology (H&H) modeling 
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that form the basis of the outputs or metric. It then discusses the computations and 
CE/ICA results completed utilizing the IWR Planning Suite II tool. 

6.4.4.1.1. CE/ICA Framework 
 
The project objectives are to provide sustainable, safe, reliable access to Akutan by 
improving key service operations such as the transportation of passengers, goods, mail, 
and medical supplies between the Akutan Airport on Akun Island and the community of 
Akutan over the 50-year period of analysis. The basis of the outputs used in this CE/ICA 
is rooted in those planning objectives. 
 
Access Capability directly impacts waterborne transportation for Akutan, particularly 
given the integral significance that the ability to access their airport is to the long-term 
viability of the community. This metric was chosen rather than Access Days due to the 
varying factors such as transportation of people, freight, and mail; the complexity 
involved in coordinating fixed-wing flights between Unalaska and Akun with 
transportation between Akun and Akutan (via FWOP helicopter or FWP ferry), along 
with additional considerations such as safety (including delivery of essential medications 
and medivacs) and subsistence (ability to access current resources and benefits 
associated with FWP alternative sites). A metric encompassing all factors was critical in 
order for the OSE analysis to reflect the complexity of FWOP and FWP conditions. 
Therefore, the optimal metric for the CE/ICA is Access Capability. The CE/ICA metric 
compares the accessibility between the proposed alternative plans and the No Action 
plan.  
 
The OSE analysis operates similarly to the analysis undertaken to choose a National 
Ecosystem Restoration plan. ER 1105-2-100 states: 
 

Selecting the National Ecosystem Restoration (NER) plan requires careful 
consideration of the plan the meets planning objectives and constraints and 
reasonably maximizes environmental benefits while passing tests of cost 
effectiveness and incremental cost analyses, significance of outputs, 
acceptability, completeness, efficiency, and effectiveness. 

 
OSE analysis using the CE/ICA tools to determine the TSP comply with the above 
guidelines. 
 
The Alaska District H&H collaborated with Economics, Planning, and Project 
Management on the development of the model metric and model input. 

6.4.4.1.1. Variable Descriptions 
 
The CE/ICA in this analysis considers two variables, non-monetary outputs and cost. 
The non-monetary outputs are measured in Access Capability. The terms output and 
metric are interchangeable in this report. 
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Access Capability is defined as percentage of time that the design vessel (marine ferry) 
can safely access and moor at the proposed navigation improvements. Access 
Capability is the non-monetary metric used in this CE/ICA. Safe access represents the 
percentage of time that the wave and water level conditions meet the safety 
requirements for the design vessel for each alternative. 
 
Safe access is based on wave and water level conditions at the proposed alternatives 
and is controlled by the safe operating conditions for the design vessel. The H&H 
Appendix (Appendix A) details the methodology used to determine the wave and water 
level conditions. Hindcast wind and wave data was used to estimate the percent of time 
that the wave conditions at the sites and the entrance of the proposed navigation 
improvements would have exceeded the safe operating conditions of the design vessel. 
Transportation to and from the airport occurs year-round for Akutan, and marine 
accessibility for the airport is similarly evaluated annually. 
 
For purposes of this analysis, the baseline FWOP Access Capability (estimated at 0.70 
for the helicopter, see Appendix C: Economics Section for more information) is 
subtracted from the FWP Ferry Access Capability at each alternative. See Table 22 for 
additional information. 
 
Table 22. Access Capability Metric 

Alternative Total Access 
Capability 

Access Capability 
above FWOP 

Alternative 1 0.78 0.08 
Alternative 2 0.78 0.08 
Alternative 3 0.71 0.01 

 
The cost-effectiveness analysis evaluates a plan’s level of outputs against its cost. The 
subsequent incremental cost analysis evaluates a variety of alternatives of different 
scales to arrive at a “Best Buy” option. Best Buy plans are considered the most efficient 
plan which provides the greatest increase in output for the least increase in cost. These 
analyses help to inform whether or not the next unit of benefit is “worth it”. The costs 
variable for a CE/ICA refer to the average annual economic costs (AAEQ) of each 
alternative. These costs include project first costs, interest during construction, and 
operation and maintenance costs. The costs are amortized using the federal discount 
rate for FY23 over the period of analysis. The annual average costs used in the CE/ICA 
is summarized in Table 23. 
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Table 23. Average Annual Costs for CE/ICA by Alternative 
Cost Component Alt 1 Alt 2 Alt 3 
Project First Cost  $ 87,316,000 $ 56,926,000 $ 59,135,000 
Interest During Construction $ 3,011,000 $ 1,963,000 $ 2,039,000 
Operations and Maintenance $ 4,487,000 $ 3,478,000 $ 4,130,000 
Total Economic Cost $ 94,814,000 $ 62,366,000 $ 65,304,000 
Average Annual Economic Cost $3,343,000 $2,199,000 $2,302,000 

 

6.4.4.1.1. CE/ICA Calculations and Results 
 
The CE/ICA consists of four steps. The first is to estimate the average annual benefits 
of each alternative. These average annual benefits are the non-monetary units 
measured through the access capability metric. The second step is to estimate the 
average annual equivalent costs of the alternative plans. The first two steps are 
completed in the previous subsections. The third and fourth steps use the IWR Planning 
Suite II software to identify cost-effective plans and estimate incremental cost outputs, 
respectively.  

6.4.4.1.1. Cost Effectiveness 
 
The cost-effective analysis results showed Alternative 2 is cost-effective. The 
incremental cost analysis yielded that the No Action (FWOP) and Alternative 2 are the 
only Best Buy (most efficient) plans. A summary of the CE/ICA variables and the cost-
effectiveness analysis results are shown in Table 24.  
 
Table 24. CE/ICA Results Summary 
Alternative Access 

Capability 
Average Annual 

NED Cost 
($1000) 

Average Annual 
Cost per Unit of 

Access Capability 
($1000/Access 

Capability) 

Cost-Effective 

No Action 
(FWOP) 

0.00 $ 0 $ 0 Best Buy 

Alt 1 0.08 $ 3,343 $ 41,787.50 Non-Cost Effective 
Alt 2 0.08 $ 2,199 $ 27,487.50 Best Buy 
Alt 3 0.01 $ 2,302  $ 230,200.00 Non-Cost Effective 
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Figure 38: Alternatives Differentiated by Cost-Effectiveness  
 
Figure 38 illustrates the CE/ICA concept well. Cost effectiveness analysis is conducted 
to ensure that the least cost plan alternative is identified for each possible level of 
environmental output; and that for any level of investment, the maximum level of output 
is identified. In Figure 28, it can be seen that when comparing Alternative 1 and 
Alternative 2, both provide the same level of Access Capability but Alternative 2 does so 
at a lesser cost. When comparing Alternative 2 and Alterative 3, it can be seen that 
Alternative 2 outperforms Alternative 3 both by having a lesser cost and by having a 
higher level of Access Capability. The No Action (FWOP) is always considered cost 
effective since it also meets the criteria of being the least cost ($0) plan for the given 
level of output (which is also zero). As no other alternative provides greater benefits at a 
lesser cost, Alternative 2 and No Action (FWOP) are the two Cost Effective and Best 
Buy plans. 

6.4.4.1.1. Incremental Cost Analysis 
 
The Incremental Cost Analysis is performed by determining the incremental cost per 
unit between successively larger Best Buy plan alternatives, which helps answer the 
question of whether the next unit of benefit is “worth it”. The Cost-Effective Analysis 
identifies the No Action (FWOP) and Alternative 2 as the two Best Buy plans to be 
compared by the incremental cost analysis. The Incremental Cost Box Graph in Figure 
39 displays the Best Buy plan comparisons resulting from the incremental cost analysis 
and the incremental cost per unit for Access Capability provided by Alternative 2, as 
there is no incremental cost or output for No Action. 
 



Draft Integrated Feasibility Report and Environmental Assessment                  June 2023  
Akutan Harbor Navigational Improvements, Akutan, Alaska   
 
 

101 
 

 
Figure 39: Incremental Cost Analysis of Best Buy Plans  
 
The gain in access capability (i.e., non-monetary outputs) relative to the increase in cost 
for each alternative is shown in Table 25. 
 
Table 25. Best Buy Plan Incremental Cost Analysis 
Alternative Access Capability 

(Output) 
Incremental Cost 

($1000) 
Incremental 

Output 
Incremental Cost 

per Output 
No Action 
(FWOP) 

0.00 0 0.00 $ 0 

Alt 1 0.08 1,041 0.07  $ 14,841.43 
Alt 2 0.08 -1,144 0.00  $ 0 
Alt 3 0.01 2,302 0.01  $ 230,200.00 

 

6.4.4.2 Multi-Criteria Decision Analysis (MCDA) 
 
While Access Capability is the optimal metric representing the opportunity for safe 
access at each alternative plan, the metric alone inadvertently assumes all alternatives 
provide a uniform level of benefits for that access. By this assumption, the nuances of 
benefits and their contribution to community viability are not fully captured within that 
metric. In these cases, MCDA can be used to account for these OSE benefit intricacies. 
The specific OSE metrics which impact community viability are described in detail and 
qualitatively discussed in Section 6.1.4, Section 6.6, and Section 7.3.4.  
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Multicriteria decision analysis has great value for providing a method and structure for 
informed discussions of the relevant conflicts and values between potential alternatives. 
MCDA is a decision aiding tool and allows for clarification and conveyance of tradeoffs 
across alternatives (CDM Smith, 2017). It can serve to demonstrate that the final 
decision is informed through a rational process fully cognizant of stakeholders’ criteria 
(Trade-Off Analysis Planning and Procedures Guidebook, IWR 02-R-2), and it is 
important to understand that MDCA is a decision-making aid, not a decision in itself. 
The selection of criteria for the MCDA is based on key benefits that support community 
viability and meet the planning objectives. These criteria were formulated throughout the 
study process and then vetted and revised during a community focus group consisting 
of key stakeholders. Participants at the focus group were selected from a wide-ranging 
pool of village residents with the aim to have representation from all elements of the 
community (i.e., skiff owners, retired and current commercial fishermen, elected 
government officials and representatives, tribal members, and Village/Regional 
corporation members. In all, a total of nine key community members were invited to the 
focus group and every invited individual attended. Table 26 presents the OSE criteria 
selected for the MCDA. 
 
Table 26. MCDA OSE Criteria 
Criteria 1 Health and Safety 
Criteria 2 Subsistence 
Criteria 3 Delivery of Essential Non-Medical Goods 
Criteria 4 Cultural Identity (non-food gathering cultural practices) 
Criteria 5 Income Opportunities  
Criteria 6 Community Growth/Expansion 
Criteria 7 Transportation Mode Preferences 
Criteria 8 Noise Pollution 
Criteria 9 Local Vessel Access 

 

6.4.4.2.1 Assigned Quantitative Values 
 
The MCDA follows the methodology set out in the IWR Planning Suite II User Guide 
(CDM Smith, 2017). Weighted Scoring is utilized as the ranking method for this analysis 
as it is simple, intuitive, and the most commonly used method. Under weighted scoring, 
qualitative criteria such as those presented in the preceding Table 26 are each assigned 
a quantitative score (by alternative) and weight (by criteria). Each criterion represents a 
measured quantity in the MCDA decision matrix. 
 
MCDA involves optimizing criteria, whereby the minimization of undesirable effects and 
maximization of desirable effects are considered. Since the selected criteria represents 
a benefit that supports community viability, a maximization of each criterion is 
considered favorable.  
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It is acknowledged that assigning values to criteria has some limitations, for example a 
Medium ranking is almost twice that for the Low ranking. However, for the level of 
analysis for the MCDA, it was determined that ranking values by the focus group was 
appropriate. 
 
Alternative sites were utilized for the MCDA scoring rather than alternatives in this case. 
This was done for two reasons. First, it was determined that sites would be the primary 
driver for differences between scores of alternatives. Second, scoring the potential 
alternative sites rather than specific alternatives enables the outputs from the focus 
group to remain valid even if alternative designs are subsequently optimized. 
Each focus group participant conducted scoring of each criterion from 1 to 10 (with 1 
being the lowest, and 10 being the highest) based on the individual’s best knowledge of 
the conditions and how well the proposed site would meet the planning objectives. The 
criteria rankings clarify the incremental benefits of Access Capability across 
alternatives. Additional information on criteria scores is included in Table 27. 
 
Table 27. MCDA Criteria Scores 
  Total Score by Criteria 

Each participant scored from 1 (low) to 10 (high) 
Criteria # Description FWOP Alternative 

1 
Alternative 

2 
Alternative 

3 
Criteria 1 Health and Safety 78 89 89 26 
Criteria 2 Subsistence 49 70 70 28 
Criteria 3 Delivery of 

Essential Non-
Medical Goods 

70 89 89 38 

Criteria 4 Cultural Identity 
(non-food gathering 
cultural practices) 

49 77 77 31 

Criteria 5 Income 
Opportunities  47 82 82 26 

Criteria 6 Community 
Growth/Expansion 45 79 79 32 

Criteria 7 Transportation 
Mode Preferences 62 87 87 28 

Criteria 8 Noise Pollution 20 44 44 27 
Criteria 9 Local Vessel 

Access 38 73 73 41 

 
Not all criteria are equally important to the decision. With criteria defined and scored, 
each was then individually weighted (from low to high) based on the focus group 
participants best knowledge of the conditions and how important each criterion is to 
community viability. 
 
Following the focus group, the criteria were then transformed numerically using the 
following: low equal to a weight of 1, medium-low equal to 2, medium equal to 3, 
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medium-high equal to 4, and high equal to 5. These numerical weights were then 
summed and averaged to determine a weight for each criterion. Additional information 
on criteria weights is included in Table 28. 
 
Table 28. MCDA Criteria Weights 
Criteria # Description Criteria Weight 

(1 = low, 5 = high) 
Criteria Rank 

(by Importance) 
Criteria 1 Health and Safety 5.00 1 
Criteria 2 Subsistence 4.78 2 

Criteria 3 Delivery of Essential Non-Medical 
Goods 4.00 4 

Criteria 4 Cultural Identity (non-food gathering 
cultural practices) 4.00 4 

Criteria 5 Income Opportunities  3.78 6 
Criteria 6 Community Growth/Expansion 3.44 8 
Criteria 7 Transportation Mode Preferences 3.78 6 
Criteria 8 Noise Pollution 1.78 9 
Criteria 9 Local Vessel Access 4.22 3 

 

6.4.4.2.2 MCDA Ranking Results 
 
For purposes of the MCDA, the score for criteria was calculated as the change from 
FWOP to FWP for alternative. The two criteria that were previously utilized in the 
CE/ICA (Access Capability and AAEQ Cost) are also included for the MCDA.  
 
The MCDA aims to support and unpack the complexities within the single metric of 
access capability. Weights and scores were analyzed within the MCDA module of the 
IWR Planning Suite II software utilizing weighting scoring by range (as recommended 
within the IWR Planning Suite users guide). Utilizing this technique, for this portion of 
the analysis the tool assigns the poorest performance of each criterion a value of zero. 
Given the desire to minimize cost, for this analysis the poorest performance for the cost 
criteria is the highest cost plan (Alternative 1) and it is therefore assigned a zero value. 
Given the desire to maximize all other criteria, for this analysis the poorest performance 
(lowest scores) across all other criteria is Alternative 3 and therefore they are given zero 
values. Figure 40 shows the MCDA criteria outputs by Alternative, and the subsequent 
alternative rankings.  
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Figure 40. MDCA Criterion Weighted Scoring by Range Outputs by Alternative. 

 Alternative 2 scores highest in the MCDA analysis, with Alternative 1 following close 
behind and Alternative 3 a distant third. The alternative plan scores are normalized by 
range, with each score varying from 0 to 1. See Figure 41 and Table 29 for additional 
information. 
 

 
Figure 41. MDCA Plan Outputs by Alternative. 
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Table 29. MCDA Scored Values by Alternative 
Alternative MCDA Score  MCDA Rank  
Alt 1 0.888 2 
Alt 2 1.000 1 
Alt 3 0.102 3 

6.5  Four Accounts Evaluation Summary 

The alternatives were evaluated using the four accounts established in the Economic 
and Environmental Principles and Guidelines for Water and Related Land Resources 
Implementation Studies: National Economic Development (NED), Regional Economic 
Development (RED), Environmental Quality (EQ), and Other Social Effects (OSE). 
 
Consistent with Section 2006 of WRDA 2007 – Remote and Subsistence Harbors, as 
amended, a NED analysis was performed, which demonstrated that none of the 
alternatives had a benefit-cost ratio (BCR) greater than 1.0. Since there was no NED 
plan, CE/ICA was used to inform plan selection. Additionally, the Multiple Criteria 
Decision Analysis (MCDA) tool was used to aid in capturing the incremental value of the 
CE/ICA metric of Access Capability. Economic risks and uncertainties were identified 
and discussed to support risk-informed planning and decision-making under uncertainty. 
 
Alternative 2 had the highest average annual net NED benefits, however the BCR is 
below 1.0. The No Action and Alternatives 2 were identified as Best Buy plans through 
the CE/ICA, meaning Alternative 2 provides the greatest increase in output for the least 
increase in cost. The results of the MCDA similarly pointed to Alternative 2 as the best 
option. The CE/ICA with the MCDA for OSE benefits demonstrate how the proposed 
alternatives support Akutan's long-term viability. For additional information see Table 
30. 
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Table 30. Four Accounts Evaluation Summary. 

Alternative 
Benefit-

Cost 
Ratio 

AAEQ Net NED 
Benefits EQ RED 

OSE 
(CE/ICA 
results, 

MCDA Rank) 
No Action 
(FWOP) 0.00 $ 0 Neutral Neutral Best 

Buy NA 

Alt 1 0.12 to 
0.28 

$(2,946,000) 
- $(2,395,000) Neutral 

Increased 
employment and 

income for the region 
and state 

Non-
Cost 

Effective 
2 

Alt 2 0.18 to 
0.43 

$(1,802,000) 
- $(1,251,000) Neutral 

Increased 
employment and 

income for the region 
and state 

Best 
Buy 1 

Alt 3 0.17 to 
0.41 

$(1,905,000) 
- $(1,354,000) Neutral 

Increased 
employment and 

income for the region 
and state 

Non-
Cost 

Effective 
3 

 

6.6  Comprehensive Documentation of Benefits Policy Directive 
Requirements 

Consistent with the 5 January 2021 Policy Directive on Comprehensive Documentation 
of Benefits in Decision Document, each study must include, at a minimum, the following 
plans in the final array of alternatives for evaluation: 
 

1. The “No Action” alternative. 
2. A plan that maximizes net total benefits across all benefit categories. 
3. A plan that maximizes net benefits consistent with the study purpose. 
4. For flood-risk management studies, a nonstructural plan, which includes modified 

floodplain management practices, elevation, relocation, buyout/acquisition, dry 
flood proofing and wet flood proofing. 

5. A locally preferred plan, if requested by a non-federal partner, if not one of the 
aforementioned plans. 

 
For Akutan, a “No Action” alternative is included so the first requirement is met. 
Additionally, the same plan (Alternative 2) meets the criteria for both item two and item 
three in the guidance. The fourth and fifth criteria do not currently apply as this is not a 
flood-risk management study and the sponsor has expressed support for Alternative 2.  

7.0 TENTATIVELY SELECTED PLAN 
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7.1 Description of the TSP 

The Tentatively Selected Plan, Alternative 2, includes a constructing a harbor below the 
Akutan Airport in Surf Bay which consists of a rubble-mound breakwater, an entrance 
channel and turning basin (Figure 42). Also included in the project are a mooring basin 
and dolphins, pile-supported dock, a small pad for parking and freight 
loading/unloading, and a road connecting the pad to an area near the Surf Bay Inn. 

Plan components are typically categorized into General Navigation Features (GNF) and 
Local Service Facilities (LSF). The GNF and LSF are important to identify during the 
study because design and construction costs for GNF are cost shared between the 
Federal Government and Non-Federal Sponsors, but the LSF are the sole responsibility 
of the Non-Federal Sponsor for construction, operation and maintenance cost.  This 
topic is discussed in more detail in the Cost Sharing section of this report (Section 7.6). 
Additionally, both GNF and LSF are assessed for potential environmental impacts. 

 
Figure 42. Alternative 2, the Tentatively Selected Plan 
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7.1.1  Plan Components 
 
The GNF in the TSP design (Figure 41) include: 
 

• Breakwater 
• Entrance channel dredging/blasting 
• Turning basin dredging/blasting 

 
The design vessel used for the project is a 58-foot vessel with 8 feet of draft, described 
in Section 5.4. The TSP consists of a 120-foot wide by 120-foot-long mooring basin 
dredged to -13 feet MLLW protected by a 450-foot-long breakwater. Primary armor 
stone on the breakwater has a median weight of 10 tons. The basin connects to Surf 
Bay with -13ft MLLW entrance channel that would have a minimum width of 60 feet to a 
maximum width of 120 feet when turning around the nose of the breakwater. A typical 
cross-section is show in Figure 43. 
 

 
Figure 43. Typical Breakwater Section with Water Level Components. 

  
The Uplands LSF included in the TSP are: 

• 0.15 acres for loading/unloading freight from dock 
• a 290 foot long by 12-foot-wide pile-supported dock 
• 60 foot by 40-foot mooring basin with mooring dolphins 
• 1,100 foot long by 12-foot-wide road connecting the harbor areas with the 

existing pad to the south of the Surf Bay Inn  
 

7.1.2 Dredged & Excavated Material Storage Location 
 
A potential upland storage area has been identified on the existing gravel pad where the 
Surf Bay Inn is located (Figure 44). The Native Village of Akutan has expressed an 
interest in the dredged and excavated material as it is usable for construction projects 
and there is a need for it on the island (i.e., proposed roads to Trident Bay and Lost 
Harbor). It is costly to bring this sort of material in from remote locations and can make 
construction projects cost-prohibitive. 
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Figure 44. Potential Upland Storage Location. 

7.1.3 Construction Considerations 
 

7.1.4 Dredging  
 

Typical blasting and dredging operations utilize a barge and dump scow. Given the 
wave environment, shallow depths and rocky outcrops the TSP area, it is likely that 
dredging operations would occur from shore or the same temporary fill pads required to 
construct the breakwater 
 
Initial dredging quantities associated with the TSP are estimated to be 9,840 cy. 
Alternatives 2 (the TSP) is located within known bedrock prisms and will likely require 
blasting. Dredging limits were determined based on vessel maneuvering characteristics 
as a function of length, beam, turning radii, and wind conditions. Side slopes of 2H:1V 
were assumed based on the rocky material anticipated, and further geotechnical 
analysis will likely allow for even steeper side slopes. 
 
Mechanical dredging in combination with heavy ripping and/or drilling and blasting will 
be required to remove material from the proposed entrance channel and mooring basin. 
Currently, the alternatives have a planned dredge depth of -13 feet MLLW. 
 
Anticipated dredging conditions consist of approximately 5 to 10 feet of loose to medium 
dense unconsolidated sediment at the surface transitioning into bedrock at varying 
depths. Based in the information presented in the 2003 Geophysical Report by WSP 
Golder, it is anticipated that the depth of bedrock ranges from approximately -5 feet 
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MLLW along the easter portion of the proposed entrance channel to -20 feet MLLW 
along the western portion of the proposed entrance channel. The sediment material can 
be mechanically dredged by clamshell or long-reach excavator. For estimating 
purposes, we anticipate dense sediments, weathered bedrock, or bedrock will be 
encountered within the dredge prism. The type of equipment required to remove dense 
sediments or weathered bedrock could consist of an excavator-mounted pneumatic or 
hydraulic rock breaker, rock ripper, or rock ripping bucket. After dense sediment or 
weathered bedrock is loosened or ripped, it can be mechanically dredged by clamshell 
or long-reach excavator. Bedrock and hard materials are expected to require drilling and 
controlled blasting before they can be mechanically dredged. 

7.1.5 Operations, Maintenance, Repair, Replacement, and Rehabilitation 
(OMRR&R)  

 
The non-Federal operator of the harbor would be responsible for the operation and 
maintenance of the completed mooring areas and local service facilities portion of the 
project. The Federal Government would be responsible for the maintenance of the 
causeway extension and breakwaters (except for docks and other local service 
facilities) and the entrance channel portions of the project. The Alaska District, USACE, 
would visit the site periodically to inspect the breakwaters and perform hydrographic 
surveys at 3- to 5-year intervals for the dredged areas. The hydrographic surveys would 
be used to verify whether the predicted minimal maintenance dredging was warranted 
for the entrance channel and maneuvering areas. Maintenance requirements for 
breakwaters would be determined from the surveys and inspections. Local and Federal 
dredging requirements, if necessary, would probably be combined, so there would be 
only a single mobilization and demobilization cost.  
 
The breakwaters were designed to be stable for the 50-year predicted wave conditions 
and no significant loss of stone from the rubble mound structures is expected over the 
life of the project. Stone quality is strictly specified in construction contracts to control 
stone degradation. However, it is anticipated that up to 5 percent of the armor stone 
could need to be replaced every 25 years. This results in an average of 2,000 cubic 
yards of Armor Rock required for replacement for the three alternatives at year 25. 
 
Maintenance dredging would be conducted on an estimated 10-year cycle. The 
entrance channel and maneuvering area would require dredging of approximately 900 
cubic yards. A dredged material management plan would be developed for the project in 
which a long-term disposal option would be identified. For purposes of this study, it is 
assumed that the entrance channel and maneuvering area material would be disposed 
of at the uplands site preliminarily identified. Clamshell bucket dredging equipment with 
a scow barge would likely be used for maintenance dredging. Dredged material is 
generally unconsolidated and should be easier to remove than construction material, 
and no blasting would be required for maintenance.  
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7.2  Aids to Navigation 

Coordination with the U.S. Coast Guard Aids to Navigation Office would be conducted 
in PED to ensure that necessary marking of the new entrance channels is considered. 
 

7.3  Integration of Environmental Operating Principles 

The following environmental operating principles have been integrated into the planning 
process: 
 
Foster sustainability as a way of life throughout the organization: This project 
would increase access and moorage days, fostering a sustainable subsistence-cash 
economy utilizing marine resources in the Bering Sea. The future without-project 
condition sees continued inefficiencies in transit between Akun and Akutan Islands and 
residents of Akutan continuing to experience reliability concerns with transportation, 
medical supplies and freight. By constructing the TSP, these negative impacts on the 
viability of the community of Akutan could be reduced.  
 
Proactively consider environmental consequences of all USACE activities and act 
accordingly: Environmental consequences were considered throughout the planning 
process, and every effort has been made to avoid, minimize, or mitigate anticipated 
impacts. 
 
Create mutually supporting economic and environmentally sustainable solutions: 
No NED plan was identified for this project, but the Section 2006 authority affords the 
PDT the flexibility to use CE/ICA in the absence of a NED plan. The TSP, Alternative 2, 
is a best buy plan based on the CE/ICA. This project was formulated in a way that 
makes it lasting, requires limited maintenance and avoids long term environmental 
impacts wherever possible. The sediments removed from the turning basin and 
entrance channel would potentially be placed on an existing gravel pad near the Surf 
Bay Inn near the project area. The Tribe has expressed interest in utilizing materials for 
beneficial use, i.e., building roads on Akun Island. 
 
Continue to meet our corporate responsibility and accountability under the law 
for activities undertaken by USACE, which may impact human and natural 
environments: A full environmental assessment (EA) is being conducted as required 
by the National Environmental Policy Act (NEPA). In addition, a draft Finding of No 
Significant Impact (FONSI) was prepared. Additionally, a Programmatic Agreement (PA) 
under the National Historic Preservation Act (NHPA) is anticipated. The principles of 
avoidance, minimization, and mitigation would be enacted to the extent possible. 
 
Consider the environment in employing a risk management and systems 
approach throughout the life cycles of projects and programs: For this study, 
extensive coordination has taken place to determine the impacts and subsequent 
mitigations actions regarding environmental impacts.  
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Leverage scientific, economic, and social knowledge to understand the 
environmental context and effects of USACE actions in a collaborative manner: 
USACE worked closely with the Native Village of Akutan and Aleutians East Borough 
throughout this study. Coordination with agencies is on-going and may be completed in 
PED, and per the proposed USACE policy waiver regarding completing MMPA/ESA 
consultation during the Feasibility study, which is currently under review. 
 
Employ an open, transparent process that respects the views of individuals and 
groups interested in USACE activities: USACE made every effort to be responsive to 
stakeholder concerns. Public input has been solicited and used for both environmental 
and economic analysis purposes. Section 9.1 details USACE outreach to date. 
 

7.4  Real Estate Considerations 

There are no other existing federal projects that lie fully or partially within the lands, 
easements, rights-of-way, and relocations (LERR) required for this project.  
 
Per 33 Code of Federal Regulations (CFR) § 329.4, navigable waters of the U.S. are 
those waters that are subject to the ebb and flow of the tide and/or are presently used, 
or have been used in the past, or maybe susceptible for use to transport interstate or 
foreign commerce.  
 

7.4.1 Project Staging Areas 
The construction of the harbor and dredge placement may require access from the 
uplands (Table 31). The LERRD cost for these upland features have not been 
determined. 
 
Table 31. Upland Real Estate Requirements 
Tract 
No 

Features Acres Landowner Estate 
Required 

Value 

 Upland Dredge 
Placement 

1.43 City of 
Akutan 

Standard 
Estate #15 

TBD 

 Laydown Yard 0.69 within the 
highlighted area 

City of 
Akutan 

Standard 
Estate #15 

TBD 

 Access Road 0.45 City of 
Akutan 

Standard 
Estate #11 

TBD 

 

7.4.2 Land Acquisition 

LERR necessary to implement this project are lands owned by the State of Alaska and 
the City of Akutan (Table 32). The NFS will negotiate to secure and acquire all 
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necessary real estate interest for uplands. The Government’s dominant right of 
navigation servitude would be exercised for project tidelands below the MHW line for 
the general navigation features. 

Table 32. LERRD Required for the TSP 
Tract 
No 

Features Acres Landowner Estate 
Required 

Value 

1 Channel 1.08 State of Alaska Navigation 
Servitude 

NA 

2 Harbor 0.30 State of Alaska Navigation 
Servitude 

NA 

3 Breakwater 1.51 State of Alaska Navigation 
Servitude 

NA 

4 Breakwater 0.07 City of Akutan Standard 
Estate #8  

TBA 

5 Breakwater 0.07 State of Alaska Navigation 
Servitude 

NA 

 
The NFS for the project will be providing any creditable LERRD, which includes only the 
LERRD necessary for the GNF. 

7.5 Risk and Uncertainty 

In any planning decision, it is important to take into account the risk and uncertainty that 
is invariably present. For this study, there are 10 risk and uncertainty categories that 
were identified and are being evaluated during the planning process. Table 33 
summarizes the risk and uncertainty items remaining for this project. 
 
 
Table 33. Risks and Uncertainties 

Risk Type of Risk Rating Actions 

Weather delays. Study & 
Implementation M 

Cost contingency. One final 
field trip in study, or for 
construction related activities. 

Identification and approval of 
dredged material placement 
site. 

Study L 
Continue agency coordination 
and make determination. 

MMPA and ESA 
concurrence deferred until 
after feasibility phase/waiver 
needed. 

Implementation M 

Submit waiver;  
Complete coordination in 
PED. Will add time and cost to 
design. 
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Incidental Harassment 
Authorization permit. Implementation M 

Will be sought as part of 
coordination in PED (waiver). 
Will add time and cost to 
design. 

Blasting Implementation M 

Coordinate with Services 
(IHA), lessons learned from 
Nome, Dutch & other projects 
in PED that will utilize blasting 
in Aleutian & Pribilof Islands, 
and Western Alaska 

Subsurface cultural 
resources. Implementation L PA; Archaeological monitor. 

Budgetability. Implementation L 

Position project in programs 
for Tribes or EJ communities, 
or supplemental funding when 
available. 

AEB & City Fish Tax from 
Trident impacted if plant 
moves. 

Implementation L 

Monitor Trident status, project 
would make transportation for 
community more cost effective 
(positive). 

Impacts of climate change 
and sea level rise upon 
project are uncertain. 

Operation L 
SLC is considered in design; 
design elevation refined in 
PED. 

Constructability Implementation M 

It may be necessary to 
conduct dredging and blasting 
from a shore-based pad due 
to shallow and rocky 
conditions at the project site.  
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7.5.1 Design Vessel 
 
While the PDT has made informed decisions regarding selection of a design vessel 
(described in Section 5.4), ultimately the vessel that would provide ferry services would 
be determined by which contractors are interested in bidding on a ferry service contract 
and which vessels they have access to. To help account for this uncertainty, the 
contract cost that is the foundation of the transportation cost reduction analysis includes 
a range of potential contract fees as informed by the Marine Design Center ferry 
analysis. 

For additional information on design vessel uncertainty see Appendix A: Hydraulics & 
Hydrology and Section 5.4 of this report. 

7.5.2 Project Benefits 
 
The FWOP and FWP conditions for this study have been formulated based on the 
permanent resident population of the village of Akutan, rather than incorporating the 
transient population of Trident, due to significant uncertainty regarding the future of the 
Trident Seafoods processing plant in Akutan. While the primary mode of transportation 
of Trident workers in the existing condition is tramper vessels to/from Unalaska Dutch, if 
Trident were to shift its plant to Unalaska Dutch Harbor, as is currently being explored, 
transportation demand associated with the plant would similarly be reduced in both 
FWOP and FWP conditions. If a shift like this were to occur, there is likelihood that the 
frequency of trips for both the helicopter (FWOP) and marine ferry (FWP) would 
similarly be reduced and subsequently lessen the estimated cost for an annual contract 
of each method (see Section 6.1 for more information). The impact of this reduction in 
trip count would likely be a lessening of NED benefits (as the difference between a 
FWOP and FWP annual transportation contract cost would be lessened if trip counts 
and subsequently annual contract rates for each service method were lessened) it is not 
expected to impact alternative recommendation. 

Contract costs for the helicopter (FWOP) and marine ferry (FWP) form the basis for the 
transportation cost savings benefit and are considered reasonable for this purpose. 
These contract costs are likely to include return on investment and other cost 
components not directly tied to the transportation services, however the impact of these 
costs to the benefit calculation is minimal as they would be included in both the 
helicopter and marine ferry contract costs and would be minimized or eliminated during 
the benefit comparison (cancelled out). Additionally, given that the transportation in 
Akutan in heavily subsidized, it is a reasonable assumption that the DOT would not 
support the existing subsidy rate if it included unreasonable fees due to things like ROI 
or price gouging due to low competition rates. 
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In a scenario where Trident were to shift operations from Akutan to Unalaska Dutch, the 
fish tax base resulting from plant operations would shift from the Aleutians East 
Borough to the Aleutians West Borough. A loss of both an economic driver for the 
community of Akutan, and an income source to the AEB, would make affordable and 
reliable transportation for the village of Akutan even more critical. Under a FWOP 
condition scenario where Trident shifted operations out of Akutan, the village would be 
facing all the previously discussed losses along with an annual contract for helicopter 
operations that is costly even under the existing conditions. The OSE benefits 
associated with a marine ferry would become even more impactful to the community in 
this scenario and support long term community viability to an even greater degree. 
While this shift in operations is not likely to impact alternative plan selection, it would be 
likely to lead to an even stronger OSE justification than would be expected if Trident 
were to maintain operations in the community. 

7.5.3 Project Depth/Optimization 
 
Project depth was formulated to accommodate both environmental factors such as tide, 
RSLC, and set-down as well as ship factors such as squat, response to waves, and 
safety clearance. 

The harbor is designed to be accessible during tides of MLLW 0 feet or greater. The 
intermediate RSCL scenario of –0.92 feet, rounded to 1 of depth, will be incorporated at 
construction in order to maintain the project depth at year 50. Set-down, or a lowering of 
water surface elevation due to wind stresses, was not included as the conditions that 
would cause set-down would likely preclude the ferry from operating. Vessel squat, or 
the lowering of vessel draft due moving through shallow water, was calculated to be 1 
foot of depth. Vessel response to waves, or the vertical movement of pitch, roll, and 
heave, was calculated to be 1 foot of depth. USACE guidance recommends 3 feet of net 
underkeel clearance for hard bottom conditions such as rock. An allowable overdepth of 
2 feet is reasonable to accommodate imprecisions of the anticipated dredging method 
of blasting. 

The result is a harbor basin depth of 14 feet (-14 feet MLLW) with a max payline of 16 
feet (-16 feet MLLW). See Appendix A: Hydraulics & Hydrology for further information 
on harbor depth calculations. Note that quantities for all 3 alternatives were calculated 
based on a previous dredge depth of -13 feet MLLW. Since the update in depth from -
13 feet MLLW to -16 feet MLLW affects all three alternatives equally, it was not a factor 
of the TSP selection. 

Depth can be optimized throughout the study process, but the impact of this uncertainty 
would be expected to be similarly borne by the full suite of alternatives and is unlikely to 
impact plan selection. The project max payline will be updated from -13 feet MLLW to -
16 feet MLLW following TSP, and may continue to be optimized during PED. 
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7.6 Project Cost 

Cost analyses indicate that the TSP would have an average annual equivalent cost of 
approximately $2.2 million. Maximum annual benefits for the TSP are estimated 
between $397,000 and $948,000. Total project first cost with contingency is 
$56,926,000.  

7.6.1 Cost Apportionment 
 
Construction of the project would be apportioned in accordance with the Water 
Resources Development Act of 1986, as amended. GNF is cost-shared between the 
Federal government and the non-Federal sponsors. LSF features are solely the 
responsibility of the non-Federal sponsor. The cost-share summary is based on the 
project's first cost with contingency (Table 34). Section 1156 of Water Resources 
Development Act 1986, Cost Sharing Provisions for the Territories, as amended, 
provides a cost-sharing waiver to Indian tribes of an inflation-adjusted amount for 
studies and projects. This study has a $511,000 cost share waiver (the amount at the 
time the FCSA was signed in 2021.)  The NFS cost-share of construction costs for an 
authorized project would also be subject to the waiver under Section 1156 (at whatever 
amount is applicable on the date a Project Partnership Agreement is executed.) 
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Table 34. Cost Share Breakdown 

Cost-Share Initial Calculations for Akutan Harbor Navigational Improvements 
Tentatively Selected Plan (Alternative 2)  

 

  Total Federal Non-Federal  

General Navigation Features 
(GNF) $41,061,300 $36,955,200 $4,106,100 

 

Pre-construction Engineering 
/Design $2,053,100 $1,847,800 $205,300 

 

Construction Management $3,079,600 $2,771,600 $308,000  

Total GNF $46,194,000 $41,574,600 $4,619,400  

       

Section 1156 Waiver* $0 $665,000 -$665,000  

Adjusted for 1156 Waiver $46,194,000 $42,239,600 $3,954,400  

       

TPP Ability to Pay Adjustment $0 $2,965,800 -$2,965,800  

Adjusted GNF Cost Share $46,194,000 $45,205,400 $988,600  

       

Real Estate Requirements for GNF $100,000 0 $100,000  

Total First Cost $46,294,000 $45,205,400 $1,088,600  

Additional 10% of GNF Less Real 
Estate Credit $0 -$4,519,400 $4,519,400 

 

TPP Ability to Pay Adjustment $0 $3,389,600 -$3,389,600  

Adjusted Adtl. 10% of GNF Less 
Real Estate Credit $0 -$1,129,800 $1,129,800 

 

       

Aids to Navigation $1,000,000 $0 $0  

       

Local Service Facilities $10,731,600 $0 $10,731,600  

       

Total Cost Share $57,025,600 $44,075,600 $12,950,000  

    77% 23%  

* There are differences in the total costs shown in this table and the values displayed in the economic 
analysis due to some costs that were not available when the economic analysis was completed, i.e. real 
estate costs, etc. These cost differences are not anticipated to impact plan selection.  
* 1156 amount changes annually. The actual amount of the waiver is dependent upon the year the 
agreement is executed; Table includes 2023 amount.  
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7.6.2 Schedule 
 
Table 35 below displays the project’s feasibility study schedule for milestones. This 
study is currently scheduled to be completed within the established timeline. 
 
Table 35. Project Milestone Schedule 
Title Date 
Execute Feasibility Cost Sharing Agreement (FCSA) 21 July 2021 
Planning Charrette  14-17 October 2021 

Alternatives Milestone 15 March 2022 
Tentatively Selected Plan Milestone 28 April 2023 
Agency Decision Milestone 21 September 2023 
Final Submittal 28 March 2024 
Signed Chief’s Report to Congress 16 July 2024 

8.0 ENVIRONMENTAL CONSEQUENCES 
8.1 Introduction 

This section discusses the potential impacts of the alternatives (discussed in Chapters 5 
through 7) upon the environmental resource categories described in Chapter 3, 
including the agency’s preferred alternative (Alternative 2/TSP) and the no-action 
alternative. 
 
Regulations on NEPA analyses state that the document should, “based on the 
information and analysis presented in the sections on the Affected Environment and the 
Environmental Consequences” present the environmental impacts of the proposal and 
the alternatives in comparative form, thus sharply defining the issues and providing a 
clear basis for choice among options by the decision-maker and the public” (40 CFR § 
1502.14). However, as will be shown in the following sections, the three structural 
alternatives brought forward for analysis are, from an environmental perspective, quite 
similar to one another. The alternatives would each impact the same general 
environmental location and resources, in a similar manner, differing incrementally in the 
magnitude, extent, and duration of those impacts. Resource categories such as climate, 
tides, current, and sea level change, are addressed collectively when there is no 
discernable difference between the consequences of the three action alternatives. 
However, resource categories are addressed individually where there are differences 
between the three action alternatives.  
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Within each resource category, the magnitude of the effects upon that resource are 
evaluated using these criteria (where relevant) and best professional judgment, and 
tiered as follows: 
 

• No Effect: not noticeable 
• Minor: effects are not detectable or are so minor that they would neither 

destabilize nor noticeably alter any important attribute of the resource. 
• Moderate: effects are sufficient to alter noticeably, but not to destabilize, 

important attributes of the resource. 
• Major: Environmental effects are noticeable and are sufficient to destabilize 

important attributes of the resource. 
 
The greatest direct impacts from project construction on several resource categories 
(Table 36) would be caused by: 
 

• Placement of rock for rubble-mound breakwaters; 
• Deepening of the seafloor by dredging, to include blasting; 

 
Table 36. Project quantities by Alternative 
 

Alt 
# 

Area of 
Rock 

Placement 
(sq feet) 

Area of 
Construction 
Dredging (sq 

feet) 

Volume of 
Construction 

Dredging 
(cubic yards) 

Likelihood 
of Blasting 

 
Blasting 
Average 
Depth 

(ft) 

Volume of 
Maintenance 

Dredging 
(cubic 
yards) 

1 135,217 0 8,703 No - 870 

2 69,777 48,800 9,840 Yes 5 984 

3 88,087 35,500 8,180 Yes 6 818 
Alternative 2 is the Tentatively Selected Plan 

 
Dredging to create the basin and entrance channel is likely to require a combination of 
traditional mechanical dredging with a clamshell dredge or excavator, and hydraulic 
“ripping” of weathered bedrock or other dense material. The TSP is likely to require 
blasting to break up bedrock that cannot be removed by ripping; however, the extent of 
potential blasting has not yet been evaluated. 
 
The greatest direct impacts from project operation on some biological resource 
categories would be caused by: 
 

• Potential disturbance of marine mammals and birds by vessel traffic 

8.2 Physical Environment 

The following sections describe the project impacts on the physical environment.  
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8.2.1 Climate 
 
The no-action alternative would have no effect on the climate. 
 
 Impacts to climate are not anticipated from implementing any of the three alternatives. 
Given the high frequency of cyclonic storms within the north Pacific and Bering Sea, 
and overall low population density across the region; any changes in climate due to 
anthropogenic influence will be difficult to quantify. The overall impact of the project on 
climate is considered “no effect”.  

8.2.2 Tides 
 
The no-action alternative would have no effect on the tides. 
 
 Impacts to tides are not anticipated from implementing any of the three alternatives 
Tides are influenced by the interaction of the Earth and the moon and this project does 
not have the capacity to influence these forces. The overall impact of the project on 
tides is considered “no effect”.  

8.2.3 Currents 
 
The no-action alternative would have no effect on currents.  
 
 Impacts to tidal currents are anticipated but are expected to be minor and localized with 
equal consequences for each action alternative considered. The influence of tidal 
currents within the proposed and alternative action areas is a major consideration in 
alternative development and selection. T The construction of breakwaters is expected to 
reduce the strength of tidal currents within the harbor basin, as this is part of the reason 
for building a breakwater.  

8.2.4 Wave Climate 
 
The no-action alternative would have no effect on the wave climate.  
 
  Reductions to the wave climate are anticipated as they are the primary purpose of 
building a breakwater. Effects of this reduction would be equal for each action 
alternative and would be limited to the area inside the breakwater. The wave climate 
outside the three breakwater alternatives will remain the same for all three alternatives. 
Overall, the impacts to the wave climate would be minor for all three action alternatives.  

8.2.5 Sea Level Change 
 
Sea level change would be minor for the no-action alternative and equally minor for all 
three of the action alternatives since the scale of this project is not sufficient to influence 
sea level.  
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Small rates of isostatic rebound have been observed across the Aleutians, both in Akun 
and Unalaska. The intermediate relative sea level change (RSLC) rate of -0.82 feet was 
chosen for project design, and in order to maintain the project depth after the 50-year 
period of analysis, an additional 1 foot of dredging will be incorporated in the harbor and 
entrance channel design depths during construction. 

8.2.6 Water Levels 
 
Storm surges can produce short term increases in water level considerably over normal 
tidal levels. There is no known storm surge model or study near the project area. The 
closest tidal gage that would capture a storm surge event is Unalaska (9462620). The 
highest observed water level is 6.7 feet, which when subtracted from the difference 
between MHHW at Unalaska (9462620) and Surf Bay (9462711) results in 3.1 feet of 
storm surge for the total water level. This is the best approximation of storm surge with 
the available data.  
 
The no-action alternative and all three actions alternatives would have no effect on 
water levels.  

8.2.7 Bathymetry 
 
The no-action alternative would have no effect on bathymetry.  
 
Surf Bay is an open bight exposed to the west and north. While construction 
methodology is difficult to determine at this point, it is anticipated that the harbor will be 
built from shore (save for the breakwater). Therefore, material from the road cut will 
likely be used to fill in a working pad in the harbor basin to use that as a pad for drilling 
and blasting. After construction, this material would be removed and then the harbor 
would be dredged to depth. 
 
All three action alternatives, with roughly similar dredge quantities, would result in a 
moderate (noticeable) increase in water depth in the area that would become the harbor 
basin.  

8.2.8 Sediments 
 
The no-action alternative would have no effect on sediments; sediment would continue 
to accumulate and disperse as it always has.  
 
Under Alternative 2 (proposed action) and Alternative 3, impacts to sediments would be 
short in duration but, in some cases, disruptive. For Alternative 2, approximately 9,840 
CY of marine sediments within the project footprint would be subject to drilling, blasting, 
dredging, compression, and hydraulic and atmospheric processes. These sediments 
would be moved to an upland storage area. A potential site has been identified between 
the Surf Bay Inn and the Akutan Airport (Figure 45). Sediments at the Alternative three 
site would be exposed to the same processes, although the quantity for Alternative 3 is 
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slightly less at 8, 180 CY. Impacts of Alternatives 2 and 3 would have moderate impacts 
on sediments.  
 
Initially, sediments would be fractured and pulverized during drilling and blasting; these 
forces would also expose sediments to wave and current action, which may mobilize 
some sediments or cause others to fall out of suspension.  
 

 
Figure 45. Potential Dredge Material Storage Site 

Wave action is rigorous enough at the project site that suspended sediments would be 
dispersed effectively, or they would fall out of suspension and be incorporated into the 
littoral sediment budget. These processes would be expected to subside over time. 
 
Newly exposed shoreline sediments may be indirectly affected over the long-term by the 
implementation of the project and may experience reduced capacity for mobilization as 
the project’s two breakwaters would likely reduce the wave energy allowed to come into 
contact with those sediments behind it. Similarly, those areas of protected waters 
behind the breakwater would likely facilitate suspended sediments to fall out and 
accumulate.  
 
All three action alternatives, provided upland placement of dredged materials is 
implemented as planned, would require the dredged material to be dewatered and 
requirement mitigation measures such as silt fencing around the dredged material pile 
and a plan to manage the runoff and trap sediment from running into adjacent areas.  
 
Impacts of Alternatives 2 and 3 would likely have a major impact on sediments in the 
short-term. However, these impacts would be expected to dissipate and ultimately result 
in a minor long-term impact on sediments after construction. Alternative 1 would also 

 

Akutan 
Airport 

Surf Bay 
Inn 

Akun Island 
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have a major impact on sediments in the short term, although the material would likely 
not be exposed to blasting. Impacts from alternative 1 would be expected to dissipate 
and ultimately result in a minor long-term impact on sediments after construction. 

8.2.9 Geology/Topography 
 
The no-action alternative would have no effect on geology or topography.  
 
Alternatives 2 and 3 would result in a moderate change to topography by altering the 
shoreline with the access road and placing the cut between the harbor site and the 
upland storage location. This would be a noticeable visual alteration of the local 
topography. Geology would not be affected by either of these alternatives.  
 
Alternative would have only minor impacts to topography as it would not require a large 
cut on the land for an access road. Geology would not be affected by this alternative.  

8.2.10 Seismicity 
 
The no-action alternative and all three action alternatives would have no effect on 
seismicity. 

8.2.11 Geotechnical Conditions 
 
The no-action alternative and all three action alternatives would have no effect on 
geotechnical conditions.  
 

8.2.12 Water Quality 
 
The no-action alternative would have no effect on water quality.  
 
During Construction Overall: Impacts to water quality would be moderate and temporary 
for all three action alternatives during construction. Alternative 2, the proposed action, 
would likely involve placement of in-water fill to server as a construction pad for drilling 
and blasting due the to the shallow nature of the water behind the breakwater. This fill 
would cause temporary and localized turbidity, but the fill would be removed along with 
the existing bottom to the project depth after blasting is complete. Impacts to water 
quality from turbidity during construction from alternatives 1 and 3 would be similar to 
each other in that they would be localized and temporary and likely not involve 
placement of in-water fill for drilling and blasting. Petroleum spills during construction 
are equally possible for all three action alternatives and could be caused by inadvertent 
spills on deck or blown hydraulic hoses or other equipment failures. While these spills 
could result in major effects, mitigation measures such having oil booms on deck and 
ready to deploy and having oil-absorbent pads available would likely reduce the 
potential impacts of a spill to water quality to the moderate effect level.  
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During In-water Construction: Water quality at the Akun Island site would be impacted 
by increased turbidity levels associated with drilling, blasting, and dredging. These 
impacts would be most apparent during or immediately after each of these iterations 
before wave action, and sediment fallout would return water turbidity levels to ambient 
conditions. Sediment characteristics at the site suggest that due to its high energy and 
likely high percentage of bedrock, sediment fallout would be rapid. Despite multiple 
iterations of drilling, blasting, and dredging required to implement the proposed project, 
impacts to water quality as a result of turbidity during in-water construction moderate 
and temporary. While blasting is likely unnecessary for Alternative 1, this activity is not 
one that would likely contribute much to the increase of suspended sediment, so the 
potential effects from not having blasting for this alternative would not change the 
overall magnitude of effects for this alternative in terms of water quality.  
 
During Upland Construction: Runoff from the disturbed and exposed ground in proximity 
to or associated with the proposed project site during construction represents a more 
likely source of fine particulate material that could impact water quality due to turbidity. 
The effects of this potential runoff would likely be minor for Alternative 3 as it would use 
the existing access road to the old hovercraft pad but would be moderate for 
Alternatives 1 and 2 as there would be a likely be a new road cut down to the site from 
the Surf Bay Inn area. Akun Island’s coastal wave climate and currents would effectively 
reduce impacts from this source of turbidity. However, an effective stormwater pollution 
prevention plan would be implemented to greatly reduce such impacts. Impacts to water 
quality from upland construction from project-related runoff would be minor with the 
implementation of a comprehensive stormwater pollution prevention plan.  
 
During Upland Placement of Dredged Materials: Potential effects of runoff from all three 
action alternatives are anticipated to be moderate but would be reduced to minor by 
implementation of a Storm Water Pollution Prevention Plan (SWPPP). A SWPPP would 
be developed by the construction contractor and reviewed approved by the Alaska 
Department of Environmental Conservation.  
 
During In-water Placement of Dredged Materials: In-water placement of dredged 
materials for beneficial use (marine habitat creation) is not part of the recommended 
plan for this project, but the potential impacts are evaluated here for comparison 
purposes. Potential effects would be similar for all action alternatives in that they involve 
similar materials and quantities and effects are expected to be moderate and temporary. 
Placement would likely be from a bottom-dump or split-hull dump scow, so dredged 
material would enter the water from below the water surface to minimize turbidity. A 
small and localized turbidity increase would occur but would be likely be dispersed 
rapidly given the wave environment and currents at the potential beneficial use site. 
Unlike upland placement, it is not possible to contain the sediment that is dispersed 
from in-water placement of dredged materials. Mitigation measures such as silt curtain 
are not implementable in the open marine environment due to waves and currents.  
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During Harbor Operations: Potential effects to water quality from harbor operations 
would be the same for all three action alternatives and would be no more than minor 
level.  Minor and temporary effects from localized petroleum releases are possible since 
a vessel will be operating in an area where they do not currently operate (i.e., a new 
harbor basin) and also along the vessel route between Akun and Akutan with routine 
traffic. Other than an unforeseeable catastrophic incident such as a grounding or 
sinking, effects from petroleum spills during operation would be minor since the vessel 
would not be moored at then new site on Akun Inland. It would arrive and depart daily 
as needed but would only be at the new basin for a short time on days it makes the trip. 
This is different than a scenario where a new harbor is built, and many vessels are 
present continuously. The ferry vessel for this project would likely be moored full time at 
the existing small boat harbor at the head of Akutan Harbor where materials are staged 
to deal with unexpected spills.  

8.2.13 Air Quality 
 
The no-action alternative would have no effect on air quality. 
 
Under all three action alternatives, the operation of construction equipment and vessels 
during project construction would, in the short term, add incrementally to the air 
pollutant emissions ordinarily generated by vessels and machinery on Akun Island. 
Direct, short-term project-related impacts to air quality on Akun Island would be highly 
variable and transitory, where noticeable at all, and would thus be categorized as minor 
for all three alternatives. The area and surrounding region of Akun Island is designated 
as “unclassified” under EPA air quality regulations, as insufficient information exists to 
designate it as an “attainment” or “nonattainment” area (18 AAC 50.015). Without an air 
quality baseline, it is impossible to determine whether direct, construction related 
emissions would cause exceedances of air quality standards on Akun Island.  
 
It is anticipated that the project operation will not create any new stationary sources of 
air emissions. Indirect, long-term effects of the project on ambient air quality would be 
dependent on the number and type of mobile sources (i.e., vessels) that use the new 
harbor. These would be primarily small watercraft with combustion engines (i.e., 
gasoline and diesel fuel), including the contracted ferry vessel. Based on the harbor 
configurations, there is only room for a small number of vessels, and it is likely that all of 
them would be transient. Overall, effects on air quality from operations is anticipated to 
be minor.  

8.2.14 Noise 
 
The no-action alternative would have no effect on noise. Helicopter flights would 
continue to be part of the noise environment in the air and to a smaller extent 
underwater beneath the aircraft both on Akun Island, Akutan Island and the open water 
segment in between these locations.  
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During Construction Overall: Impacts on both airborne and in-water noise levels would 
be moderate during most of construction and periodically major during blasting and pile 
driving for the access dock. Although Alternative 1 is unlikely to have blasting, airborne 
and underwater noise levels would likely be major, although temporary, due to the need 
for in-water pile driving as with the other two action alternatives.  
 
 The operation of heavy equipment such as loaders, excavators, cranes, dump trucks, 
and impact pile drivers during construction could occur at times in 24-hour shifts to take 
advantage of seasonal daylight periods. Concurrently, the operation of drilling and 
dredging barges, confined underwater blasting, dredging, keying in armor stone 
(placement), and pile driving would contribute to the overall impact on noise, both in the 
air and underwater.  
 
During Harbor Operations: Airborne noise during harbor operations would be moderate, 
temporary and transient. The ferry vessel would make noise that could be heard in the 
air, but it would be like existing commercial vessels that routinely operate in the area. 
Helicopter noise would no longer be a routine part of the airborne noise environment, 
which would reduce the overall noise environment despite the addition of a ferry vessel.  

8.2.15 Climate Change 
 
The no-action alternative and all three action alternatives would have no effect on 
climate change. 

8.3  Natural Environment 

The following sections describe the TSP’s impacts on biological resources. 
 

8.3.1 Marine Environment 

8.3.1.1 Marine Fish and Invertebrates 
 
The no-action alternative would have no effect on marine fishes and invertebrates. 
 
During Construction Overall: Impacts to fish for alternative 1 would be the lowest of the 
three alternatives since there would likely be no blasting. Impacts from other sources 
(dredging, pile driving, etc.) would result in an overall moderate level of impact for 
Alternative 1.  
 
Alternatives 2 and 3 would likely involve blasting in addition to the pile driving, dredging, 
and rock placement. This blasting could have a minor impact on fish and invertebrates if 
a fill pad is constructed and drilling took place “in the dry” behind the rubble-mound 
breakwater. If blasting took place when water was present above the substrate, it is 
likely that most of the fish inside the basin would be killed or injured during the blasts, 
resulting in major, although localized and temporary, effects. All charges would be 
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detonated underground in boreholes and charges would be stemmed to confine as 
much of the blast as possible to the ground to break the rock, but there would still be 
pressure waves that would kill or insure fish, particularly those with swim bladders. If 
blasting occurred without a fill pad the localized effects would be major, but the loss of 
fish in a small basin would overall be minor in the context of Surf Bay and Akutan 
Harbor. Many invertebrates, with the exception of some cephalopods, lack the innate 
motility to extract themselves from acute disturbance quickly. As such, impacts from 
project-related in-water construction activities would pulverize, crush, dislodge, increase 
susceptibility to predation, and injure or kill invertebrates within the proposed project 
area. 
 
Construction of the breakwater would represent the loss of less than 1 acre (Alternative 
2) to 3 acres (Alternative 1) of existing subtidal habitat, replacing it with relatively steep, 
rocky subtidal, intertidal, and supratidal habitat. Marine invertebrates would be 
temporarily impacted by in-water project-related actions that alter the geometry of, 
fracture, dislodge, crush-together, cover, and/or bury the sediments and substrates that 
they use for attachment, cover, feeding, egg-laying, and breeding. 
 
During Construction In-water Dredged Material Placement: In-water placement of 
dredged materials for beneficial use (marine habitat creation) is not part of the 
recommended plan for this project, but the potential impacts are evaluated here for 
comparison purposes. Potential effects would be similar for all action alternatives in that 
they involve similar materials and quantities and effects are expected to be moderate 
and temporary. Placement would likely be from a bottom-dump or split-hull dump scow, 
so dredged material would enter the water from below the water surface to minimize 
turbidity. A small and localized turbidity increase would occur but would be likely be 
dispersed rapidly given the wave environment and currents at the potential beneficial 
use site. Once placed, the dredged material would eventually colonize with algae and 
would likely be used by both fish and invertebrates as it would introduce rocky substrate 
and vertical structure to what was a bottom composed of sand waves, shell litter, and 
sparse algae.  
 
Permanent impacts on marine invertebrates resulting from the implementation of 
Alternative 2 include decreased wave energy and increased depth in the harbor 
entrance channel and mooring basin behind the breakwater structure and an overall 
increase in the quantity of rocky reef-type substrate at the breakwater and dredged 
material placement areas. Despite being permanent, over time, these impacts would 
likely be beneficial to some marine invertebrate communities by providing suitable 
substrate and structure for colonization. Similarly, over time, and despite alterations to 
the existing habitat, invertebrate communities would recover to some degree of 
equilibrium in the inner basin and at the dredged material placement site. Organisms 
generally precluded from the surf and intertidal zones may find the deeper, calmer 
waters of the inner basin suitable for settlement, while at the material placement area, 
those species whose life history is dependent upon rocky reef type habitat would be 
expected to colonize the habitat and eventually reach some degree of equilibrium. In 
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total, USACE would expect invertebrate community compositions at the affected 
habitats to change over time following the implementation of the project. However, 
USACE acknowledges that its data concerning the intertidal and subtidal marine 
invertebrate community at the project location is limited and that the exact scenario and 
rate at which the affected habitats might become recolonized is unknown. 
 
During Construction Operations: The construction on rubble mound breakwaters is 
anticipated to create habitat for certain species of nearshore fish that depend upon 
rocky habitat. Permanent impacts on marine invertebrates resulting from the 
implementation all action alternatives include decreased wave energy and increased 
depth in the harbor entrance channel and mooring basin behind the breakwater 
structure and an overall increase in the quantity of rocky reef-type substrate at the 
breakwater and dredged material placement areas. Despite being permanent, over 
time, these impacts would likely be beneficial to some marine invertebrate communities 
by providing suitable substrate and structure for colonization. Similarly, over time, and 
despite alterations to the existing habitat, invertebrate communities would recover to 
some degree of equilibrium in the inner basin and at the dredged material placement 
site. Organisms generally precluded from the surf and intertidal zones may find the 
deeper, calmer waters of the inner basin suitable for settlement.  In total, USACE would 
expect invertebrate community compositions at the affected habitats to change over 
time following the implementation of the project. However, USACE acknowledges that 
its data concerning the intertidal and subtidal marine invertebrate community at the 
project location is limited and that the exact scenario and rate at which the affected 
habitats might become recolonized is unknown. 
 
It is possible that black rockfish might concentrate in the harbor basin after construction. 
As such, harbor design alternatives closer to the mouth of the salmon stream near the 
helipad were not selected due to local concerns that the possible presence of black 
rockfish in the new harbor could impact juvenile salmon exiting the creek.  
 

8.3.1.2 Marine Mammals 
 
The no-action alternative would have no effect on marine mammals (non-ESA-listed 
species).  
 
During Construction: The effects on marine mammals (non-ESA-listed species) during 
construction would be moderate to major for Alternative 1 (assuming no blasting) but be 
temporary in nature. While moderate impacts are likely during most of construction, 
major impacts (i.e., disruptive) could occur during pile driving.  
 
The effects on marine mammals during construction would be moderate to major for 
Alternatives 2 and 3 (assuming blasting) but be temporary in nature. While moderate 
impacts are likely during most of construction, major impacts (i.e., disruptive) could 
occur during pile driving and blasting. Effects to marine mammals as a resource 
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category are considered major in that there will be disruption (for which USACE is 
seeking an IHA) but effects would not result in mortality and would be limited to the 
period of construction involving blasting and pile driving. 
 
The decision process for how to address potential impacts to non-ESA-listed marine 
mammals under the Marine Mammal Protection Act is to either issue a “no effect” 
determination, which is a decision made solely by the action agency and does not 
receive approval from NMFS or USFWS, or to request an Incidental Take Authorization 
(ITA)  from one of both agencies. This ITA can take the form of an Incidental 
Harassment Authorization (IHA) or a Letter of Authorization (LOA). Based on the limited 
information understood at this point in the planning process, seeking an IHA is probably 
the most appropriate path forward. An IHA will be required from NMFS and USFWS. 
IHAs will be sought during the PED phase (under an exception to USACE policy 
requiring ESA consultation during the feasibility process) due to the IHA timeline and 
design data needed for the IHA permit application. 
 
The IHA allows for marine mammals to be harassed without the need to shutdown 
project construction except when they are very close to sound sources that could result 
in permanent damage or lethality. Without the IHA in place, shutdown distances are too 
great to allow for efficient construction and the zones are so large as to not be 
reasonable to be able to ensure that marine mammals are not present inside the zones. 
Potential radii to consider for blasting and pile driving shown in Figure 46 represent 
estimated shutdown zones that would have to be adhered to if an IHA is not obtained. 
Without an IHA these zones will have to be free of marine mammals before detonation 
or pile driving. With an IHA, zones are monitored for exposure and are only shutdown 
for Level A exposure radii (e.g., 550 m for high frequency cetaceans for blasting).  
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Figure 46. Potential shutdown zones if IHA were not obtained  
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8.3.1.3 Marine Birds 
 
The no-action alternative would have no effect on marine birds.  
 
Under all three action alternatives, marine birds within the area of construction may be 
displaced in the short term due to construction activities and result in overall moderate 
effects. Marine birds within the construction area are typically limited to gulls, kittiwakes, 
and small numbers of pigeon guillemots. Other marine birds, such as tufted puffins, 
were not observed in or near the construction footprint of any of the alternatives during 
the June 2022 shore-based marine mammal surveys or the June 2023 boat-based 
survey. The nearest aggregations of puffins were on the water on the NE side of Green 
Island approximately 1.2 miles from any of the harbor site alternatives. No nesting 
habitat for marine birds is present near any of the harbor alternatives. Nesting puffins 
and other seabirds likely nest on the south side of Green Island, but this is not in direct 
line of site to the harbor alternatives.  Tufted puffins and other seabirds do nest in Lost 
Harbor, but this is over 4 miles from the project site and not in the line of site of the 
project.  
 
Under all action alternatives, long-term impacts to marine birds near the project site 
would be minor once the harbor becomes operational. Given that the number of 
seabirds occupying Green Island is dependent on seasonality (i.e., breeding and 
nesting) the colonies are distant enough to result in minimal, if any, disturbance during 
construction. Vessel transits between Akun and Akutan would occur at slow speeds 
(likely under 10 knots) and would not transit near to seabird aggregations on the water 
next to Green Island since it is necessary to stay well north of Green Island to avoid the 
large tide rips that are commonly present. Lighting present on the dock at Akun would 
be downward shielded to minimize the likelihood of attracting seabirds and causing 
collisions with structures.  

8.3.1 Terrestrial Environment 

8.3.1.0 Terrestrial Mammals 
 
The no-action alternative would have no effect on terrestrial mammals. 
 
Alternative 1 and 2 would have minor effects on terrestrial mammals such as foxes and 
cattle. Construction of the new road cut may temporarily displace these animals during 
construction, but these animals are very tolerant of human presence.  
 
Alternative 3 would also have a minor impact on terrestrial mammals as they sometimes 
are encountered crossing the road, but the only new road section on land would be on 
the beach between the old hovercraft pad and new harbor site.  

8.3.1.1 Terrestrial Birds 
 
The no-action alternative and Alternative 3 would have no effect on terrestrial birds.  
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Alternative 1 and 2 would have minor effects on terrestrial birds. Construction of the 
new road cut may temporarily displace these animals during construction. Vegetation 
clearing would take place outside of migratory bird nesting windows or a nest survey 
would be conducted before construction. The only possible nesting habitat in the road 
cut area is for ground-nesting birds. These birds are unlikely to nest in this area due to 
cattle traffic and the presence of fox on Akun Island.   

8.3.1.2 Terrestrial Vegetation 
 
The no-action alternative and Alternative 3 would have no effect on terrestrial 
vegetation.  
 
Under Alternatives 1 and 2, it is anticipated that any potential effects on terrestrial 
vegetation will be limited to the project area during construction activities. The wetland 
depression near the upland dredged material storage area would be avoided the 
ephemeral drainage that leads from this wetland would be routed into a vegetated swale 
along the side of the road cut. Overall, the effects of Alternatives 1 and 2 would be 
minor.  

8.3.2 Essential Fish Habitat Analysis 
 
The no-action alternative would have no effect on Essential Fish Habitat.  
 
Under all action alternatives, EFH would be adversely affected by in-water construction-
related activities: drilling, blasting, dredging of sediments, and the placement of 
breakwater materials. Some features of the existing EFH would essentially undergo 
permanent conversion from sandy subtidal-type habitat to a gradation of rocky subtidal, 
intertidal, and supratidal-type habitats as an effect of breakwater material placement. 
However, these effects and the permanent loss of some sandy subtidal-type habitat are 
expected to be limited in scope compared to the quantity and quality of existing EFH in 
the eastern Aleutian Islands region. Temporary adverse impacts to EFH from 
construction activities such as increased turbidity, underwater noise, and the presence 
of construction equipment and vessels is expected to be highly localized. 
 
The USACE has coordinated with NMFS Habitat Division regarding potential dredge 
material fates and locations, and there exists the potential that EFH adjacent to the 
project area could be enhanced by the in-water placement of dredged materials through 
the creation of rocky reef-type habitat where sandy bottom-type habitat currently exists.     
While upland storage of dredged materials for reuse in the uplands on Akun Island is 
the intended course of action, it is noted that there could be potential EFH enhancement 
opportunities should the dredged materials need to be placed in water if there are new 
developments during the PED phase of this project. The USACE would coordinate any 
potential EFH enhancement actions with NMFS Habitat Division.   
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The USACE engaged NMFS Habitat Division early in the development of this project 
and was able to minimize the extent of the impact to EFH through the site selection and 
project footprint size process. The USACE similarly provided the language included in 
this document as its preliminary assessment of effects to EFH to NMFS Habitat Division 
and in response, NMFS Habitat Division recommended that the timing of any potential 
blasting activities be offset to the greatest degree practicable with the known salmon 
inmigration and outmigration periods of the adjacent salmon bearing stream. NMFS 
Habitat Division also noted that compensatory mitigation for the loss of or permanent 
conversion of EFH was not being offered.  
 
  

8.3.3 Federal and State Threatened and Endangered Species 
 
The no-action alternative would have no effect on threatened and endangered species.  
 
As discussed in Section 8.3.1.2 (Marine Mammals), an IHA would be pursued during 
the PED phase of this project. As part of the overall IHA process, when ESA-listed 
marine mammals are included in the IHA application a Biological Assessment is 
prepared by USACE and Biological Opinion would be prepared by USFWS and NMFS. 
This ESA consultation process cannot precede the IHA process since take numbers 
agreed upon in the IHA inform the ESA consultation. Steller’s eiders, since they are not 
marine mammals, are not part of the IHA process, but they would be included in the 
USFWS BA so that all USFWS species would be covered under a single consultation 
using the most up to date information from the PED phase.  
 
As they will be discussed in the IHA (except marine birds) and BA during the PED 
phase, discussions about individual species of ESA-listed species is not presented in 
this section. Based on what is already generally understood about the project 
construction and the ESA-listed species there does not appear to be any chance of a 
jeopardy determination for any listed species. Effects to ESA species as a resource 
category are considered major in that there will be disruption (for which we are obtaining 
an IHA) but effects would not result in mortality and would be limited to the period of 
construction involving blasting and pile driving.  

8.3.4  Special Aquatic Sites 
 
The no-action alternative would have no effect on Special Aquatic Sites.  
 
None of the action alternatives would affect the Alaska Maritime National Wildlife 
Refuge as there is no land managed by them inside the project footprints. All three 
action alternatives also avoid the anadromous stream near the old hovercraft pad. 
There would be no effect to the refuge or the anadromous stream. 
 
Intertidal habitat (i.e., vegetated shallows) would be subject to moderate impacts from 
the construction of any of the three action alternatives. Over time, the new breakwaters 
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and harbor basin would colonize with algae and invertebrates and also serve as fish 
habitat.  

8.4 Subsistence Use 

Section 803 of the Alaska National Interest Lands Conservation Act (ANILCA) defines 
subsistence use as “the customary and traditional uses by rural Alaska residents of wild, 
renewable resources for direct personal or family consumption of food, shelter, fuel, 
clothing, tools, or transportation; for the making and selling of handicraft articles out of 
nonedible byproducts of fish and wildlife resources taken for personal or family 
consumption; for barter, or sharing for personal or family consumption; and for 
customary trade.” Subsistence activities are of vital importance to the community of 
Akutan. This section analyzes whether the proposed alternatives would impact access 
to subsistence opportunities at Akun Island.  
 
The Alaska Land Use Council wrote that a significant restriction of subsistence use 
occurs if “a proposed action... can be expected to result in a substantial reduction in the 
opportunity to continue subsistence uses of renewable resources” (ALUC 1984). 
Additionally, the U.S. District Court Decision of Record in Kunaknana vs. Watt [No. A83-
337 CIV, D. Alaska Dec. 20, 1983] stated that “restrictions for subsistence uses would 
be significant if there were large reductions in abundance or major redistribution of 
these resources, substantial interference with harvestable access to active subsistence-
use sites, or major increases in non-rural resident hunting.” These access concerns 
include not only the physical access to subsistence areas but potential increases ot the 
cost of their use and potential increases in competition for subsistence resources. 
 
The no-action alternative would have no effect on current access to or use of 
subsistence resources on Akun Island.  
 
The action alternatives all have the possibility of increasing the community of Akutan‘s  
access to subsistence resources on Akun Island. A safe harbor may allow additional 
community members to travel to Akun Island to participate in subsistence fishing, 
harvesting, or other related activities. Of the three alternatives, a concern has been 
expressed that Alternative 3 may impact juvenile salmon out-migrating from the nearby 
salmon stream due to the creation of more rocky habitat, which could increase 
predation by rockfish species. 

8.5 Cultural Resources  

The no-action alternative would allow natural and biological erosion activities to 
continue to impact cultural resources in Surf Bay.  
 
The action alternatives all have a similar potential to impact subsurface archaeological 
sites. All alternatives are located within the Surf Bay Archaeological District (UNI-
00103), which is comprised of multiple known and unknown subsurface cultural 
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features. Any ground-disturbing activities, such as the construction of a road from the 
airport to the harbor, are likely to have an adverse effect on historic properties.  
 
The TSP, Alternative 2, would involve significant ground-disturbing activities in the Surf 
Bay Archaeological District (UNI-00103) which are likely to have major impacts on 
historic properties. Per 36 CFR § 800.5(d)(2), USACE has determined that the TSP 
would have the potential to have an adverse effect on historic properties and has 
requested concurrence on this assessment from the Alaska State Historic Preservation 
Officer (SHPO). If SHPO concurs, USACE would work with the SHPO, the City of 
Akutan, the Native Village of Akutan, and other stakeholders to resolve the adverse 
effect in accordance with 36 CFR § 800.6. 
 
Due to the subsurface nature of the cultural features of the historic property, the 
adverse effect would be resolved through the development and execution of a 
Programmatic Agreement (PA) in accordance with 36 CFR §800.14(b)(1)(ii). This PA 
will be executed prior to the final draft of the IFR/EA, and the identified mitigation therein 
will be implemented prior to construction of the TSP.  

8.6 Other Required Analyses 

8.6.1 Protected Tribal Resources 
 
The Executive Memorandum on Government-to-Government Relations with Native 
American Tribal Governments of 1994, the Department of Defense American Indian and 
Alaska Native Policy of 1998, and the Department of the Army Memorandum on 
American Indian and Alaska Native Policy of 2012 require that USACE assess the 
impact that Federal projects may have on protected tribal resources and assure that the 
rights and concerns of Federally Recognized Tribes are considered during the 
development of such projects. Protected tribal resources are defined by the Department 
of the Army as those natural resources and properties of traditional or customary 
religious or cultural importance, either on or off Tribal lands, retained by, or reserved by 
or for Federally Recognized Tribes through treaties, statutes, judicial decisions, or 
executive orders. The Federal government’s trust responsibility, deriving from the 
Federal Trust Doctrine and other sources, for these protected tribal resources is 
independent of their association with Tribal lands.  

This trust responsibility is discharged in this report through compliance with multiple 
statutes affecting protected tribal resources (Table 37). The U.S. Government has no 
treaties with any Alaska Native Tribes. Therefore, in this report, Protected Tribal 
Resources are generally understood to include natural resources, cultural resources, 
and access to subsistence resources. No specific resource(s) have been identified by 
the Native Village of Akutan.  

Table 37. Sections that address Protected Tribal Resources 
Topic Report 

Section Statute Potential 
Effects 
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Natural 
Resources 

Section 3.1 
Section 3.2 
Section 8.2 
Section 8.3 

Migratory Bird Protection Treaty Act of 1918, 
National Environmental Policy Act of 1970, 
Marine Mammal Protection Act of 1972, 
Clean Water Act of 1972, 
Endangered Species Act of 1973, 
Magnusson-Stevens Fisheries Conservation and 
Management Act of 1976 

Minor Impacts 

Cultural 
Resources 

Section 3.4.3 
Section 8.5 

National Historic Preservation Act of 1966, 
National Environmental Policy Act of 1970, 
American Indian Religious Freedom Act of 1978, 
Abandoned Shipwreck Act of 1988, 
E.O. 13007 “Indian Sacred Sites” 

Major Impacts 

Subsistence 
Use 

Section 3.4.2 
Section 8.4 

Marine Mammal Protection Act of 1972, 
Endangered Species Act of 1973, 
Alaska National Interest Lands Conservation Act of 1980 

Minor Impacts 

Environmental 
Justice Section 8.6.2 

Clean Air Act of 1963, 
National Environmental Policy Act of 1970 
E.O. 12898 “Environmental Justice” 

Minor Impacts 

 

8.6.2 Environmental Justice and Protection of Children 
 
In accordance with EO 12898, Federal agencies are required to identify any adverse 
environmental or human health impacts anticipated from the proposed project, and to 
determine whether those impacts would disproportionately affect minority and/or low-
income communities. Additionally, in accordance with EO 13045, Federal agencies are 
required to identify any impacts that would disproportionately affect children. 
 
Th community of Akutan has been identified as a disadvantaged community. 

8.6.2.1 Identification of Adverse Impacts 
 
The proposed development of a harbor at Akun Island does not have the potential to 
increase the negative impact of any of the twelve environmental justice indices identified 
by EJScreen on the community of Akutan: Particulate Matter 2.5, Ozone, Diesel 
Particulate Matter, Air Toxics Cancer Risk, Air Toxics Respiratory Hazard Index, Traffic 
Proximity, Lead Paint, RMP Facility Proximity, Hazardous Waste Proximity, Superfund 
Proximity, Underground Storage Tanks, Wastewater Discharge. Any harbor 
development at Akun Island is 7 miles from the community of Akutan. Although some 
indices may be increased temporarily at the harbor location during construction, they 
are not expected to impact the community of Akutan itself.  

8.6.2.2 Determination under E.O. 12898 
USACE has determined that the proposed project would not have any adverse 
environmental or human health impacts that would disproportionately affect minority 
and/or low-income communities. The proposed project may be a benefit to the public 
health and safety of an economically disadvantaged community by increasing access to 
natural resources for subsistence purposes, increasing local and regional economic 
opportunities, increasing welfare of the local population, and adding social and cultural 
value to the community.  
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8.6.2.3 Determination under E.O. 13045 
USACE has determined that there would be no disproportionate health or safety risks to 
children as a result of the proposed project.  

8.6.3 Cumulative and Long-Term Impacts 
The Council on Environmental Quality’s (CEQ) regulations for implementing the 
National Environmental Policy Act (NEPA) define cumulative effects as the impact on 
the environment which results from the incremental impact of the action when added to 
other past, present, and reasonably foreseeable future actions regardless of what 
agency (Federal or non-federal) or person undertakes such other actions (40 CFR § 
1508.7). 

8.6.4 Unavoidable Adverse Impacts 
 
The TSP would replace 1.6 acres of sandy near shore benthic habitat with rubble-
mound breakwaters. Constructing the navigation improvements for Akutan would 
introduce new, minor sources of air emissions, noise, and potential contamination to 
Akutan, in the form of the ferry vessel replacing helicopter operations between Akutan 
and Akun Islands. It is likely that the TSP will have an unavoidable adverse effect on 
subsurface cultural features associated with the Surf Bay Archaeological District, a 
historic property. The potential adverse effect to this historic property will be resolved in 
the development and execution of a PA under NHPA.  

8.6.5 Incomplete or Unavailable Information 
 
Information that would be required before construction of the TSP, but which has been 
unavailable during Feasibility Phase, includes: 
 

• Project-specific geotechnical information.  
• Project-specific physical characterization of the material to be dredged.  
• Refinement of the location of the proposed dredged material disposal area 

through soundings and underwater imagery. 
• Quantitative surveys of marine mammal presence within the project area.  

8.6.6 Comparison of the Effects of the Project Alternatives 
 
Table 38 summarizes the Environmental Effects by Alternative for the various project 
related resource categories.  
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Table 38. Environmental Effects by Alternative 

Resource Category No Action 
Alternative Alt 1 Alt 2 Alt 3 

Climate No Effect No Effect No Effect No Effect 
Tides No Effect No Effect No Effect No Effect 
Currents No Effect Minor Minor Minor 
Wave Climate No Effect No Effect No Effect No Effect 
Sea Level Change Minor Minor Minor Minor 
Water Levels No Effect No Effect No Effect No Effect 
Bathymetry No Effect Moderate Moderate Moderate 
Sediments No Effect Minor Minor Minor 
Geology and Topography No Effect Minor Moderate Moderate 
Seismicity No Effect No Effect No Effect No Effect 
Geotechnical Conditions No Effect No Effect No Effect No Effect 
Water Quality No Effect Moderate Moderate Moderate 
Air Quality  No Effect Minor Minor Minor 
Noise No Effect Moderate Major Major 
Climate Change No Effect No Effect No Effect No Effect 
Marine Fishes and Invertebrates No Effect Moderate Major Major 
Marine Mammals No Effect Major Major Major 
Marine Birds No Effect Moderate Moderate Moderate 
Terrestrial Mammals No Effect Minor Minor Minor 
Terrestrial Birds No Effect Minor Minor Minor 
Terrestrial Vegetation No Effect Minor Minor No Effect 
Essential Fish Habitat No Effect Moderate Moderate Moderate 
Threatened and Endangered Species No Effect Major Major Major 
Special Aquatic Sites No Effect Moderate Moderate Moderate 
Cultural Resources No Effect Major Major Major 
Subsistence Use No Effect Minor Minor Moderate 

 

8.7 Mitigation Measures 

The following sections discuss the cultural and biological mitigation actions that could 
be proposed with implementation of the TSP, Alternative 2. The USACE would 
implement a suite of mitigation measures designed to minimize the impact of the project 
on the area’s biological and cultural resources. While these measures would reduce the 
potential impacts on resources, they would not eliminate them entirely and it is 
anticipated that direct and indirect impacts would result from project activities.  

8.7.1 Cultural Resources 
 
As described in Section 8.5, a programmatic agreement will be developed to resolve 
adverse effects to historic properties in accordance with the National Historic 
Preservation Act. 
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8.7.2 Biological Resources 
 
Mitigation actions include those measures that would avoid, minimize, and implement 
best management practices that have been identified and refined as a function of the 
resource agency coordination processes for the purpose of conserving relevant 
resources. Avoidance and minimization mitigation concepts such as those that related 
to confined underwater blasting and pile driving, will be developed through interagency 
coordination.  

8.8 Summary of Potential Mitigation Measures 

For avoiding and minimizing impacts to water quality: 
 
1. Dredging would be conducted to minimize the amount of suspended sediment 
generated. Best management practices may include: 

• Avoiding multiple bites while the bucket is on the seafloor.  
• No stockpiling of dredged material on the seafloor.  
• No leveling of the seafloor with the dredge bucket.  
• Slowing the velocity (i.e., increasing the cycle time) of the ascending loaded 

clamshell bucket through the water column.  
• Pausing the dredge bucket near the bottom while descending and near the 

waterline while ascending.  
• Placing filter material over the holding-scow scuppers to remove sediment 

from the return water.  
 
2. The contractor would be required to prepare an Oil Spill Prevention and Control Plan. 
Reasonable precautions and controls would be used to prevent incidental and 
accidental discharge of petroleum products or other hazardous substances. Fuel 
storage and handling activities for equipment would be sited and conducted, so there is 
no petroleum contamination of the ground, surface runoff, or water bodies. Equipment 
would be inspected daily for leaks. If leaks are found, the equipment would not be used 
and pulled from service until the leak is repaired. During construction, spill response 
equipment and supplies such as sorbent pads shall be available and used immediately 
to contain and clean up oil, fuel, hydraulic fluid, antifreeze, or other pollutant spills. Any 
spill amount must be reported in accordance with Discharge Notification and Reporting 
Requirements (AS 46.03.755 and 18 AAC 75 Article 3).  
 
For avoiding and minimizing impacts to air quality:  
The contractors would be required to use equipment that is in good repair and meets 
applicable emission standards. Best management practices such as wetting work 
surfaces would be applied if visible lofted dust is noted.  
 
For avoidance and minimization of impacts to pinnipeds and cetaceans: 
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These measures are extensive and will be covered in detail in the Marine Mammal 
Monitoring and Mitigation Plan (4MP) that would be prepared as part of the IHA or LOA 
application process. Additional mitigation measures could be required as part of the 
Biological Opinions from NMFS and USFWS.  

For avoidance and minimization of impacts to EFH:  
 
1. Piles would be driven with a vibratory hammer to the extent practicable. Pile driving 
can generate intense underwater sound pressure waves that can disrupt migration and 
injure or kill fish. Vibratory hammers produce less intense sounds than impact hammers 
(NMFS 2005). If an impact hammer is required because of substrate type or the need 
for seismic stability, piles would be driven as deep as possible with a vibratory hammer 
before the impact hammer is used.  

9.0 PUBLIC AND AGENCY INVOLVEMENT  
9.1 Public/Scoping Meetings 

Planning Charrette – 15-16 November 2021 
A planning charrette was held in Akutan 15-16 November 2021. This public meeting 
served as a scoping exercise to assist USACE define its overall project objectives. It 
was decided over the course of the charrette to study the feasibility of implementing 
navigational improvements between the community of Akutan and the Akutan Airport on 
Akun Island. 
 
Community Meeting in Akutan – 11-14 October 2022 
USACE team members presented at public meetings in Akutan, which were held in 
several location over four days and attended by approximately 14 community members 
and 3 Trident Seafoods personnel. The purpose of this meeting was for USACE subject 
matter experts to present and coordinate with the community, to continue open 
communication with the sponsor on the Akutan Harbor Navigation Improvements 
project, gather key information to inform OSE analysis for feasibility, interview Trident to 
gather information for FWOP conditions, and document existing conditions through 
photos. 
 
Aleutians East Borough Assembly Meeting – 08 March 2023 
USACE POA team members presented the TSP to the AEB Assembly in March of 
2023. The AEB was unanimous in their support of Alternative 2 as the TSP. 
 
Native Village of Akutan Meeting – 23 March 2023 
USACE POA team members presented the TSP to the Native Village of Akutan on 23 
March 2023. The Tribe was supportive of Alternative 2 as the TSP. 
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9.2 Government to Government 

The Native Village of Akutan, which is the Federally Recognized Tribe of Akutan, is the 
Non-Federal Co-Sponsor of this study. The Native Village of Akutan has not requested 
formal Government-to-Government consultation. USACE invited the Native Village of 
Akutan to pursue Government-to-Government consultations in December 2021, when 
this study was started. 

9.3 Federal and State Agency Coordination 

Agency Coordination is underway and ongoing with ADEC, USEPA, NMFS and 
USFWS. Information on the status of this communication can be found in Table 39, 
Environmental Compliance Table.  

9.4 Status of Environmental Compliance  

Environmental compliance is on-going and will not be completed in the Feasibility phase 
(Table 39). A USACE policy wavier, permitting POA to conclude MMPA/ESA 
consultation during the Preconstruction, Engineering and Design (PED) phase, is under 
development. 
 
 
Table 39. Environmental Compliance Table 
Items are fully completed (FC), partially complete (PC), or not applicable (N/A). 

Federal Statutory 
Authority 

Compliance 
Status Compliance Date/Comment 

Clean Air Act FC 
This project is not reasonably expected to negatively impact 
air quality. This project is not located in a CAA non-
attainment area, and the conformity requirements of the 
CAA are not applicable. 

Clean Water Act PC Upon receipt of 401 certification. Dredge placement area is 
planned for upland storage for reuse. 

Coastal Zone 
Management Act N/A As of July 1, 2011, the CZMA Federal consistency provision 

no longer applies in Alaska. 

Endangered Species Act PC 
Marine mammal and ESA-listed bird surveys complete with 
data discussions with USFWS/NMFS.  
ESA compliance will be finalized during the IHA/LOA process 
in PED, pending approval of policy exception.  

Marine Mammal 
Protection Act PC Will be addressed in PED with either and IHA or LOA 

application.  
Magnuson-Stevens 

Fishery  
Conservation and 
Management Act 

PC EFH Assessment being prepared for submission to NMFS. 

Fish and Wildlife 
Coordination Act PC 

USFWS will not prepare a FWCA Report. They reserve most 
of their input for the MMPA and ESA process when we have 
additional project details.  
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Marine Protection, 
Research, and 
Sanctuaries Act 

PC Upland storage of dredged materials is planned.  

Migratory Bird Treaty Act PC Pending conservation measures from USFWS. 

National Historic 
Preservation Act PC 

Letter identifying a finding of “adverse effect” on historic 
properties was submitted to SHPO and other stakeholders on 
17 June 2023 

National Environmental 
Policy Act PC Pending completion of the EA/Feasibility Report. 

Executive Order 11990:  
Protection of Wetlands FC Conservation measures will endeavor to protect the wetlands 

along the access road where applicable. 

Executive Order 12898:  
Environmental Justice FC Does not disproportionately affect underserved communities. 

Executive Order 13045:  
Protection of Children 
from Environmental 

Health Risks and Safety 
Risks 

FC Does not disproportionately affect the health or well-being of 
children. 

Executive Order 13186  
Protection of Migratory 

Birds 
PC Pending conservation measures from USFWS. 

 

9.5 Views of the Sponsor 

Both the Native Village of Akutan and the Aleutians East Borough support the findings 
of this study and understands the cost share for design and construction of the TSP, 
Alternative 2. 

10.0 PREPARERS OF THE ENVIRONMENTAL ASSESSMENT 
 
The Environmental Assessment was prepared by members of the USACE Alaska 
District Environmental Resources Section, Hydraulics & Hydrology Section, and Civil 
Works Branch (Table 40). 
Table 40. Preparers of the Environmental Assessment. 

Name Title 
Kelly Eldridge Archaeologist 
Chris Hoffman Biologist 
John Olson  Planner 
Lauren Oliver Hydraulic Engineer 
David Williams Project Manger 
Andria Werning Economist 
Michael Rouse Chief of Environmental Resources 
Erin Stockdale Chief of Planning 
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11.0 CONCLUSIONS AND RECOMMENDATIONS  
 
No NED Plan was identified during this study. The Tentatively Selected Plan was 
identified based on CE/ICA and MCDA analyses. The CE/ICA, MCDA, and NED 
(although the BCR was not greater than 1) were all in agreement that Alternative 2 
resulted in the most benefits and was the best buy plan. In view of the analysis 
presented, it is recommended that Alternative 2 be approved as Recommended Plan. 
 
The Alaska District recommends that the selected navigation improvements plan for 
Akutan, Alaska be constructed generally in accordance with the Tentatively Selected 
Plan herein, and with such modifications thereof as in the discretion of the Director of 
Civil Works may be advisable at an estimated project first cost with contingency of 
$56,926,000. 

 
Federal implementation of the recommended project would be subject to the NFS 
agreeing to enter into a written Project Partnership Agreement (PPA), as required by 
Section 221 of Public Law 91-611, as amended, to provide local cooperation 
satisfactory to the Secretary of the Army. Entering into the PPA will ensure compliance 
with Federal laws and policies, including but not limited to: 
 

a.  Provide the non-Federal share of construction costs, as further specified 
below: 

 
1) Provide, during design, 10 percent of the costs of design for the general 

navigation features of the project in accordance with the terms of the design 
agreement for the project;  
 

2)  Provide, during construction, 25 percent of the costs of the general 
navigation facilities allocated to that portion of the project with a channel depth in 
excess of 20 feet but not in excess of 50 feet; and 50 percent of the costs of the 
general navigation facilities allocated to that portion of the project with a channel 
depth in excess of 50 feet;   
 

b.  Provide all lands, easements, and rights-of-way, including those required for 
relocations and dredged material placement facilities, acquire or compel the removal of 
obstructions, and perform or ensure the performance of all relocations, including utility 
relocations, as determined by the Federal government to be necessary for the 
construction, operation, and maintenance of the general navigation features; 
 

c.  Pay, with interest over a period not to exceed 30 years following completion of 
construction of the general navigation features, an additional amount equal to 10 
percent of the construction costs of the general navigation features less the amount 
of credit afforded by the Federal government for the value of the real property 
interests and relocations, including utility relocations, provided by the non-Federal 
sponsor for the general navigation features, except for the value of the real property 
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interests and relocations provided for mitigation, which is included in the construction 
costs of the general navigation features; 
 

d.  Ensure that the local service facilities are constructed, operated, and 
maintained at no cost to the Federal government, and that all applicable licenses and 
permits necessary for construction, operation, and maintenance of such work are 
obtained; 

 
e.  Give the Federal government a right to enter, at reasonable times and in a 

reasonable manner, upon the real property interests that the non-Federal sponsor 
owns or controls for the purpose of operating and maintaining the project; 
 

f.  Hold and save the Federal government free from all damages arising from design, 
construction, operation and maintenance of the project, except for damages due to the 
fault or negligence of the Federal government or its contractors;  

 
g.  Perform, or ensure performance of, any investigations for hazardous, toxic, and 

radioactive wastes (HTRW) that are determined necessary to identify the existence and 
extent of any HTRW regulated under the Comprehensive Environmental Response, 
Compensation, and Liability Act (CERCLA), 42 U.S.C. 9601-9675, and any other 
applicable law, that may exist in, on, or under real property interests that the Federal 
government determines to be necessary for construction, operation and maintenance of 
the general navigation features; 

 
h.  Agree, as between the Federal government and the non-Federal sponsor, to be 

solely responsible for the performance and costs of cleanup and response of any 
HTRW regulated under applicable law that are located in, on, or under real property 
interests required for construction, operation, and maintenance of the project, including 
the costs of any studies and investigations necessary to determine an appropriate 
response to the contamination, without reimbursement or credit by the Federal 
government; 

 
i. Perform the non-Federal sponsor’s responsibilities in a manner that will not cause 

HTRW liability to arise under applicable law to the maximum extent practicable; and 
 
j. Comply with the applicable provisions of the Uniform Relocation Assistance and 

Real Property Acquisition Policies Act of 1970, Public Law 91-646, as amended, (42 
U.S.C. 4630 and 4655) and the Uniform Regulations contained in 49 C.F.R Part 24, in 
acquiring real property interests necessary for construction, operation, and maintenance 
of the project including those necessary for relocations, and placement area 
improvements; and inform all affected persons of applicable benefits, policies, and 
procedures in connection with said act. 
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The recommendations for implementation of navigation improvements for Akutan, 
Alaska reflect the policies governing formulation of individual projects and the 
information available at this time. They do not necessarily reflect the program and 
budgeting priorities inherent in the local and State programs or the formulation of a 
national civil works water resources program. Consequently, the recommendations may 
be changed at higher review levels of the executive branch outside Alaska before they 
are used to support funding. 

 
 
 

__________________________________ ____________________________ 
JEFFREY S PALAZZINI  Date 
COL, EN 
Commanding   
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